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General Conditions of Contract 

 

A. Contract and Interpretation 

1. Definitions 1.1 The following words and expressions shall have the 

meanings hereby assigned to them: 

“Contract” means the Contract Agreement entered into 

between the Employer and the Contractor in 

accordance with  the mode of contracting as per SCC, 

together with the Contract Documents referred to 

therein; they shall constitute the Contract, and the term 

“the Contract” shall in all such documents be 

construed accordingly. 

“Contract Documents” means the documents listed in 

Article 1.1 (Contract Documents) of the Contract 

Agreement (including any amendments thereto). 

“GCC” means the General Conditions of Contract 

hereof. 

“SCC” means the Special Conditions of Contract. 

“day” means calendar day. 

“year” means 365 days. 

“month” means calendar month. 

“Party” means the Employer or the Contractor, as the 

context requires, and “Parties” means both of them. 

“Employer” means the person named as such in the 

SCC and includes the legal successors or permitted 

assigns of the Employer. 

“Project Manager” means the person appointed by the 

Employer in the manner provided in GCC Sub-Clause 

17.1 (Project Manager) hereof and named as such in 

the SCC to perform the duties delegated by the 

Employer. 

“Contractor” means the person(s) whose Bid to 

perform the Contract has been accepted by the 
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Employer and is named as Contractor in the Contract 

Agreement, and includes the legal successors or 

permitted assigns of the Contractor. 

“Contractor‟s Representative” means any person 

nominated by the Contractor and approved by the 

Employer in the manner provided in GCC Sub-Clause 

17.2 (Contractor‟s Representative and Construction 

Manager) hereof to perform the duties delegated by the 

Contractor. 

“Construction Manager” means the person appointed 

by the Contractor‟s Representative in the manner 

provided in GCC Sub-Clause 17.2.4.   

“Subcontractor,” including manufacturers, means any 

person to whom execution of any part of the Facilities, 

including preparation of any design or supply of any 

Plant, is sub-contracted directly or indirectly by the 

Contractor, and includes its legal successors or 

permitted assigns. 

 “Contract Price” means the sum specified in Article 

2.1 (Contract Price) of the Contract Agreement, 

subject to such additions and adjustments thereto or 

deductions therefrom, as may be made pursuant to the 

Contract.  

“Facilities”  (alternatively referred to as the “Works”) 

means the Plant to be supplied and installed, as well as 

all the Installation Services to be carried out by the 

Contractor under the Contract. 

“Plant” means permanent plant, equipment, 

machinery, apparatus, goods, materials, articles and 

things of all kinds to be provided and incorporated in 

the Facilities by the Contractor under the Contract 

(including the spare parts to be supplied by the 

Contractor under GCC Sub-Clause 7.3 hereof), but 

does not include Contractor‟s Equipment. 

“Installation Services” means all those services 

ancillary to the supply of the Plant for the Facilities, to 

be provided by the Contractor under the Contract, such 

as transportation and provision of marine or other 

similar insurance, inspection, expediting, site 

preparation works (including the provision and use of 
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Contractor‟s Equipment and the supply of all 

construction materials required), installation, testing, 

precommissioning, commissioning, operations, 

maintenance, the provision of operations and 

maintenance manuals, training, etc. as the case may 

require. 

“Contractor‟s Equipment” means all facilities, 

equipment, machinery, tools, apparatus, appliances or 

things of every kind required in or for installation, 

completion and maintenance of Facilities that are to be 

provided by the Contractor, but does not include Plant, 

or other things intended to form or forming part of the 

Facilities. 

 “Site” (alternatively referred to as the “ Project Site”) 

means the land and other places upon which the 

Facilities are to be installed, and such other land or 

places as may be specified in the Contract as forming 

part of the Site. 

“Effective Date” means the date of fulfillment of all 

conditions stated in Article 3 (Effective Date) of the 

Contract Agreement, from which the Time for 

Completion shall be counted. 

“Time for Completion” means the time within which 

Completion of the Facilities as a whole (or of a part of 

the Facilities where a separate Time for Completion of 

such part has been prescribed) is to be attained, as 

referred to in GCC Clause 8 and in accordance with 

the relevant provisions of the Contract. 

“Completion” means that the Facilities (or a specific 

part thereof where specific parts are specified in the 

Contract) have been completed operationally and 

structurally and put in a tight and clean condition, that 

all work in respect of Precommissioning, Guarantee 

Test, Commissioning and Asset Tagging on the GIS 

Portal of the Facilities or such specific part thereof has 

been completed as provided in GCC Clause 24 

(Precommissioning, Commissioning, Guarantee Tests 

and Completion of Facilities) hereof.  

“Precommissioning” means the testing, checking and 

other requirements specified in the Employer‟s 

Requirements that are to be carried out by the 
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Contractor in preparation for Commissioning as 

provided in GCC Clause 24 (Precommissioning, 

Commissioning, Guarantee Tests and Completion of 

Facilities) hereof. 

“Commissioning” means operation of the Facilities or 

any part thereof by the Contractor following 

Precommissioning, which operation is to be carried out 

by the Contractor as provided in GCC Clause 24  

(Precommissioning, Commissioning, Guarantee Tests 

and Completion of Facilities) hereof, for the purpose 

of carrying out Guarantee Test(s). 

“Guarantee Test(s)” means the test(s) specified in the 

Employer‟s Requirements to be carried out to ascertain 

whether the Facilities or a specified part thereof is able 

to attain the Functional Guarantees specified in the 

Appendix to the Contract Agreement titled Functional 

Guarantees, in accordance with the provisions of GCC 

Clause 24 (Precommissioning, Commissioning, 

Guarantee Tests and Completion of Facilities) hereof. 

“Operational Acceptance” means the acceptance by 

the Employer of the Facilities (or any part of the 

Facilities where the Contract provides for acceptance 

of the Facilities in parts), which certifies the 

Contractor‟s fulfillment of the Contract in respect of 

Functional Guarantees of the Facilities (or the relevant 

part thereof) in accordance with the provisions of GCC 

Clause 28 (Functional Guarantees) hereof and shall 

include deemed acceptance in accordance with GCC 

Clause 25 (Operational Acceptance) hereof.  

“Defect Liability Period” means the period of validity 

of the warranties given by the Contractor 

commencing at Completion of the Facilities or a part 

thereof, during which the Contractor is responsible 

for defects with respect to the Facilities (or the 

relevant part thereof) as provided in GCC Clause 27 

(Defect Liability) hereof.  

 

2. Contract Documents 2.1 Subject to Article 1.2 (Order of Precedence) of the 

Contract Agreement, all documents forming part of 

the Contract (and all parts thereof) are intended to be 

correlative, complementary and mutually explanatory.  
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The Contract shall be read as a whole. 

3. Interpretation 3.1 In the Contract, except where the context requires 

otherwise: 

(a) words indicating one gender include all genders; 

(b) words indicating the singular also include the 

plural and words indicating the plural also 

include the singular; 

(c) provisions including the word “agree,” 

“agreed,” or “agreement” require the agreement 

to be recorded in writing;  

(d) the word “tender” is synonymous with “Bid,” 

“tenderer,” with “Bidder,” and “tender 

documents” with “Bidding Document,” and 

(e) “written” or “in writing” means hand-written, 

type-written, printed or electronically made, and 

resulting in a permanent record.  

 The marginal words and other headings shall not be 

taken into consideration in the interpretation of these 

Conditions. 

3.2 Incoterms 

 Unless inconsistent with any provision of the Contract, 

the meaning of any trade term and the rights and 

obligations of Parties thereunder shall be as prescribed 

by Incoterms. 

 Incoterms means international rules for interpreting 

trade terms published by the International Chamber of 

Commerce (latest edition), 38 Cours Albert 1
er

, 75008 

Paris, France.    

3.3 Entire Agreement 

 Subject to GCC Sub-Clause 16.4 hereof, the Contract 

constitutes the entire agreement between the Employer 

and Contractor with respect to the subject matter of 

Contract and supersedes all communications, 

negotiations and agreements (whether written or oral) 

of Parties with respect thereto made prior to the date of 
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Contract.  

3.4 Amendment 

 No amendment or other variation of the Contract shall 

be effective unless it is in writing, is dated, expressly 

refers to the Contract, and is signed. 

3.5 Independent Contractor 

 The Contractor shall be an independent contractor 

performing the Contract.  The Contract does not create 

any agency, partnership, joint venture or other joint 

relationship between the Parties hereto. Subject to the 

provisions of the Contract, the Contractor shall be 

solely responsible for the manner in which the 

Contract is performed.  All employees, representatives 

or Subcontractors engaged by the Contractor in 

connection with the performance of the Contract shall 

be under the complete control of the Contractor and 

shall not be deemed to be employees of the Employer, 

and nothing contained in the Contract or in any 

subcontract awarded by the Contractor shall be 

construed to create any contractual relationship 

between any such employees, representatives or 

Subcontractors and the Employer. 

3.6 Non-Waiver 

3.6.1 Subject to GCC Sub-Clause 3.6.2 below, no 

relaxation, forbearance, delay or indulgence by 

either Party in enforcing any of the terms and 

conditions of the Contract or the granting of time 

by either Party to the other shall prejudice, affect 

or restrict the rights of that Party under the 

Contract, nor shall any waiver by either Party of 

any breach of Contract operate as waiver of any 

subsequent or continuing breach of Contract. 

3.6.2 Any waiver of a Party‟s rights, powers or 

remedies under the Contract must be in writing, 

must be dated and signed by an authorized 

representative of the Party granting such waiver, 

and must specify the right and the extent to 

which it is being waived. 

3.7 Severability 
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 If any provision or condition of the Contract is 

prohibited or rendered invalid or unenforceable, such 

prohibition, invalidity or unenforceability shall not 

affect the validity or enforceability of any other 

provisions and conditions of the Contract. 

3.8 Country of Origin 

“Origin” means the place where the plant and 

component parts thereof are mined, grown, produced or 

manufactured, and from which the services are 

provided. Plant components are produced when, 

through manufacturing, processing, or substantial or 

major assembling of components, a commercially 

recognized product results that is substantially in its 

basic characteristics or in purpose or utility from its 

components. 

4. Communications 4.1 Wherever these Conditions provide for the giving or 

issuing of approvals, certificates, consents, 

determinations, notices, requests and discharges, these 

communications shall be: 

(a) in writing and delivered against receipt; and 

(b) delivered, sent or transmitted to the address for 

the recipient‟s communications as stated in the 

Contract Agreement.  

4.2 When a certificate is issued to a Party, the certifier 

shall send a copy to the other Party. When a notice is 

issued to a Party, by the other Party or the Project 

Manager, a copy shall be sent to the Project Manager 

or the other Party, as the case may be. 

5. Law and Language 5.1 The Contract shall be governed by and interpreted in 

accordance with laws of India including any other 

instruments having the force of law in India, as they 

may be issued and in force from time to time. 

5.2 The ruling language of the Contract shall be English.  

5.3 The language for communications shall be the ruling 

language unless otherwise stated in the SCC.  
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6. Fraud and Corruption  5.1 The Employer requires compliance with the stipulations 

on Fraud and Corruption, as set forth in the Attachment 

1 to the GCC and the Integrity Pact if applicable as per 

SCC. 

B. Subject Matter of Contract 

7. Scope of Facilities 7.1 Unless otherwise expressly limited in the Employer‟s 

Requirements, the Contractor‟s obligations cover the 

provision of all Plant and the performance of all 

Installation Services required for the design, and the 

manufacture (including procurement, quality 

assurance, construction, installation, associated civil 

works, Precommissioning and delivery) of the Plant, 

and the installation, completion and Commissioning of 

the Facilities in accordance with the plans, procedures, 

specifications, drawings, codes and any other 

documents as specified in the Section, Employer‟s 

Requirements.  Such specifications include, but are not 

limited to, the provision of supervision and 

engineering services; the supply of labor, materials, 

equipment, spare parts (as specified in GCC Sub-

Clause 7.3 below) and accessories; Contractor‟s 

Equipment; construction utilities and supplies; 

temporary materials, structures and facilities; 

transportation (including, without limitation, unloading 

and hauling to, from and at the Site); and storage, 

except for those supplies, works and services that will 

be provided or performed by the Employer, as set forth 

in the  Appendix to the Contract Agreement titled 

Scope of Works and Supply by the Employer. 

7.2 The Contractor shall, unless specifically excluded in 

the Contract, perform all such work and/or supply all 

such items and materials not specifically mentioned in 

the Contract but that can be reasonably inferred from 

the Contract as being required for attaining 

Completion of the Facilities as if such work and/or 

items and materials were expressly mentioned in the 

Contract. No extra payment shall be made for these 

additional accessories or materials required. 

7.3 In addition to the supply of Mandatory Spare Parts 

included in the Contract, the Contractor agrees to 

supply spare parts required for the operation and 
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maintenance of the Facilities for the period specified in 

the SCC and the provisions, if any, specified in the 

SCC.  However, the identity, specifications and 

quantities of such spare parts and the terms and 

conditions relating to the supply thereof are to be 

agreed between the Employer and the Contractor, and 

the price of such spare parts shall be that given in Price 

Schedule No. 4, which shall be added to the Contract 

Price.  The price of such spare parts shall include the 

purchase price therefor and other costs and expenses 

(including the Contractor‟s fees) relating to the supply 

of spare parts. 

8. Time for Commencement 

and Completion 
8.1 The Contractor shall commence work on the Facilities 

within the period specified in the SCC and without 

prejudice to GCC Sub-Clause 26.2 hereof, the 

Contractor shall thereafter proceed with the Facilities 

in accordance with the time schedule specified in the 

Appendix to the Contract Agreement titled Time 

Schedule. 

8.2    The Contractor shall attain Completion of the Facilities 

or of a part where a separate time for Completion of 

such part is specified in the Contract, within the time 

stated in the SCC or within such extended time to 

which the Contractor shall be entitled under GCC 

Clause 40 hereof. 

9. Contractor’s 

Responsibilities 
9.1 The Contractor shall design, manufacture including 

associated purchases and/or subcontracting, install and 

complete the Facilities in accordance with the 

Contract. When completed, the Facilities should be fit 

for the purposes for which they are intended as 

defined in the Contract. 

9.2 The Contractor confirms that it has entered into this 

Contract on the basis of a proper examination of the 

data relating to the Facilities including any data as to 

boring tests provided by the Employer, and on the 

basis of information that the Contractor could have 

obtained from a visual inspection of the Site if access 

thereto was available and of other data readily 

available to it relating to the Facilities as of the date 

twenty-eight (28) days prior to Bid submission.  The 

Contractor acknowledges that any failure to acquaint 
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itself with all such data and information shall not 

relieve its responsibility for properly estimating the 

difficulty or cost of successfully performing the 

Facilities. 

9.3 The Contractor shall acquire and pay for all permits, 

approvals and/or licenses from all local, state or 

national government authorities or public service 

undertakings in relevent to where the Site is located, 

which such authorities or undertakings require the 

Contractor to obtain in its name and which are 

necessary for the performance of the Contract, 

including, without limitation, permits/ certificates  if 

needed for the Contractor‟s and Subcontractor‟s 

personnel and entry permits for all Contractor‟s 

Equipment.  The Contractor shall acquire all other 

permits, approvals and/or licenses that are not the 

responsibility of the Employer under GCC Sub-Clause 

10.3 hereof and that are necessary for the performance 

of the Contract. 

9.4 The Contractor shall comply with all laws in force in 

India including any instruments having the force of 

law.  The laws will include all local, state, national or 

other laws that affect the performance of the Contract 

and bind upon the Contractor. The Contractor shall 

indemnify and hold harmless the Employer from and 

against any and all liabilities, damages, claims, fines, 

penalties and expenses of whatever nature arising or 

resulting from the violation of such laws by the 

Contractor or its personnel, including the 

Subcontractors and their personnel, but without 

prejudice to GCC Sub-Clause 10.1 hereof. 

9.5 Any Plant and Installation Services that will be 

incorporated in or be required for the Facilities and 

other supplies shall have their origin which do not 

violate the provisions of any Orders/ Circulars or other 

instruments issued by the Government that are in 

force. Any subcontractors retained/ engaged  by the 

Contractor in accordance with the provisions of the 

Contract, shall not violate the provisions of any 

Orders/ Circulars or other instruments issued by the 

Government that are in force.   

9.6 If the Contractor is a joint venture, or association (JV) 

of two or more persons, all such persons shall be 
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jointly and severally bound to the Employer for the 

fulfillment of the provisions of the Contract, and shall 

designate one of such persons to act as a leader with 

authority to bind the JV. The composition or the 

constitution of the joint venture shall not be altered 

without the prior written consent of the Employer. 

10. Employer’s 

Responsibilities 
10.1 All information and/or data to be supplied by the 

Employer as described in the Appendix to the Contract 

Agreement titled Scope of Works and Supply by the 

Employer, shall be deemed to be accurate, except 

when the Employer expressly states otherwise. 

10.2 The Employer shall be responsible for acquiring and 

providing legal and physical possession of the Site and 

access thereto, and for providing possession of and 

access to all other areas reasonably required for the 

proper execution of the Contract, including all 

requisite rights of way, as specified in the Appendix to 

the Contract Agreement titled Scope of Works and 

Supply by the Employer.  The Employer shall give full 

possession of and accord all rights of access thereto on 

or before the date(s) specified in that Appendix.  

10.3 The Employer shall acquire and pay for all permits, 

approvals and/or licenses from all local, state or 

national government authorities or public service 

undertakings in the country where the Site is located 

which (a) such authorities or undertakings require the 

Employer to obtain in the Employer‟s name, (b) are 

necessary for the execution of the Contract, including 

those required for the performance by both the 

Contractor and the Employer of their respective 

obligations under the Contract, and (c) are specified in 

the  Appendix (Scope of Works and Supply by the 

Employer).  

10.4 If requested by the Contractor, the Employer shall use 

its best endeavors to assist the Contractor in obtaining 

in a timely and expeditious manner all permits, 

approvals and/or licenses necessary for the execution 

of the Contract from all local, state or national 

government authorities or public service undertakings 

that such authorities or undertakings require the 

Contractor or Subcontractors or the personnel of the 

Contractor or Subcontractors, as the case may be, to 
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obtain. 

10.5 Unless otherwise specified in the Contract or agreed 

upon by the Employer and the Contractor, the 

Employer shall provide sufficient, properly qualified 

operating and maintenance personnel; shall supply and 

make available all utilities and facilities; and shall 

perform all work and services of whatsoever nature, 

including those required by the Contractor to properly 

carry out Precommissioning, Commissioning and 

Guarantee Tests, all in accordance with the provisions 

of the  Appendix to the Contract Agreement titled 

Scope of Works and Supply by the Employer, at or 

before the time specified in the program furnished by 

the Contractor under GCC Sub-Clause 18.2 hereof and 

in the manner thereupon specified or as otherwise 

agreed upon by the Employer and the Contractor. 

10.6 The Employer shall be responsible for the continued 

operation of the Facilities after issuance of Completion 

certificate, in accordance with GCC Sub-Clause 24.  

10.7 All costs and expenses involved in the performance of 

the obligations under this GCC Clause 10 shall be the 

responsibility of the Employer, save those to be 

incurred by the Contractor with respect to the 

performance of Guarantee Tests and Commissioning, 

in accordance with GCC Clause 24. 

10.8 In the event that the Employer shall be in breach of 

any of his obligations under this Clause, the additional 

cost/ compensation, if any, payable to the  Contractor 

in consequence be determined by the Engineer-

incharge. 

C. Payment 

11. Contract Price 11.1 The Contract Price shall be as specified in Article 2 

(Contract Price and Terms of Payment) of the Contract 

Agreement. 

11.2 Unless an adjustment clause is provided for in the 

SCC, the Contract Price shall be a firm not subject to 

any alteration, except in the event of a Change in the 

Facilities or as otherwise provided in the Contract. 
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11.3 Subject to GCC Sub-Clauses 9.2, 10.1 and 35 hereof, 

the Contractor shall be deemed to have satisfied itself 

as to the correctness and sufficiency of the Contract 

Price, which shall, except as otherwise provided for in 

the Contract, cover all its obligations under the 

Contract. 

12. Terms of Payment 12.1 The Contract Price shall be paid as specified in Article 

2 (Contract Price and Terms of Payment) of the 

Contract Agreement and in the Appendix to the 

Contract Agreement titled Terms and Procedures of 

Payment, which also outlines the procedures to be 

followed in making application for and processing 

payments. 

12.2 No payment made by the Employer herein shall be 

deemed to constitute acceptance by the Employer of 

the Facilities or any part(s) thereof. 

12.3 In the event that the Employer fails to make any 

payment by its respective due date or within the period 

set forth in the Contract, the Employer shall pay to the 

Contractor interest on the amount of such delayed 

payment at the rate(s) shown in the Appendix to the 

Contract Agreement titled Terms and Procedures of 

Payment, for the period of delay until payment has 

been made in full, whether before or after judgment or 

arbitrage award. 

12.4 The currency or currencies in which payments are 

made to the Contractor under this Contract shall be 

specified in the Appendix to the Contract Agreement 

titled Terms and Procedures of Payment, subject to the 

general principle that payments will be made in the 

currency or currencies in which the Contract Price has 

been stated. 

13. Securities 13.1 Issuance of Securities 

 The Contractor shall provide the securities specified 

below in favor of the Employer at the times, and in the 

amount, manner and form specified below. 

13.2 Advance Payment Security 

13.2.1 The Contractor shall, within twenty-eight (28) 
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days of the notification of contract award, 

provide a security in an amount equal to 110% 

of the advance payment calculated in accordance 

with the Appendix to the Contract Agreement 

titled Terms and Procedures of Payment, and in 

the same currency or currencies. 

13.2.2 The security shall be in the form provided in 

the Bidding documents or in another form 

acceptable to the Employer.  The amount of the 

security shall be reduced in proportion to the 

value of the Facilities executed by and paid to 

the Contractor from time to time, and shall 

automatically become null and void when the 

full amount of the advance payment has been 

recovered by the Employer.  The security shall 

be returned to the Contractor immediately after 

its expiration. 

13.3 Performance Security 

13.3.1 The Contractor shall, within twenty-eight (28) 

days of the notification of contract award, 

provide a security for the due performance of the 

Contract in the amount specified in the SCC.  

13.3.2 The Performance Security shall be 

denominated in the currency or currencies of the 

Contract, and shall be in the form provided in 

Section 8, Contract Forms, corresponding to the 

type of bank guarantee stipulated by the 

Employer in the SCC, or in another form 

acceptable to the Employer. 

13.3.3 The Security shall be valid till 30 days beyond 

the Defect Liability Period specified in GCC 27 

and shall be reduced pro rata to the Contract 

Price of a part of the Facilities for which a 

separate Time for Completion is provided, after 

successful completion of the Defect Liability 

Period of that part of the Facilities; provided, 

however, that if the Defects Liability Period has 

been extended on any part of the Facilities 

pursuant to GCC Clause 27 hereof, the 

Contractor shall issue an additional security in 

an amount proportionate to the Contract Price of 

that part. The security shall be returned to the 
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Contractor immediately after successful 

completion of the Defect Liability Period, 

provided, however, that if the Contractor, 

pursuant to GCC Sub-Clause 27.10, is liable for 

an extended defect liability obligation, the 

Performance Security shall be extended for the 

period specified in the SCC pursuant to GCC 

Sub-Clause 27.10 and up to the amount specified 

in the SCC. 

14. Taxes and Duties 13.1 Except as otherwise specifically provided in the 

Contract, the Contractor shall bear and pay all taxes, 

duties, levies and charges assessed on the Contractor, its 

Subcontractors or their employees by all municipal, 

state or national government authorities in connection 

with the Facilities in and outside of the country where 

the Site is located. 

13.2 Notwithstanding GCC Sub-Clause 14.1 above, the 

Employer shall pay/ reimburse to the Contractor, the 

taxes and duties, if any, specified in SCC.  

D. Intellectual Property 

15. License/Use of Technical 

Information  
15.1 For the operation and maintenance of the Plant, 

including procurement of future spares, the 

Contractor hereby grants a non-exclusive and non-

transferable license (without the right to sub-license) 

to the Employer under the patents, utility models or 

other industrial property rights owned by the 

Contractor or by a third Party from whom the 

Contractor has received the right to grant licenses 

thereunder, and shall also grant to the Employer a 

non-exclusive and non-transferable right (without the 

right to sub-license) to use the know-how and other 

technical information disclosed to the Employer 

under the Contract. Nothing contained herein shall be 

construed as transferring ownership of any patent, 

utility model, trademark, design, copyright, know-

how or other intellectual property right from the 

Contractor or any third Party to the Employer. 

15.2 The copyright in all drawings, documents and other 

materials containing data and information furnished 

to the Employer by the Contractor herein shall remain 

vested in the Contractor or, if they are furnished to 



Part – 3: Conditions of Contract and Contract Forms 21 

the Employer directly or through the Contractor by 

any third Party, including suppliers of materials, the 

copyright in such materials shall remain vested in 

such third Party. However, this shall not prejudice the 

right of the Employer to use these drawings, 

documents and other materials containing data and 

information for  Employer‟s own use whatsoever 

including future procurements basis the same. 

16. Confidential Information 16.1 The Employer and the Contractor shall keep 

confidential and shall not, without the written consent 

of the other Party hereto, divulge to any third Party 

any documents, data, drawings  or other information 

furnished directly or indirectly by the other Party 

hereto in connection with the Contract, whether such 

information has been furnished prior to, during or 

following termination of the Contract.  

Notwithstanding the above, the Contractor may 

furnish to its Subcontractor(s) such documents, data 

and other information it receives from the Employer 

to the extent required for the Subcontractor(s) to 

perform its work under the Contract, in which event 

the Contractor shall obtain from such Subcontractor(s) 

an undertaking of confidentiality similar to that 

imposed on the Contractor under this GCC Clause 16. 

16.2 The Employer shall not use such documents, data and 

other information received from the Contractor for 

any purpose other than the operation and maintenance 

of the Facilities, including procurement of future 

spares.  Similarly, the Contractor shall not use such 

documents, data and other information received from 

the Employer for any purpose other than the design, 

procurement of Plant, construction or such other work 

and services as are required for the performance of the 

Contract. 

16.3 The obligation of a Party under GCC Sub-Clauses 

16.1 and 16.2 above, however, shall not apply to that 

information which 

(a) now or hereafter enters the public domain 

through no fault of that Party 

(b) can be proven to have been possessed by that 

Party at the time of disclosure and which was not 
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previously obtained, directly or indirectly, from 

the other Party hereto 

(c) otherwise lawfully becomes available to that 

Party from a third Party that has no obligation 

of confidentiality. 

16.4 The above provisions of this GCC Clause 16 shall not 

in any way modify any undertaking of confidentiality 

given by either of the Parties hereto prior to the date 

of the Contract in respect of the Facilities or any part 

thereof.                                                                                                                  

16.5  The provisions of this GCC Clause 16 shall survive 

termination, for whatever reason, of the Contract. 

E. Execution of the Facilities 

17.  Representatives 17.1 Project Manager 

If the Project Manager is not named in the Contract, 

then within fourteen (14) days of the Effective Date, 

the Employer shall appoint and notify the Contractor 

in writing of the name of the Project Manager.  The 

Employer may from time to time appoint some other 

person as the Project Manager in place of the person 

previously so appointed, and shall give a notice of the 

name of such other person to the Contractor without 

delay.  No such appointment shall be made at such a 

time or in such a manner as to impede the progress of 

work on the Facilities.  Such appointment shall only 

take effect upon receipt of such notice by the 

Contractor.  The Project Manager shall represent and 

act for the Employer at all times during the 

performance of the Contract.  All notices, instructions, 

orders, certificates, approvals and all other 

communications under the Contract shall be given by 

the Project Manager, except as herein otherwise 

provided. 

  

17.2 Contractor‟s Representative & Construction Manager 

17.2.1 If the Contractor‟s Representative is not named 

in the Contract, then within fourteen (14) days 
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of the Effective Date, the Contractor shall 

appoint the Contractor‟s Representative and 

shall request the Employer in writing to 

approve the person so appointed. If the 

Employer makes no objection to the 

appointment within fourteen (14) days, the 

Contractor‟s Representative shall be deemed to 

have been approved.  If the Employer objects 

to the appointment within fourteen (14) days 

giving the reason therefor, then the Contractor 

shall appoint a replacement within fourteen 

(14) days of such objection, and the foregoing 

provisions of this GCC Sub-Clause 17.2.1 

shall apply thereto. 

17.2.2 The Contractor‟s Representative shall 

represent and act for the Contractor at all times 

during the performance of the Contract and 

shall give to the Project Manager all the 

Contractor‟s notices, instructions, information 

and all other communications under the 

Contract. 

 All notices, instructions, information and all other 

communications given by the Employer or the Project 

Manager to the Contractor under the Contract shall be 

given to the Contractor‟s Representative or, in its 

absence, its deputy, except as herein otherwise 

provided. 

 The Contractor shall not revoke the appointment of 

the Contractor‟s Representative without the 

Employer‟s prior written consent, which shall not be 

unreasonably withheld.  If the Employer consents 

thereto, the Contractor shall appoint some other 

person as the Contractor‟s Representative, pursuant to 

the procedure set out in GCC Sub-Clause 17.2.1. 

17.2.3 The Contractor‟s Representative may, subject to 

the approval of the Employer which shall not be 

unreasonably withheld, at any time delegate to any 

person any of the powers, functions and authorities 

vested in him or her. Any such delegation may be 

revoked at any time. Any such delegation or 

revocation shall be subject to a prior notice signed by 

the Contractor‟s Representative, and shall specify the 

powers, functions and authorities thereby delegated or 
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revoked.  No such delegation or revocation shall take 

effect unless and until a copy thereof has been 

delivered to the Employer and the Project Manager. 

 Any act or exercise by any person of powers, 

functions and authorities so delegated to him or her in 

accordance with this GCC Sub-Clause 17.2.3 shall be 

deemed to be an act or exercise by the Contractor‟s 

Representative. 

17.2.4 From the commencement of installation of the 

Facilities at the Site until Completion, the 

Contractor‟s Representative shall appoint a suitable 

person as the Construction Manager.  The 

Construction Manager shall supervise all work done 

at the Site by the Contractor and shall be present at 

the Site throughout normal working hours except 

when on leave, sick or absent for reasons connected 

with the proper performance of the Contract.  

Whenever the Construction Manager is absent from 

the Site, a suitable person shall be appointed to act as 

the Construction Manager‟s deputy. 

17.2.5 The Employer may by notice to the Contractor 

object to any representative or person employed by 

the Contractor in the execution of the Contract who, 

in the reasonable opinion of the Employer, may 

behave inappropriately, may be incompetent or 

negligent, or may commit a serious breach of the Site 

regulations provided under GCC Sub-Clause 22.4.  

The Employer shall provide evidence of the same, 

whereupon the Contractor shall remove such person 

from the Facilities. 

17.2.6 If any representative or person employed by the 

Contractor is removed in accordance with GCC 

Sub-Clause 17.2.5, the Contractor shall, where 

required, promptly appoint a replacement at his 

own cost. 

18. Work Program 18.1 Contractor‟s Organization 

 The Contractor shall supply to the Employer and the 

Project Manager a chart showing the proposed 

organization to be established by the Contractor for 

carrying out work on the Facilities within twenty-one 

(21) days of the Effective Date.  The chart shall 
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include the identities of the key personnel and the 

curricula vitae of such key personnel to be employed 

shall be supplied together with the chart.  The 

Contractor shall promptly inform the Employer and 

the Project Manager in writing of any revision or 

alteration of such an organization chart. 

18.2 Program of Performance 

 Within twenty-eight (28) days after the Effective 

Date, the Contractor shall submit to the Project 

Manager a detailed program of performance of the 

Contract, made in a form acceptable to the Project 

Manager and showing the sequence in which it 

proposes to design, manufacture, transport, assemble, 

install and precommission the Facilities, as well as the 

date by which the Contractor reasonably requires that 

the Employer shall have fulfilled its obligations under 

the Contract so as to enable the Contractor to execute 

the Contract in accordance with the program and to 

achieve Completion including Commissioning and 

Acceptance of the Facilities in accordance with the 

Contract. The program so submitted by the Contractor 

shall accord with the Time Schedule included in the 

Appendix to the Contract Agreement titled Time 

Schedule, and any other dates and periods specified in 

the Contract.  The Contractor shall update and revise 

the program as and when appropriate or when 

required by the Project Manager, but without 

modification in the Times for Completion specified in 

the SCC pursuant to Sub-Clause 8.2 and any 

extension granted in accordance with GCC Clause 40, 

and shall submit all such revisions to the Project 

Manager. 

18.3 Progress Report  

 The Contractor shall monitor progress of all the 

activities specified in the program referred to in GCC 

Sub-Clause 18.2   above, and supply a progress report 

to the Project Manager every month.  

 The progress report shall be in a form acceptable to 

the Project Manager and shall indicate: (a) percentage 

completion achieved compared with the planned 

percentage completion for each activity; and (b) 

where any activity is behind the program, giving 
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comments and likely consequences and stating the 

corrective action being taken. 

18.4 Progress of Performance 

 If at any time the Contractor‟s actual progress falls 

behind the program referred to in GCC Sub-Clause 

18.2, or it becomes apparent that it will so fall behind, 

the Contractor shall, at the request of the Employer or 

the Project Manager, prepare and submit to the 

Project Manager a revised program, taking into 

account the prevailing circumstances, and shall notify 

the Project Manager of the steps being taken to 

expedite progress so as to attain Completion of the 

Facilities within the Time for Completion under GCC 

Sub-Clause 8.2, any extension thereof entitled under 

GCC Sub-Clause 40.1, or any extended period as may 

otherwise be agreed upon between the Employer and 

the Contractor. 

18.5 Procedures 

 The Contract shall be executed in accordance with 

the Contract Documents including the procedures 

given in the Forms and Procedures of the 

Employer‟s Requirements. 

The Contractor may execute the Contract in 

accordance with its own standard project execution 

plans and procedures to the extent that they do not 

conflict with the provisions contained in the 

Contract. 

19.  Subcontracting 19.1 The Appendix to the Contract Agreement titled List of 

Major Items of Plant and Installation Services and 

List of Approved Subcontractors, specifies major 

items of supply or services and a list of approved 

Subcontractors against each item, including 

manufacturers.  Insofar as no Subcontractors are listed 

against any such item, the Contractor shall prepare a 

list of Subcontractors for such item for inclusion in 

such list.  The Contractor may from time to time 

propose any addition to or deletion from any such list.  

The Contractor shall submit any such list or any 

modification thereto to the Employer for its approval 

in sufficient time so as not to impede the progress of 

work on the Facilities. Such approval by the 
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Employer for any of the Subcontractors shall not 

relieve the Contractor from any of its obligations, 

duties or responsibilities under the Contract. 

19.2 The Contractor shall select and employ its 

Subcontractors for such major items from those listed 

in the lists referred to in GCC Sub-Clause 19.1. 

19.3 For items or parts of the Facilities not specified in the 

Appendix to the Contract Agreement titled List of 

Major Items of Plant and Installation Services and 

List of Approved Subcontractors, except when 

otherwise required as per the provisions of the 

Contract or instructions in writing by the Project 

Manager including the provsions if any specified in 

SCC, the Contractor may employ such 

Subcontractors as it may select, at its discretion. 

19.4 Each sub-contract shall include provisions which 

would entitle the Employer to require the sub-contract 

to be assigned to the Employer under GCC 19.5 (if 

and when applicable), or in event of termination by 

the Employer under GCC 42.2. 

19.5 If a subcontractor's obligations extend beyond the 

expiry date of the relevant Defects Liability Period 

and the Project Manager, prior to that date, instructs 

the Contractor to assign the benefits of such 

obligations to the Employer, then the Contractor 

shall do so.   

20. Design and Engineering 19.1 Specifications and Drawings 

19.1.1  The Contractor shall execute the basic and detailed 

design and the engineering work in compliance with 

the provisions of the Contract, or where not so 

specified, in accordance with good engineering 

practice. 

 The Contractor shall be responsible for any 

discrepancies, errors or omissions in the 

specifications, drawings and other technical 

documents that it has prepared, whether such 

specifications, drawings and other documents have 

been approved by the Project Manager or not, 

provided that such discrepancies, errors or omissions 

are not because of inaccurate information furnished in 

writing to the Contractor by or on behalf of the 
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Employer. 

19.1.2 The Contractor shall be entitled to disclaim 

responsibility for any design, data, drawing, 

specification or other document, or any modification 

thereof provided or designated by or on behalf of 

the Employer, by giving a notice of such disclaimer 

to the Project Manager. 

19.2  Codes and Standards 

 Wherever references are made in the Contract to 

codes and standards in accordance with which the 

Contract shall be executed, the edition or the revised 

version of such codes and standards current at the date 

twenty-eight (28) days prior to date of Bid submission 

shall apply unless otherwise specified.  During 

Contract execution, any changes in such codes and 

standards shall be applied subject to approval by the 

Employer and shall be treated in accordance with 

GCC Clause 39. 

19.3   Approval/Review of Technical Documents by Project 

Manager  

20.3.1 The Contractor shall prepare or cause its 

Subcontractors to prepare, and furnish to the 

Project Manager the documents listed in the  

Appendix to the Contract Agreement titled List 

of Documents for Approval or Review, or 

elsewhere in the Contract, for its approval or 

review as specified and in accordance with the 

requirements of GCC Sub-Clause 18.2 

(Program of Performance). 

 Any part of the Facilities covered by or related 

to the documents to be approved by the Project 

Manager shall be executed only after the 

Project Manager‟s approval thereof. 

 GCC Sub-Clauses 20.3.2 through 20.3.7 shall 

apply to those documents requiring the Project 

Manager‟s approval, but not to those furnished 

to the Project Manager for its review only. 

20.3.2 Within fourteen (14) days after receipt by the 

Project Manager of any document requiring 

the Project Manager‟s approval in accordance 
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with GCC Sub-Clause 20.3.1, the Project 

Manager shall either return one copy thereof to 

the Contractor with its approval endorsed 

thereon or shall notify the Contractor in 

writing of its disapproval thereof and the 

reasons therefor and the modifications that the 

Project Manager proposes. 

20.3.3 The Project Manager shall not disapprove any 

document, except on the grounds that the 

document does not comply with the Contract 

or that it is contrary to good engineering 

practice.  

20.3.4 If the Project Manager disapproves the 

document, the Contractor shall modify the 

document and resubmit it for the Project 

Manager‟s approval in accordance with GCC 

Sub-Clause 20.3.2. If the Project Manager 

approves the document subject to 

modification(s), the Contractor shall make the 

required modification(s), whereupon the 

document shall be deemed to have been 

approved.  

20.3.5 If any dispute or difference occurs between the 

Employer and the Contractor in connection 

with or arising out of the disapproval by the 

Project Manager of any document and/or any 

modification(s) thereto that cannot be settled 

between the Parties within a reasonable period, 

then such dispute or difference may be referred 

for dispute resolution  in accordance with GCC  

46 hereof. If such dispute or difference is 

referred  for dispute resolution  in accordance 

with GCC 46, the Project Manager shall give 

instructions as to whether and if so, how, 

performance of the Contract is to proceed.  

The Contractor shall proceed with the Contract 

in accordance with the Project Manager‟s 

instructions, provided that if the  Contractor‟s 

view on the dispute has been upheld, then the 

Contractor shall be reimbursed by the 

Employer for any additional costs incurred by 

reason of such instructions and shall be 

relieved of such responsibility or liability in 

connection with the dispute and the execution 
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of the instructions as may be decided under the 

applicable dispute resolution forum, and the 

Time for Completion shall be extended 

accordingly. 

20.3.6 The Project Manager‟s approval, with or 

without modification of the document 

furnished by the Contractor, shall not relieve 

the Contractor of any responsibility or liability 

imposed upon it by any provisions of the 

Contract except to the extent that any 

subsequent failure results from modifications 

required by the Project Manager.                                                                   

20.3.7 The Contractor shall not depart from any 

approved document unless the Contractor has 

first submitted to the Project Manager an 

amended document and obtained the Project 

Manager‟s approval thereof, pursuant to the 

provisions of this GCC Sub-Clause 20.3. 

 

21. Procurement 20.1 Plant  

 The Contractor shall procure and transport all Plant in 

an expeditious and orderly manner to the Site. 

20.2 Employer-Supplied Plant 

 If the Appendix to the Contract Agreement titled 

Scope of Works and Supply by the Employer, 

provides that the Employer shall furnish any specific 

items to the Contractor, the following provisions shall 

apply: 

20.2.1 The Employer shall, at its own risk and expense, 

transport each item to the place on or near the Site 

as agreed upon by the Parties and make such item 

available to the Contractor at the time specified in 

the program furnished by the Contractor, pursuant 

to GCC Sub-Clause 18.2, unless otherwise mutually 

agreed.  

20.2.2 Upon receipt of such item, the Contractor shall 

inspect the same visually and notify the Project 

Manager of any detected shortage, defect or default.  

The Employer shall immediately remedy any 
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shortage, defect or default, or the Contractor shall, if 

practicable and possible, at the request of the 

Employer, remedy such shortage, defect or default 

at the Employer‟s cost and expense.  After 

inspection, such item shall fall under the care, 

custody and control of the Contractor.  The 

provision of this GCC Sub-Clause 21.2.2 shall apply 

to any item supplied to remedy any such shortage or 

default or to substitute for any defective item, or 

shall apply to defective items that have been 

repaired. 

21.2.3 The foregoing responsibilities of the Contractor 

and its obligations of care, custody and control shall 

not relieve the Employer of liability for any 

undetected shortage, defect or default, nor place the 

Contractor under any liability for any such shortage, 

defect or default whether under GCC Clause 27 or 

under any other provision of Contract. 

21.3 Transportation 

21.3.1 The Contractor shall at its own risk and 

expense transport all the materials and the 

Contractor‟s Equipment to the Site by the 

mode of transport that the Contractor judges 

most suitable under all the circumstances. 

21.3.2 Unless otherwise provided in the Contract, the 

Contractor shall be entitled to select any safe 

mode of transport operated by any person to 

carry the materials and the Contractor‟s 

Equipment. 

21.3.3 Upon dispatch of each shipment of materials 

and the Contractor‟s Equipment, the 

Contractor shall notify the Employer by telex, 

cable, facsimile or electronic means, of the 

description of the materials and of the 

Contractor‟s Equipment, the point and means 

of dispatch, and the estimated time and point 

of arrival at the Site.  The Contractor shall 

furnish the Employer with relevant  documents 

to be agreed upon between the Parties. 

21.3.4 The Contractor shall be responsible for 

obtaining, if necessary, approvals from the 
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authorities for transportation of the materials 

and the Contractor‟s Equipment to the Site.  

The Employer shall use its best endeavors in a 

timely and expeditious manner to assist the 

Contractor in obtaining such approvals, if 

requested by the Contractor.  The Contractor 

shall indemnify and hold harmless the 

Employer from and against any claim for 

damage to roads, bridges or any other traffic 

facilities that may be caused by the transport of 

the materials and the Contractor‟s Equipment 

to the Site. 

21.4 Customs Clearance 

The Contractor shall, at its own expense, handle and be 

responsible and liable for all imported materials and 

Contractor‟s Equipment including Customs clearance 

and shall handle any formalities for the same, provided 

that if applicable laws or regulations require any 

application or act to be made by or in the name of the 

Employer, the Employer if considered fit and 

appropriate, may  take such  steps to comply with such 

requirement as the Employer may consider necessary, 

without bearing any responsibility or liability for the 

same.  

22. Installation 22.1 Setting Out/Supervision 

22.1.1 Bench Mark:  The Contractor shall be 

responsible for the true and proper setting-out 

of the Facilities in relation to bench marks, 

reference marks and lines provided to it in 

writing by or on behalf of the Employer. 

 If, at any time during the progress of 

installation of the Facilities, any error shall 

appear in the position, level or alignment of the 

Facilities, the Contractor shall forthwith notify 

the Project Manager of such error and, at its 

own expense, immediately rectify such error to 

the reasonable satisfaction of the Project 

Manager.  If such error is based on incorrect 

data provided in writing by or on behalf of the 

Employer, the expense of rectifying the same 

shall be borne by the Employer. 
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22.1.2 Contractor‟s Supervision:  The Contractor 

shall give or provide all necessary 

superintendence during the installation of the 

Facilities, and the Construction Manager or its 

deputy shall be constantly on the Site to 

provide full-time superintendence of the 

installation.  The Contractor shall provide and 

employ only technical personnel who are 

skilled and experienced in their respective 

callings and supervisory staff who are 

competent to adequately supervise the work at 

hand. 

22.2 Labor: 

22.2.1 Engagement of Staff and Labor 

 Except as otherwise stated in the Specification, 

the Contractor shall make arrangements for the 

engagement of all staff and labor, local or 

otherwise, and for their payment, housing, 

feeding and transport. 

 The Contractor shall provide and employ on 

the Site in the installation of the Facilities such 

skilled, semi-skilled and unskilled labor as is 

necessary for the proper and timely execution 

of the Contract.  The Contractor is encouraged 

to use local labor that has the necessary skills. 

 The Contractor shall be responsible for 

obtaining all necessary permit(s) and/or 

permissions(s) from the appropriate authorities 

for the entry of all labor and personnel to be 

employed on the Site. The Employer will, if 

requested by the Contractor, use his best 

endeavors in a timely and expeditious manner 

to assist the Contractor in obtaining any local, 

state, national or government permission 

required for bringing in the Contractor‟s 

personnel. 

 The Contractor shall at its own expense 

provide the means of repatriation to all of its 

and its Subcontractor‟s personnel employed on 

the Contract at the Site to the place where they 

were recruited or to their domicile.  It shall 
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also provide suitable temporary maintenance 

of all such persons from the cessation of their 

employment on the Contract to the date 

programmed for their departure.  In the event 

that the Contractor defaults in providing such 

means of transportation and temporary 

maintenance, the Employer may provide the 

same to such personnel and recover the cost of 

doing so from the Contractor. 

22.2.2 Persons in the Service of Employer 

 The Contractor shall not recruit, or attempt to 

recruit, staff and labor from amongst the 

Employer‟s Personnel. 

22.2.3 Labor Laws 

 The Contractor shall comply with all the 

relevant labor Laws applicable to the 

Contractor‟s Personnel, including Laws 

relating to their employment, health, safety, 

welfare, immigration and emigration, and shall 

allow them all their legal rights. 

 The Contractor shall at all times during the 

progress of the Contract use its best endeavors 

to prevent any unlawful, riotous or disorderly 

conduct or behavior by or amongst its 

employees and the labor of its Subcontractors. 

 The Contractor shall, in all dealings with its 

labor and the labor of its Subcontractors 

currently employed on or connected with the 

Contract, pay due regard to all recognized 

festivals, official holidays, religious or other 

customs and all local laws and regulations 

pertaining to the employment of labor. 

22.2.4 Rates of Wages and Conditions of Labor 

 The Contractor shall pay rates of wages, and 

observe conditions of labor, which are not 

lower than those established for the trade or 

industry where the work is carried out. If no 

established rates or conditions are applicable, 

the Contractor shall pay rates of wages and 

observe conditions which are not lower than 
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the general level of wages and conditions 

observed locally by employers whose trade or 

industry is similar to that of the Contractor. 

 The Contractor shall inform the Contractor‟s 

Personnel about their liability to pay personal 

income taxes in the Country in respect of such 

of their salaries, wages and allowances as are 

chargeable under the Laws for the time being 

in force, and the Contractor shall perform such 

duties in regard to such deductions thereof as 

may be imposed on him by such Laws. 

22.2.5 Working Hours 

 Normally, work may not be carried out on the 

Site on locally recognized days of rest, or 

outside the normal working hours, unless: 

(a)  otherwise stated in the Contract, 

(b)  the Project Manager gives consent, or 

(c)  the work is unavoidable, or necessary for 

the protection of life or property or for 

the safety of the Works, in which case 

the Contractor shall immediately advise 

the Project Manager. 

 If and when the Contractor considers it 

necessary to carry out work at night or on public 

holidays so as to meet the Time for Completion 

and requests the Project Manager‟s consent 

thereto, the Project Manager shall not 

unreasonably withhold such consent. 

 This Sub-Clause shall not apply to any work 

which is customarily carried out by rotary or 

double-shifts. 

22.2.6 Facilities for Staff and Labor 

 Except as otherwise stated in the Specification, 

the Contractor shall provide and maintain all 

necessary accommodation and welfare facilities 

for the Contractor‟s Personnel. The Contractor 

shall also provide facilities for the Employer‟s 
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Personnel if and  as stated in the Specification. 

 The Contractor shall not permit any of the 

Contractor‟s Personnel to maintain any 

temporary or permanent living quarters within 

the structures forming part of the Permanent 

Works. 

22.2.7 Health and Safety 

 The Contractor shall at all times take all 

reasonable precautions to maintain the health 

and safety of the Contractor‟s Personnel. In 

collaboration with local health authorities, the 

Contractor shall ensure that medical staff, first 

aid facilities, sick bay and other  services are 

available at all times at the Site and at any 

accommodation for Contractor‟s and 

Employer‟s Personnel, and that suitable 

arrangements are made for all necessary welfare 

and hygiene requirements and for the prevention 

of epidemics. 

 The Contractor shall appoint an accident 

prevention officer at the Site, responsible for 

maintaining safety and protection against 

accidents. This person shall be qualified for this 

responsibility, and shall have the authority to 

issue instructions and take protective measures 

to prevent accidents. Throughout the 

performance of the Contract, the Contractor 

shall provide whatever is required by this 

person to exercise this responsibility and 

authority. 

 The Contractor shall send to the Project 

Manager, details of any accident as soon as 

practicable after its occurrence. The Contractor 

shall maintain records and make reports 

concerning health, safety and welfare of 

persons, and damage to property, as the Project 

Manager may reasonably require. 

 The Contractor shall throughout the contract 

(including the Defects Notification Period): (i) 

conduct Information, Education and 

Consultation Communication (IEC) campaigns, 
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as per guidelines of concerned local, state or 

government authorities, addressed to all the Site 

staff and labor (including all the Contractor's 

employees, all Subcontractors, and all truck 

drivers and crew making deliveries to Site for 

construction activities) and to the immediate 

local communities, concerning the risks, 

dangers and impact, and appropriate avoidance 

behavior with respect to of risks of various 

transmittable diseases, epidemic etc.  

22.2.8 Funeral Arrangements  

 In the event of the death of any of the 

Contractor‟s personnel or accompanying 

members of their families, the Contractor shall 

be responsible for making the appropriate 

arrangements for their return or burial, unless 

otherwise specified in the SCC.  

22.2.9 Records of Contractor‟s Personnel  

 The Contractor shall keep accurate records of 

the Contractor‟s personnel, including the 

number of each class of Contractor‟s Personnel 

on the Site and the names, ages, genders, hours 

worked and wages paid to all workers. These 

records shall be available for inspection by the 

Project Manager until the Contractor has 

completed all work. 

22.2.10 Supply of Water 

 The Contractor shall, having regard to local 

conditions, provide on the Site an adequate 

supply of drinking and  

22.2.11 Prohibition of All Forms of Forced or 

Compulsory Labor 

 The contractor shall not employ “forced or 

compulsory labor” in any form. “Forced or 

compulsory labor” consists of all work or 

service, not voluntarily performed, that is 

extracted from an individual under threat of 

force or penalty. 
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22.2.12 Prohibition of Harmful Child Labor 

 The Contractor shall not employ any child to 

perform any work that is economically 

exploitative, or is likely to be hazardous to, or 

to interfere with, the child's education, or to be 

harmful to the child's health or physical, 

mental, spiritual, moral, or social development, 

as may be required as per the applicable laws. 

22.3 Contractor‟s Equipment 

22.3.1 All Contractor‟s Equipment brought by the 

Contractor onto the Site shall be deemed to be 

intended to be used exclusively for the 

execution of the Contract.  The Contractor 

shall not remove the same from the Site 

without the Project Manager‟s consent that 

such Contractor‟s Equipment is no longer 

required for the execution of the Contract. 

22.3.2 Unless otherwise specified in the Contract, 

upon completion of the Facilities, the 

Contractor shall remove from the Site all 

Equipment brought by the Contractor onto the 

Site and any surplus materials remaining 

thereon. 

22.3.3 The Employer will, if requested, use its best 

endeavors to assist the Contractor in obtaining 

any local, state or national government 

permission required by the Contractor for 

removal of the equipment from Site, which 

was brought to Site by the Contractor for use 

in the execution of the Contract that is no 

longer required for the execution of the 

Contract. 

22.4 Site Regulations and Safety 

 The Employer and the Contractor shall establish Site 

regulations setting out the rules to be observed in the 

execution of the Contract at the Site and shall comply 

therewith.  The Contractor shall prepare and submit to 

the Employer, with a copy to the Project Manager, 

proposed Site regulations for the Employer‟s 

approval, which approval shall not be unreasonably 
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withheld. 

 Such Site regulations shall include, but shall not be 

limited to, rules in respect of security, safety of the 

Facilities, gate control, sanitation, medical care, and 

fire prevention. 

22.5 Opportunities for Other Contractors 

22.5.1 The Contractor shall, upon written request 

from the Employer or the Project Manager, 

give all reasonable opportunities for carrying 

out the work to any other contractors employed 

by the Employer on or near the Site. 

22.5.2 If the Contractor, upon written request from 

the Employer or the Project Manager, makes 

available to other contractors any roads or 

ways the maintenance for which the Contractor 

is responsible, permits the use by such other 

contractors of the Contractor‟s Equipment, or 

provides any other service of whatsoever 

nature for such other contractors, the Employer 

shall fully compensate the Contractor for any 

loss or damage caused or occasioned by such 

other contractors in respect of any such use or 

service, and shall pay to the Contractor 

reasonable remuneration for the use of such 

equipment or the provision of such services. 

22.5.3 The Contractor shall also so arrange to perform 

its work as to minimize, to the extent possible, 

interference with the work of other contractors.  

The Project Manager shall determine the 

resolution of any difference or conflict that 

may arise between the Contractor and other 

contractors and the workers of the Employer in 

regard to their work. 

22.5.4 The Contractor shall notify the Project 

Manager promptly of any defects in the other 

contractors‟ work that come to its notice, and 

that could affect the Contractor‟s work.  The 

Project Manager shall determine the corrective 

measures, if any, required to rectify the 

situation after inspection of the Facilities.  

Decisions made by the Project Manager shall 
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be binding on the Contractor. 

22.6 Emergency Work 

 If, by reason of an emergency arising in connection 

with and during the execution of the Contract, any 

protective or remedial work is necessary as a matter 

of urgency to prevent damage to the Facilities, the 

Contractor shall immediately carry out such work. 

 If the Contractor is unable or unwilling to do such 

work immediately, the Employer may do or cause 

such work to be done as the Employer may determine 

is necessary in order to prevent damage to the 

Facilities.  In such event the Employer shall, as soon 

as practicable after the occurrence of any such 

emergency, notify the Contractor in writing of such 

emergency, the work done and the reasons therefor. If 

the work done or caused to be done by the Employer 

is work that the Contractor was liable to do at its own 

expense under the Contract, the reasonable costs 

incurred by the Employer in connection therewith 

shall be paid by the Contractor to the Employer.  

Otherwise, the cost of such remedial work shall be 

borne by the Employer. 

22.7 Site Clearance 

22.7.1 Site Clearance in Course of Performance:  In 

the course of carrying out the Contract, the 

Contractor shall keep the Site reasonably free 

from all unnecessary obstruction, store or 

remove any surplus materials, clear away any 

wreckage, rubbish or temporary works from 

the Site, and remove any Contractor‟s 

Equipment no longer required for execution of 

the Contract. 

22.7.2 Clearance of Site after Completion:  After 

Completion of all parts of the Facilities, the 

Contractor shall clear away and remove all 

wreckage, rubbish and debris of any kind from 

the Site, and shall leave the Site and Facilities 

in a clean and safe condition. 

22.8 Watching and Lighting 

The Contractor shall provide and maintain at its own 
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expense all lighting, fencing, and watching when and 

where necessary for the proper execution and the 

protection of the Facilities, or for the safety of the 

owners and occupiers of adjacent property and for the 

safety of the public. 

23. Test and Inspection 23.1 The Contractor shall at its own expense carry out at 

the place of manufacture and/or on the Site all such 

tests and/or inspections of the Plant and any part of 

the Facilities as are specified in the Contract.  

23.2 The Employer and the Project Manager or their 

designated representatives shall be entitled to attend 

the aforesaid test and/or inspection, provided that the 

Employer shall bear all costs and expenses incurred in 

connection with such attendance including, but not 

limited to, all traveling and board and lodging 

expenses. 

23.3 Whenever the Contractor is ready to carry out any 

such test and/or inspection, the Contractor shall give a 

reasonable advance notice of such test and/or 

inspection and of the place and time thereof to the 

Project Manager.  The Contractor shall obtain from 

any relevant third Party or manufacturer any 

necessary permission or consent to enable the 

Employer and the Project Manager or their designated 

representatives to attend the test and/or inspection. 

23.4 The Contractor shall provide the Project Manager 

with a certified report of the results of any such test 

and/or inspection. 

 If the Employer or Project Manager or their 

designated representatives fails to attend the test 

and/or inspection, or if it is agreed between the Parties 

that such persons shall not do so, then the Contractor 

may proceed with the test and/or inspection in the 

absence of such persons, and may provide the Project 

Manager with a certified report of the results thereof. 

23.5 The Project Manager may require the Contractor to 

carry out any test and/or inspection not required by 

the Contract, provided that the Contractor‟s 

reasonable costs and expenses incurred in the carrying 

out of such test and/or inspection shall be added to the 

Contract Price.  Further, if such test and/or inspection 
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impede the progress of work on the Facilities and/or 

the Contractor‟s performance of its other obligations 

under the Contract, due allowance will be made in 

respect of the Time for Completion and the other 

obligations so affected. 

23.6 If any Plant or any part of the Facilities fails to pass 

any test and/or inspection, the Contractor shall either 

rectify or replace such Plant or part of the Facilities 

and shall repeat the test and/or inspection upon giving 

a notice under GCC Sub-Clause 23.3. 

23.7 If any dispute or difference of opinion shall arise 

between the Parties in connection with or arising out 

of the test and/or inspection of the Plant or part of the 

Facilities that cannot be settled between the Parties 

within a reasonable period of time, it may be referred 

for settlement of dispute in accordance with GCC 

Clause 46. 

23.8 The Contractor shall afford the Employer and the 

Project Manager, at the Employer‟s expense, access at 

any reasonable time to any place where the Plant are 

being manufactured or the Facilities are being 

installed, in order to inspect the progress and the 

manner of manufacture or installation, provided that 

the Project Manager shall give the Contractor a 

reasonable prior notice. 

23.9 The Contractor agrees that neither the execution of a 

test and/or inspection of Plant or any part of the 

Facilities, nor the attendance by the Employer or the 

Project Manager, nor the issue of any test certificate 

pursuant to GCC Sub-Clause 23.4, shall release the 

Contractor from any other responsibilities under the 

Contract. 

23.10 No part of the Facilities or foundations shall be 

covered up on the Site without the Contractor carrying 

out any test and/or inspection required under the 

Contract.  The Contractor shall give a reasonable 

notice to the Project Manager whenever any such 

parts of the Facilities or foundations are ready or 

about to be ready for test and/or inspection; such test 

and/or inspection and notice thereof shall be subject to 

the requirements of the Contract. 
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23.11 The Contractor shall uncover any part of the Facilities 

or foundations, or shall make openings in or through 

the same as the Project Manager may from time to 

time require at the Site, and shall reinstate and make 

good such part or parts. 

If any parts of the Facilities or foundations have been 

covered up at the Site after compliance with the 

requirement of GCC Sub-Clause 23.10 and are found 

to be executed in accordance with the Contract, the 

expenses of uncovering, making openings in or 

through, reinstating, and making good the same shall 

be borne by the Employer, and the Time for 

Completion shall be reasonably adjusted to the extent 

that the Contractor has thereby been delayed or 

impeded in the performance of any of its obligations 

under the Contract. 

24. Precommissioning,  

Commissioning, 

Guarantee Tests and 

Completion of the 

Facilities 

24.1 Pre- Commissioning 

24.1.1 As soon as the Facilities or any part thereof have, in 

the opinion of the Contractor, been completed 

operationally and structurally and put in a tight and 

clean condition as specified in the Employer‟s 

Requirements, excluding minor items not 

materially affecting the operation or safety of the 

Facilities, the Contractor shall so notify the 

Employer in writing. 

24.1.2 Within seven (7) days after receipt of the notice 

from the Contractor under GCC Sub-Clause 24.1.1, 

the Employer shall supply the operating and 

maintenance personnel specified in the Appendix to 

the Contract Agreement titled Scope of Works and 

Supply by the Employer for Precommissioning of 

the Facilities or any part thereof. 

 Pursuant to the Appendix to the Contract 

Agreement titled Scope of Works and Supply by 

the Employer, the Employer shall also provide, 

within the said seven (7) day period, the utilities, 

facilities, services and other matters required for 

Precommissioning of the Facilities or any part 

thereof. 

24.1.3 As soon as reasonably practicable after the 

operating and maintenance personnel have been 
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supplied by the Employer and the utilities, 

facilities, services and other matters have been 

provided by the Employer in accordance with GCC 

Sub-Clause 24.1.2, the Contractor shall commence 

Precommissioning of the Facilities or the relevant 

part thereof in preparation for Commissioning, 

subject to GCC Sub-Clause 24.8. 

24.1.4 As soon as all works in respect of 

Precommissioning are completed and, in the 

opinion of the Contractor, the Facilities or any part 

thereof are  ready for Commissioning, the 

Contractor shall so notify the Project Manager in 

writing.  

24.1.5  The Project Manager, within fourteen (14) days after 

receipt of the Contractor‟s notice under GCC Sub-

Clause 24.1.4, either intimate in writing to  

commence Commissioning, or notify the defects 

and/or deficiencies to be rectified/ corrected by the 

Contractor pending which Commissioning cannot 

be commenced.   

24.1.6    If the Project Manager notifies the Contractor of 

any defects and/or deficiencies, the Contractor shall 

then correct/ rectify such defects and/or 

deficiencies, and shall repeat the procedure 

described in GCC Sub-Clause 24.1.4. 

24.1.7   If the Project Manager is satisfied that the Facilities 

or that part thereof are ready for Commissioning, 

the Project Manager shall, within seven (7) days 

after receipt of the Contractor‟s repeated notice, 

issue a communication in writing to the Contractor 

to commence Commissioning.  

          If the Project Manager is not so satisfied, then it 

shall notify the Contractor in writing of any defects 

and/or deficiencies within seven (7) days after 

receipt of the Contractor‟s repeated notice, and the 

above procedure shall be repeated. 

24.1.8  If the Project Manager fails to issue any written 

communication/ intimation to the Contractor, and 

fails to inform the Contractor of any defects and/or 

deficiencies within fourteen (14) days after receipt 

of the Contractor‟s notice under GCC Sub-Clause 
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24.4.1 or within seven (7) days after receipt of the 

Contractor‟s repeated notice,  then the Facilities or 

that part thereof shall be deemed to be ready for 

Commissioning as on expiry  of the 14 days/ 7 days 

period as  aforesaid, as the case may be. 

24.2   Commissioning 

24.2.1  Commissioning of the Facilities or any part thereof 

shall be commenced by the Contractor immediately 

after issue of the written intimation for the same by 

the Project Manager. 

24.2.2 The Employer shall supply the operating and 

maintenance personnel and all utilities, facilities, 

services and other matters required for 

Commissioning. 

24.2.3 In accordance with the requirements of the Contract, 

the Contractor‟s and Project Manager‟s advisory 

personnel shall attend the Commissioning, 

including the Guarantee Test, and shall advise and 

assist the Employer.  

24.3 Guarantee Test   

24.3.1  Subject to GCC Sub-Clause 24.8, the Guarantee Test 

and repeats thereof shall be conducted by the 

Contractor during Commissioning of the Facilities 

or the relevant part thereof to ascertain whether the 

Facilities or the relevant part can attain the 

Functional Guarantees specified in the Appendix to 

the Contract Agreement titled Functional 

Guarantees.  The Employer shall promptly provide 

the Contractor with such information as the 

Contractor may reasonably require in relation to the 

conduct and results of the Guarantee Test and any 

repeats thereof. 

 

24.4  Completion 

24.4.1  As soon as all works in respect of 

Precommissioning, Commissioning, Guarantee 

Tests  and geo-tagging of the assets on GIS portal, 

are completed in the opinion of the Contractor, the 

Facilities or any part thereof have achieved 
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Completion, the Contractor shall so notify the 

Project Manager in writing. 

24.4.2 The Project Manager shall, within fourteen (14) 

days after receipt of the Contractor‟s notice under 

GCC Sub-Clause 24.4.1, either issue a Completion 

Certificate in the form specified in the Section 8, 

stating that the Facilities or that part thereof have 

reached Completion as of the date of the 

Contractor‟s notice under GCC Sub-Clause 24.4.1, 

or notify the Contractor in writing of any defects 

and/or deficiencies. 

24.4.3  If the Project Manager notifies the Contractor of any 

defects and/or deficiencies, the Contractor shall 

then correct such defects and/or deficiencies, and 

shall repeat the procedure described in GCC Sub-

Clause 24.4.1. 

24.4.4   If the Project Manager is satisfied that the Facilities 

or that part thereof have reached Completion, the 

Project Manager shall, within seven (7) days after 

receipt of the Contractor‟s repeated notice, issue a 

Completion Certificate stating that the Facilities or 

that part thereof have reached Completion as of the 

date of the Contractor‟s repeated notice. 

 If the Project Manager is not so satisfied, then it 

shall notify the Contractor in writing of any defects 

and/or deficiencies within seven (7) days after 

receipt of the Contractor‟s repeated notice, and the 

above procedure shall be repeated. 

24.4.5 If the Project Manager fails to issue the Completion 

Certificate and fails to inform the Contractor of any 

defects and/or deficiencies within fourteen (14) 

days after receipt of the Contractor‟s notice under 

GCC Sub-Clause 24.4.1 or within seven (7) days 

after receipt of the Contractor‟s repeated notice 

under GCC Sub-Clause 24.4.4, or if the Employer 

makes use of the Facilities or part thereof, then the 

Facilities or that part thereof shall be deemed to 

have reached Completion as of the date of the 

Contractor‟s notice or repeated notice, or as of the 

Employer‟s use of the Facilities, as the case may 

be. The Contractor shall accordingly issue written 

communication/ intimation on the same to the 
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Project Manager. 

24.5 As soon as possible after Completion, the Contractor 

shall complete all outstanding minor items so that the 

Facilities are fully in accordance with the 

requirements of the Contract, failing which the 

Employer will undertake such completion and deduct 

the costs thereof from any monies owing to the 

Contractor. 

24.6  Upon Completion, the Employer shall be responsible 

for the care and custody of the Facilities or the 

relevant part thereof, together with the risk of loss or 

damage thereto, and shall thereafter take over the 

Facilities or the relevant part thereof. 

24.7 Partial Acceptance 

24.7.1 If the Contract specifies that Commissioning  

and Completion shall be carried out in respect 

of parts of the Facilities, the provisions relating 

to Commissioning and Completion including 

the Guarantee Test shall apply to each such 

part of the Facilities individually, and the 

Completion Certificate shall be issued 

accordingly for each such part of the Facilities.                                   

24.8  Delayed Pre commissioning, Commissioning and/or 

Guarantee Test  

24.8.1 In the event that the Contractor is unable to 

proceed with the Precommissioning of the 

Facilities pursuant to GCC Sub-Clause 24.1, or 

with the Commissiong/Guarantee Test 

pursuant to GCC Sub-Clause 24.2/24.3, for 

reasons attributable to the Employer either on 

account of non availability of other facilities 

under the responsibilities of other 

contractor(s), or for reasons beyond the 

Contractor‟s control, the provisions leading to 

“deemed” completion of activities such as 

Completion, pursuant to GCC Sub-Clause 

24.4, and Operational Acceptance, pursuant to 

GCC Sub-Clause 25, and Contractor‟s 

obligations regarding Defect Liability Period, 

pursuant to GCC Sub-Clause 27.2, Functional 

Guarantee, pursuant to GCC Clause 28, and 
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Care of Facilities, pursuant to GCC Clause 32, 

and GCC Clause 41.1, Suspension, shall not 

apply.  In this case, the following provisions 

shall apply. 

24.8.2 When the Contractor is notified by the Project 

Manager that he will be unable to proceed with 

the activities and obligations pursuant to above 

Sub-Clause 24.8.1, the Contractor shall be 

entitled to the following:   

(a) the Time of Completion shall be 

extended for the period of suspension 

without imposition of liquidated 

damages pursuant to GCC Sub-Clause 

26.2; 

(b) payments due to the Contractor in 

accordance with the provision specified 

in the  Appendix to the Contract 

Agreement titled Terms and Procedures 

of Payment, which would not have been 

payable in normal circumstances due to 

non-completion of the subject activities, 

shall be released to the Contractor 

against submission of a security in the 

form of a bank guarantee of equivalent 

amount acceptable to the Employer, and 

which shall become null and void when 

the Contractor will have complied with 

its obligations regarding those payments, 

subject to the provision of Sub-Clause 

24.8.3 below; 

(c) the expenses towards the above security 

and extension of other securities under 

the contract, of which validity needs to 

be extended, shall be reimbursed to the 

Contractor by the Employer; 

(d) the additional charges towards the care 

of the Facilities pursuant to GCC Sub-

Clause 32.1 shall be reimbursed to the 

Contractor by the Employer for the 

period between the notification 

mentioned above and the notification 

mentioned in Sub-Clause 24.8.4 below.  
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The provision of GCC Sub-Clause 33.2 

shall apply to the Facilities during the 

same period. 

24.8.3 In the event that the period of suspension 

under above Sub-Clause 24.8.1 actually 

exceeds one hundred eighty (180) days, the 

Employer and Contractor shall mutually agree 

to any additional compensation payable to the 

Contractor. 

24.8.4 When the Contractor is notified by the Project 

Manager that the plant is ready for 

Precommissioning/ Commissioning/ Guarantee 

Tests, the Contractor shall proceed without delay in 

performing Precommissioning, Commissioning, 

Guarantee Tests and achieving Completion  in 

accordance with GCC Clause 24. 

 

25. Operational Acceptance 25.1   Operational Acceptance 

25.1.1 Subject to GCC Sub-Clause 24.7, Operational 

Acceptance shall occur in respect of the Facilities or 

any part thereof when 

(a) the Guarantee Test has been successfully 

completed and the Functional Guarantees are 

met; or 

(b) the Contractor has paid the liquidated damages 

specified in GCC Sub-Clause 28.3 hereof; and 

(c) any minor items mentioned in GCC Sub-Clause 

24.5 hereof relevant to the Facilities or that part 

thereof have been completed. 

25.1.2 In case if the requirements of GCC 25.1.1 have been 

complied upon  or before achieving the Completion, 

Operational Acceptance shall be deemd to have 

occurred upon Completion. In case if the 

requirements of GCC 25.1.1 have been not been 

complied upon on or before achieving the 

Completion, at any time after the same are 

complied, the Contractor may give a notice to the 

Project Manager requesting the issue of an  

Operational Acceptance Certificate in respect of the 
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Facilities or the part thereof specified in such notice 

as of the date of such notice. 

25.3.3 The Project Manager shall, after consultation with 

the Employer, and within seven (7) days after 

receipt of the Contractor‟s notice, issue an 

Operational Acceptance Certificate.  

25.3.4 If within seven (7) days after receipt of the 

Contractor‟s notice, the Project Manager fails to 

issue the Operational Acceptance Certificate or fails 

to inform the Contractor in writing of the justifiable 

reasons why the Project Manager has not issued the 

Operational Acceptance Certificate, the Facilities or 

the relevant part thereof shall be deemed to have 

been accepted as of the date of the Contractor‟s said 

notice. The Contract shall intimate the same to the 

Project Manager through awritten communication/ 

intimation. 

F. Guarantees and Liabilities 

26. Completion Time 

Guarantee 
26.1 The Contractor guarantees that it shall attain 

Completion of the Facilities (or a part for which a 

separate time for completion is specified) within the 

Time for Completion specified in the SCC pursuant to 

GCC Sub-Clause 8.2, or within such extended time to 

which the Contractor shall be entitled under GCC 

Clause 40  hereof. 

26.2 If the Contractor fails to attain Completion of the 

Facilities or any part thereof within the Time for 

Completion or any extension thereof under GCC 

Clause 40, the Contractor shall pay to the Employer 

liquidated damages in the amount specified in the SCC 

as a percentage rate of the Contract Price.The 

aggregate amount of such liquidated damages shall in 

no event exceed the amount specified as “Maximum” 

in the SCC as a percentage rate of the Contract Price.  

Once the “Maximum” is reached, the Employer may 

consider termination of the Contract, pursuant to GCC 

Sub-Clause 42.2.2. 

 Such payment shall completely satisfy the Contractor‟s 

obligation to attain Completion of the Facilities or the 
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relevant part thereof within the Time for Completion 

or any extension thereof under GCC Clause 40.  The 

Contractor shall have no further liability whatsoever to 

the Employer in respect thereof. 

 However, the payment of liquidated damages shall not 

in any way relieve the Contractor from any of its 

obligations to complete the Facilities or from any other 

obligations and liabilities of the Contractor under the 

Contract.  

 Save for liquidated damages payable under this GCC 

Sub-Clause 26.2, the failure by the Contractor to attain 

any milestone or other act, matter or thing by any date 

specified in the Appendix to the Contract Agreement 

titled Time Schedule, and/or other program of work 

prepared pursuant to GCC Sub-Clause 18.2 shall not 

render the Contractor liable for any loss or damage 

thereby suffered by the Employer. 

 

27. Defect Liability 27.1 The Contractor warrants that the Facilities or any part 

thereof shall be free from defects in the design, 

engineering, materials and workmanship of the Plant 

supplied and of the work executed. Further, in 

additions to the provisons contained herein, the 

provisons, if any, specified in SCC shall also apply. 

27.2 The Defect Liability Period shall be  Twelve (12)  

from the date of Completion of the Facilities (or any 

part thereof) unless specified otherwise in the SCC 

pursuant to GCC Sub-Clause 27.10, and the duration 

of every extension applicable (as per GCC 27.8) 

should be same as the duration of the defect liability 

period above. The aggregate value of all extensions 

will be  subject to the maximum extension permissible 

(as per GCC 27.8).  

 If during the Defect Liability Period any defect should 

be found in the design, engineering, materials and 

workmanship of the Plant supplied or of the 

Installation Services/ work executed by the Contractor, 

the Contractor shall promptly, in consultation and 

agreement with the Employer regarding appropriate 

remedying of the defects, and at its own cost, repair, 

replace or otherwise make good  such defect as well as 
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any damage to the Facilities caused by such defect, to 

the satisfaction of the Employer.  The Contractor shall 

not be responsible for the repair, replacement or 

making good of any defect or of any damage to the 

Facilities arising out of or resulting from any of the 

following causes: 

(a) improper operation or maintenance of the 

Facilities by the Employer;  

(b) operation of the Facilities outside specifications 

provided in the Contract; or 

(c) normal wear and tear. 

27.3 The Contractor‟s obligations under this GCC Clause 

27 shall not apply to: 

(a) any materials that are supplied by the Employer 

under GCC Sub-Clause 21.2, are normally 

consumed in operation, or have a normal life 

shorter than the Defect Liability Period stated 

herein;  

(b) any designs, specifications or other data 

designed, supplied or specified by or on behalf 

of the Employer or any matters for which the 

Contractor has disclaimed responsibility herein; 

or 

(c) any other materials supplied or any other work 

executed by or on behalf of the Employer, 

except for the work executed by the Employer 

under GCC Sub-Clause 27.7. 

27.4 The Employer shall give the Contractor a notice 

stating the nature of any such defect together with all 

available evidence thereof, promptly following the 

discovery thereof.  The Employer shall afford all 

reasonable opportunity for the Contractor to inspect 

any such defect. 

27.5 The Employer shall afford the Contractor all necessary 

access to the Facilities and the Site to enable the 

Contractor to perform its obligations under this GCC 

Clause 27. 

 The Contractor may, with the consent of the Employer, 
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remove from the Site any Plant or any part of the 

Facilities that are defective if the nature of the defect, 

and/or any damage to the Facilities caused by the 

defect, is such that repairs cannot be expeditiously 

carried out at the Site. 

27.6 If the repair, replacement or making good is of such a 

character that it may affect the efficiency of the 

Facilities or any part thereof, the Employer may give 

to the Contractor a notice requiring that tests of the 

defective part of the Facilities shall be made by the 

Contractor immediately upon completion of such 

remedial work, whereupon the Contractor shall carry 

out such tests. 

 If such part fails the tests, the Contractor shall carry 

out further repair, replacement or making good, as the 

case may be, until that part of the Facilities passes such 

tests.  The tests shall be agreed upon by the Employer 

and the Contractor. 

27.7 If the Contractor fails to commence the work 

necessary to remedy such defect or any damage to the 

Facilities caused by such defect within a reasonable 

time (which shall in no event be considered to be less 

than fifteen (15) days), the Employer may, following 

notice to the Contractor, proceed to do such work, and 

the reasonable costs incurred by the Employer in 

connection therewith shall be paid to the Employer by 

the Contractor or may be deducted by the Employer 

from any monies due the Contractor or claimed under 

the Performance Security. 

27.8 If the Facilities or any part thereof cannot be used by 

reason of such defect and/or making good of such 

defect, the Defect Liability Period of the Facilities or 

such part, as the case may be, shall be extended by a 

period equal to the period during which the Facilities 

or such part cannot be used by the Employer because 

of any of the aforesaid reasons. 

Upon correction of the defects in the Facilities or any 

part thereof by repair/replacement, the repaired/ replaced 

item(s) shall have the Defect Liability Period extended 

by a period mentioned in GCC Sub-Clause 27.2 from the 

time of such replacement/repair of the facilities or any 

part thereof. However, such extension of Defect Liability 
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Period, in aggregate, shall, not exceed the period 

specified in SCC. 

27.8.1 At the end of the Defect Liability Period, the 

Contractor's Liability ceases except for latent defects. 

The Contractor's liability for latent defects warranty shall 

be limited to period specified in SCC, reckoned  from the 

end of Defect Liability Period including extension 

thereof. For the purpose of this clause, the latent defects 

shall be the defects inherently lying within the material 

or arising out of design deficiency, which do not 

manifest themselves during the Defect Liability Period 

defined in this GCC Clause 27, but later. 

27.9 Except as provided in GCC Clauses 27 and 33, the 

Contractor shall be under no liability whatsoever and 

howsoever arising, and whether under the Contract or 

at law, in respect of defects in the Facilities or any part 

thereof, the Plant, design or engineering or work 

executed that appear after Completion of the Facilities 

or any part thereof, except where such defects are the 

result of the gross negligence, fraud, or criminal or 

willful action of the Contractor. 

27.10  In addition, any such component of the Facilities, 

and during the period of time as may be specified in 

the SCC, shall be subject to an extended defect 

liability period.  Such obligation of the Contractor 

shall be in addition to the defect liability period 

specified under GCC Sub-Clause 27.2. 

28. Functional Guarantees 28.1 The Contractor guarantees that during the Guarantee 

Test, the Facilities and all parts thereof shall attain the 

Functional Guarantees specified in the Appendix to the 

Contract Agreement titled Functional Guarantees, 

subject to and upon the conditions therein specified. 

28.2 If, for reasons attributable to the Contractor, the 

minimum level of the Functional Guarantees specified 

in the Appendix to the Contract Agreement titled 

Functional Guarantees, are not met either in whole or 

in part, the Contractor shall at its cost and expense 

make such changes, modifications and/or additions to 

the Plant or any part thereof as may be necessary to 

meet at least the minimum level of such Guarantees.  

The Contractor shall notify the Employer upon 

completion of the necessary changes, modifications 
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and/or additions, and shall request the Employer to 

repeat the Guarantee Test until the minimum level of 

the Guarantees has been met.  If the Contractor 

eventually fails to meet the minimum level of 

Functional Guarantees, the Employer may consider 

termination of the Contract, pursuant to GCC Sub-

Clause 42.2.2 subject to all other actions as deemed fit 

by the Employer including but not limited to legal 

recourse 

28.3 If, for reasons attributable to the Contractor, the 

Functional Guarantees specified in the Appendix to the 

Contract Agreement titled Functional Guarantees, are 

not attained either in whole or in part, but the 

minimum level of the Functional Guarantees specified 

in the said Appendix to the Contract Agreement is met, 

the Contractor shall, at the Contractor‟s option, either 

(a) make such changes, modifications and/or 

additions to the Facilities or any part thereof that 

are necessary to attain the Functional Guarantees 

at its cost and expense, and shall request the 

Employer to repeat the Guarantee Test or 

(b) pay liquidated damages to the Employer in 

respect of the failure to meet the Functional 

Guarantees in accordance with the provisions in 

the  Appendix to the Contract Agreement titled 

Functional Guarantees. 

28.4 The payment of liquidated damages under GCC Sub-

Clause 28.3, up to the limitation of liability specified 

in the Appendix to the Contract Agreement titled 

Functional Guarantees, shall completely satisfy the 

Contractor‟s guarantees under GCC Sub-Clause 28.3, 

and the Contractor shall have no further liability 

whatsoever to the Employer in respect thereof.  Upon 

the payment of such liquidated damages by the 

Contractor, the Project Manager shall issue the 

Operational Acceptance Certificate for the Facilities 

or any part thereof in respect of which the liquidated 

damages have been so paid. 

29. Patent Indemnity 29.1 The Contractor shall, subject to the Employer‟s 

compliance with GCC Sub-Clause 29.2, indemnify and 

hold harmless the Employer and its employees and 

officers from and against any and all suits, actions or 
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administrative proceedings, claims, demands, losses, 

damages, costs, and expenses of whatsoever nature, 

including attorney‟s fees and expenses, which the 

Employer may suffer as a result of any infringement or 

alleged infringement of any patent, utility model, 

registered design, trademark, copyright or other 

intellectual property right registered or otherwise 

existing at the date of the Contract by reason of:  (a) 

the installation of the Facilities by the Contractor or 

the use of the Facilities in the country where the Site is 

located; and (b) the sale of the products produced by 

the Facilities in any country. 

 Such indemnity shall not cover any use of the 

Facilities or any part thereof other than for the purpose 

indicated by or to be reasonably inferred from the 

Contract, any infringement resulting from the use of 

the Facilities or any part thereof, or any products 

produced thereby in association or combination with 

any other equipment, plant or materials not supplied by 

the Contractor, pursuant to the Contract Agreement. 

29.2 If any proceedings are brought or any claim is made 

against the Employer arising out of the matters 

referred to in GCC Sub-Clause 29.1, the Employer 

shall promptly give the Contractor a notice thereof, 

and the Contractor may at its own expense and in the 

Employer‟s name conduct such proceedings or claim 

and any negotiations for the settlement of any such 

proceedings or claim. 

 If the Contractor fails to notify the Employer within 

twenty-eight (28) days after receipt of such notice that 

it intends to conduct any such proceedings or claim, 

then the Employer shall be free to conduct the same on 

its own behalf.  Unless the Contractor has so failed to 

notify the Employer within the twenty-eight (28) day 

period, the Employer shall make no admission that 

may be prejudicial to the defense of any such 

proceedings or claim. 

 The Employer shall, at the Contractor‟s request, afford 

all available assistance to the Contractor in conducting 

such proceedings or claim, and shall be reimbursed by 

the Contractor for all reasonable expenses incurred in 

so doing. 
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29.3 The Employer shall indemnify and hold harmless the 

Contractor and its employees, officers and 

Subcontractors from and against any and all suits, 

actions or administrative proceedings, claims, 

demands, losses, damages, costs, and expenses of 

whatsoever nature, including attorney‟s fees and 

expenses, which the Contractor may suffer as a result 

of any infringement or alleged infringement of any 

patent, utility model, registered design, trademark, 

copyright or other intellectual property right registered 

or otherwise existing at the date of the Contract arising 

out of or in connection with any design, data, drawing, 

specification, or other documents or materials 

provided or designed by or on behalf of the Employer. 

30. Limitation of Liability 30.1 Except in cases of criminal negligence or willful 

misconduct, 

(a) neither Party shall be liable to the other Party, 

whether in contract, tort, or otherwise, for any 

indirect or consequential loss or damage, loss of 

use, loss of production, or loss of profits or 

interest costs, which may be suffered by the 

other Party in connection with the Contract, 

other than specifically provided as any 

obligation of the Party in the Contract, and 

(b) the aggregate liability of the Contractor to the 

Employer, whether under the Contract, in tort or 

otherwise, shall not exceed the amount resulting 

from the application of the multiplier specified 

in the SCC, to the Contract Price or, if a 

multiplier is not so specified, the total Contract 

Price including any price adjustment pursuant 

to the Contract, provided that this limitation 

shall not apply to the cost of repairing or 

replacing defective equipment, or to any 

obligation of the Contractor to indemnify the 

Employer with respect to patent infringement. 

G. Risk Distribution 

31. Transfer of Ownership 31.1 Ownership of the Plant (including spare parts) shall be 

transferred to the Employer when the Plant are brought 
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on to the Site. 

31.2 Ownership of the Contractor‟s Equipment used by the 

Contractor and its Subcontractors in connection with 

the Contract shall remain with the Contractor or its 

Subcontractors. 

31.3 Ownership of any Plant in excess of the requirements 

for the Facilities shall revert to the Contractor upon 

Completion of the Facilities or at such earlier time 

when the Employer and the Contractor agree that the 

Plant in question are no longer required for the 

Facilities. 

31.5 Notwithstanding the transfer of ownership of the Plant, 

the responsibility for care and custody thereof together 

with the risk of loss or damage thereto shall remain 

with the Contractor pursuant to GCC Clause 32 (Care 

of Facilities) hereof until Completion of the Facilities 

or the part thereof in which such Plant are incorporated. 

31.6 For the Plant/ goods/ equipment/material to be supplied  

by the Contractor under the Contract, it will be the 

responsibility of the Contractor to take delivery, unload 

and store the materials at Site and execute an Indemnity 

Bond and obtain authorisation letter from Employer as 

per specified proforma, in favour of the Employer 

against loss, damage and any risks involved for the full 

value of the Plant/ goods/ equipment/material. This 

Indemnity Bond shall be furnished by the Contractor 

before commencement of the supplies and shall be 

valid till the Completion of the Facilities.   

31.7 Under the Contract, where the Employer hands over 

Employer supplied plant/ goods/ equipment/material to 

the Contractor for executing the Contract, then the 

Contractor shall, at the time of taking delivery of the 

equipment through Bill of Lading or other despatch 

documents, furnish trust Receipt for such plant/ goods/ 

equipment/material and also execute an Indemnity 

Bond in favour of the Employer in the form acceptable 

to the Employer for keeping the plant/goods/ 

equipment/material in safe custody and to utilize the 

same exclusively for the purpose of the Contract as per 

the specified proforma for the Trust receipt and 

Indemnity Bond.. The Employer shall also issue a 

separate Authorization Letter to the Contractor to 

enable him to take physical delivery of plant/ goods/ 
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equipment/material from the Employer as per specified 

proforma. 

32. Care of Facilities 32.1 The Contractor shall be responsible for the care and 

custody of the Facilities or any part thereof until the date 

of Completion of the Facilities pursuant to GCC Clause 

24 or, where the Contract provides for Completion of the 

Facilities in parts, until the date of Completion of the 

relevant part, and shall make good at its own cost any 

loss or damage that may occur to the Facilities or the 

relevant part thereof from any cause whatsoever during 

such period.  The Contractor shall also be responsible for 

any loss or damage to the Facilities caused by the 

Contractor or its Subcontractors in the course of any 

work carried out, pursuant to GCC Clause 27.  

Notwithstanding the foregoing, the Contractor shall not 

be liable for any loss or damage to the Facilities or that 

part thereof caused by reason of any of the matters 

specified or referred to in paragraphs (a), (b) and (c) of 

GCC Sub-Clauses 32.2 and 38.1. 

32.2 If any loss or damage occurs to the Facilities or any 

part thereof by reason of 

(a) insofar as they, in relation to Site, relate to nuclear 

reaction, nuclear radiation, radioactive 

contamination, pressure wave caused by aircraft or 

other aerial objects, or any other occurrences that 

an experienced contractor could not reasonably 

foresee, or if reasonably foreseeable could not 

reasonably make provision for or insure against, 

insofar as such risks are not normally insurable on 

the insurance market and are in the general 

excluded of the policy of insurance, including War 

Risks and Political Risks, taken out under GCC 

Clause 34 hereof; or 

(b) any use or occupation by the Employer or any 

third Party other than a Subcontractor, 

authorized by the Employer of any part of the 

Facilities; or 

(c) any use of or reliance upon any design, data or 

specification provided or designated by or on 

behalf of the Employer, or any such matter for 

which the Contractor has disclaimed 
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responsibility herein, 

 the Employer shall pay to the Contractor all sums 

payable in respect of the Facilities executed, 

notwithstanding that the same be lost, destroyed or 

damaged.  If the Employer requests the Contractor in 

writing to make good any loss or damage to the 

Facilities thereby occasioned, the Contractor shall 

make good the same at the cost of the Employer in 

accordance with GCC Clause 39.  If the Employer 

does not request the Contractor in writing to make 

good any loss or damage to the Facilities thereby 

occasioned, the Employer shall either request a change 

in accordance with GCC Clause 39, excluding the 

performance of that part of the Facilities thereby lost, 

destroyed or damaged, or, where the loss or damage 

affects a substantial part of the Facilities, the Employer 

shall terminate the Contract pursuant to GCC Sub-

Clause 42.1 hereof.  

32.3 The Contractor shall be liable for any loss of or 

damage to any Contractor‟s Equipment, or any other 

property of the Contractor used or intended to be used 

for purposes of the Facilities. 

32.4 With respect to any loss or damage caused to the 

Facilities or any part thereof by reason of any of the 

matters specified in GCC Sub-Clause 38.1, the 

provisions of GCC Sub-Clause 38.3 shall apply. 

33. Loss of or Damage to 

Property; Accident or 

Injury to Workers; 

Indemnification 

33.1 Subject to GCC Sub-Clause 33.3, the Contractor shall 

indemnify and hold harmless the Employer and its 

employees and officers from and against any and all 

suits, actions or administrative proceedings, claims, 

demands, losses, damages, costs, and expenses of 

whatsoever nature, including attorney‟s fees and 

expenses, in respect of the death or injury of any 

person or loss of or damage to any property other than 

the Facilities whether accepted or not, arising in 

connection with the supply and installation of the 

Facilities and by reason of the negligence of the 

Contractor or its Subcontractors, or their employees, 

officers or agents, except any injury, death or property 

damage caused by the negligence of the Employer, its 

contractors, employees, officers or agents. 

33.2 If any proceedings are brought or any claim is made 
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against the Employer that might subject the Contractor 

to liability under GCC Sub-Clause 33.1, the Employer 

shall promptly give the Contractor a notice thereof and 

the Contractor may at its own expense and in the 

Employer‟s name conduct such proceedings or claim 

and any negotiations for the settlement of any such 

proceedings or claim. 

 If the Contractor fails to notify the Employer within 

twenty-eight (28) days after receipt of such notice that 

it intends to conduct any such proceedings or claim, 

then the Employer shall be free to conduct the same on 

its own behalf.  Unless the Contractor has so failed to 

notify the Employer within the twenty-eight (28) day 

period, the Employer shall make no admission that 

may be prejudicial to the defense of any such 

proceedings or claim.  

33.3 The Employer shall indemnify and hold harmless the 

Contractor and its employees, officers and 

Subcontractors from any liability for loss of or damage 

to property of the Employer, other than the Facilities 

not yet taken over, that is caused by fire, explosion or 

any other perils, in excess of the amount recoverable 

from insurances procured under GCC Clause 34, 

provided that such fire, explosion or other perils were 

not caused by any act or failure of the Contractor. 

33.4 The Party entitled to the benefit of an indemnity under 

this GCC Clause 33 shall take all reasonable measures 

to mitigate any loss or damage which has occurred.  If 

the Party fails to take such measures, the other Party‟s 

liabilities shall be correspondingly reduced. 

34. Insurance 34.1 To the extent specified in the Appendix to the Contract 

Agreement titled Insurance Requirements, the 

Contractor shall at its expense take out and maintain in 

effect, or cause to be taken out and maintained in 

effect, during the performance of the Contract, the 

insurances set forth below in the sums and with the 

deductibles and other conditions specified in the said 

Appendix.  The identity of the insurers and the form of 

the policies shall be subject to the approval of the 

Employer, who should not unreasonably withhold such 

approval. 

a) Marine Cargo Policy/Transit Insurance Policy: 
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I. (i)  Marine Cargo policy for imported equipment 

Since imported finished materials are not permitted 

under the contract, this policy shall not be applicable,  

(ii) Transit Insurance Policy for indigenous 

equipment 

Transit Insurance Policy shall be taken wherein only 

inland transit is involved for the movement of Plant 

and Equipment supplied from within India.The 

policy shall cover movement of Plant and Equipment 

from the manufacturer‟s works to the project‟s 

warehouse at final destination site. Inland Transit 

Clause (ITC) „A‟ along with war & Strike Riots & 

Civil Commotion (SRCC) extension cover shall be 

taken. The policy shall cover movement of Plant and 

Equipment from the manufacturer‟s works to the 

project‟s warehouse at final destination site. The 

policy shall cover all risk for loss or damage that may 

occur during transit of Plant and Equipment from the 

Contractor/sub-Contractor‟s works or stores until 

arrival at project‟s warehouse/ store at final 

destination. Institute Cargo Clause (ICC) „A‟ along 

with war & Strike Riots & Civil Commotion (SRCC) 

cover shall be taken.   

II. If during the execution of Contract, the Employer 

requests the Contractor to take any other add-on 

cover(s)/ supplementary cover(s) in aforesaid 

insurance, in such a case, the Contractor shall 

promptly take such add-on cover(s)/ supplementary 

cover(s) and the charges towards such premium for 

such add-on cover(s)/ supplementary cover(s) shall 

be reimbursed to the Contractor on submission 

documentary evidence of payment to the Insurance 

company. Therefore, charges towards premium for 

such add-on cover(s)/ supplementary cover(s) are not 

included in the Contract Price. 

III. The Contractor shall take the policy in the joint 

names of Employer and the Contractor. The policy 

shall indicate the Employer as the beneficiary. 

However, if the Contractor is having an open policy 

for its line of business, it should obtain an 

endorsement of the open cover policy from the 

insurance company indicating that the dispatches 

against this Contract are duly covered under its open 

policy and include the name of the Employer as 

jointly Insured in the endorsements to the open 

policy. 
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b)  Erection All Risk Policy/Contractor All Risk Policy:      

 

I. The policy should cover all physical loss or damage 

to the facility at site during storage, erection and 

commissioning covering all the perils as provided in 

the policy as a basic cover and the add on covers as 

mentioned at Sl. No. (III) below.  

II. The Contractor shall take the policy in the joint name 

of Employer and the Contractor. All these policies 

shall indicate Employer as the beneficiary. The 

policy shall be kept valid till the date of the 

Operational Acceptance of the project and the period 

of the coverage shall be determined with the approval 

of the Employer. 

If the work is completed earlier than the period of policy 

considered, the Contractor shall obtain the refund as 

per provisions of the policy and pass on the benefit to 

Employer. In case no refund is payable by the 

insurance company then the certificate to that effect 

shall be submitted to Employer at the completion of 

the project. 

III. The following add-on covers shall also be taken by 

the Contractor: 

i. Earthquake 

ii. Terrorism 

iii. Escalation cost (approximately @10% of sum 

insured on annual basis) 

iv. Extended Maintenance cover for Defect Liability 

Period 

v. Design Defect  

vi. Other add-on covers viz., 50-50 clause, 72 hours 

clause, loss minimization clause, waiver of 

subrogation clause (for projects of more than Rs. 100 

crores, cover for offsite storage/fabrication (over Rs. 

100 crores). 

IV. Third Party Liability cover with cross Liability 

within Geographical limits of India as on ADD-on 

cover to the basic EAR cover: 

The third party liability add-on cover shall cover bodily 

injury or death suffered by third parties (including the 

Employer‟s personnel) and loss of or damage to 

property (including the Employer‟s property and any 

parts of the Facilities which have been accepted by the 

Employer) occurring in connection with supply and 
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installation of the Facilities. 

V. The cost of insurance premium is to be reimbursed to 

the Contractor for Employer Supplied Materials 

(OSM) for which the insurer is to be finalized by the 

Contractor as detailed therein. Alternatively, the 

Contractor may take a single policy covering the 

entire cost of the project including the cost of OSM. 

For this purpose, the Contractor shall submit 

documentary evidence for the premium paid for the 

entire project to the Employer and Employer shall 

reimburse to the Contractor the proportion of 

premium equal to value of OSM to total sum insured. 

VI. If during the execution of Contract, the Employer 

requests the Contractor to take any other add-on 

cover(s)/ supplementary cover(s) in aforesaid 

insurance, in such a case, the Contractor shall 

promptly take such add-on cover(s)/ supplementary 

cover(s) and the charges towards such premium for 

such add-on cover(s)/ supplementary cover(s) shall 

be reimbursed to the Contractor on submission 

documentary evidence of payment to the Insurance 

company. Therefore, charges towards premium for 

such add-on cover(s)/ supplementary cover(s) are not 

included in the Contract Price. 

 

c) Automobile Liability Insurance 

The Contractor shall ensure that all the vehicles deployed by 

the Contractor or its Subcontractors (whether or not 

owned by them) in connection with the supply and 

installation of the Facilities in the project are duly 

insured as per RTA act. Further the Contractor or its 

Subcontractors may also take comprehensive policy 

(own damage plus third party liability) of each 

individual vehicles deployed in the project on their 

own discretion in their own name to protect their own 

interest. 

d) Workmen Compensation Policy: 

 

I. Workmen Compensation Policy shall be taken by the 

Contractor in accordance with the statutory 

requirement applicable in India. The Contractor shall 

ensure that all the workmen employed by the 
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Contractor or its Subcontractors for the project are 

adequately covered under the policy.  

 

II. The policy may either be project specific covering all 

men of the Contractor and its Subcontractors. The 

policy shall be kept valid till the date of Operational 

Acceptance of the project. 

Alternatively, if the Contractor has an existing „Workmen 

Compensation Policy‟ for all its employees including 

that of the Subcontractor(s), the Contractor must 

include the interest of the Employer for this specific 

Project in its existing „Workmen Compensation 

Policy‟. 

III. Without relieving the Contractor of its obligations 

and responsibilities under this Contract, before 

commencing work the Contractor shall insure against 

liability for death of or injury to persons employed by 

the Contractor including liability by statute and at 

common law. The insurance cover shall be 

maintained until all work including remedial work is 

completed including the Defect Liability Period. The 

insurance shall be extended to indemnify the 

Principal for the Principal‟s statutory liability to 

persons employed by the Contractor. 

The Contractor shall also ensure that each of its 

Subcontractors shall effect and maintain insurance on 

the same basis as the „Workmen Compensation Policy‟ 

effected by the Contractor. 

e) Contractor‟s Plant and Machinery (CPM) Insurance 

The Employer (including without limitation any consultant, 

servant, agent or employee of the Employer) shall not 

in any circumstances be liable to the Contractor for 

any loss of or damage to any of the Contractor‟s 

Equipment or for any losses, liabilities, costs, claims, 

actions or demands which the Contractor may incur or 

which may be made against it as a result of or in 

connection with any such loss or damage. 

f) Other Insurances 

Such other insurances as may be specifically agreed 

upon by the Parties hereto as listed in the Appendix to 
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the Contract Agreement titled Insurance Requirements. 

34.2 The Employer shall be named as co-insured under all 

insurance policies taken out by the Contractor pursuant 

to GCC Sub-Clause 34.1, except for the Third Party 

Liability, Workers‟ Compensation and Employer‟s 

Liability Insurances, and the Contractor‟s 

Subcontractors shall be named as co-insureds under all 

insurance policies taken out by the Contractor pursuant 

to GCC Sub-Clause 34.1 except for the Cargo 

Insurance During Transport, Workers‟ Compensation 

and Employer‟s Liability Insurances.  All insurer‟s 

rights of subrogation against such co-insureds for 

losses or claims arising out of the performance of the 

Contract shall be waived under such policies. 

34.3 The Contractor shall, in accordance with the 

provisions of the Appendix to the Contract Agreement 

titled Insurance Requirements, deliver to the Employer 

certificates of insurance or copies of the insurance 

policies as evidence that the required policies are in 

full force and effect.  The certificates shall provide that 

no less than twenty-one (21) days‟ notice shall be 

given to the Employer by insurers prior to cancellation 

or material modification of a policy. 

34.4 The Contractor shall ensure that, where applicable, its 

Subcontractor(s) shall take out and maintain in effect 

adequate insurance policies for their personnel and 

vehicles and for work executed by them under the 

Contract, unless such Subcontractors are covered by 

the policies taken out by the Contractor. 

34.5 If the Contractor fails to take out and/or maintain in 

effect the insurances referred to in GCC Sub-Clause 

34.1, the Employer may take out and maintain in effect 

any such insurances and may from time to time deduct 

from any amount due the Contractor under the 

Contract any premium that the Employer shall have 

paid to the insurer, or may otherwise recover such 

amount as a debt due from the Contractor 

34.6 Unless otherwise provided in the Contract, the 

Contractor shall prepare and conduct all and any 

claims made under the policies effected by it 

pursuant to this GCC Clause 34, and all monies 

payable by any insurers shall be paid to the 
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Contractor.  The Employer shall give to the 

Contractor all such reasonable assistance as may be 

required by the Contractor.  With respect to insurance 

claims in which the Employer‟s interest is involved, 

the Contractor shall not give any release or make any 

compromise with the insurer without the prior written 

consent of the Employer.  With respect to insurance 

claims in which the Contractor‟s interest is involved, 

the Employer shall not give any release or make any 

compromise with the insurer without the prior written 

consent of the Contractor. 

35. Unforeseen Conditions 35.1 If, during the execution of the Contract, the Contractor 

shall encounter on the Site any physical conditions 

other than climatic conditions, or artificial obstructions 

that could not have been reasonably foreseen prior to 

the date of the Contract Agreement by an experienced 

contractor on the basis of reasonable examination of 

the data relating to the Facilities including any data as 

to boring tests, provided by the Employer, and on the  

basis of information that it could have obtained from a 

visual inspection of the Site if access thereto was 

available, or other data readily available to it relating 

to the Facilities, and if the Contractor determines that 

it will in consequence of such conditions or 

obstructions incur additional cost and expense or 

require additional time to perform its obligations under 

the Contract that would not have been required if such 

physical conditions or artificial obstructions had not 

been encountered, the Contractor shall promptly, and 

before performing additional work or using additional 

Plant or Contractor‟s Equipment, notify the Project 

Manager in writing of 

(a) the physical conditions or artificial obstructions 

on the Site that could not have been reasonably 

foreseen; 

(b) the additional work and/or Plant and/or 

Contractor‟s Equipment required, including the 

steps which the Contractor will or proposes to 

take to overcome such conditions or 

obstructions; 

(c) the extent of the anticipated delay; and 

(d) the additional cost and expense that the 
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Contractor is likely to incur. 

 On receiving any notice from the Contractor under this 

GCC Sub-Clause 35.1, the Project Manager shall 

promptly consult with the Employer and Contractor 

and decide upon the actions to be taken to overcome 

the physical conditions or artificial obstructions 

encountered.  Following such consultations, the 

Project Manager shall instruct the Contractor, with a 

copy to the Employer, of the actions to be taken. 

35.2 Any reasonable additional cost and expense incurred 

by the Contractor in following the instructions from 

the Project Manager to overcome such physical 

conditions or artificial obstructions referred to in GCC 

Sub-Clause 35.1 shall be paid by the Employer to the 

Contractor as an addition to the Contract Price. 

However the Employer‟s decision in this regard shall 

be final and binding. 

If the Contractor is delayed or impeded in the 

performance of the Contract because of any such 

physical conditions or artificial obstructions referred to 

in GCC Sub-Clause 35.1, the Time for Completion 

shall be extended in accordance with GCC Clause 40. 

36. Change in Laws and 

Regulations 
36.1  If, after the date twenty-eight (28) days prior to the 

date of Bid submission, in India, any law, regulation, 

ordinance, order or by-law having the force of law is 

enacted, promulgated, abrogated or changed which shall 

be deemed to include any change in interpretation or 

application by the competent authorities, that 

subsequently affects the costs and expenses of the 

Contractor and/or the Time for Completion, the 

Contract Price shall be correspondingly increased or 

decreased, and/or the Time for Completion shall be 

reasonably adjusted to the extent that the Contractor has 

thereby been affected in the performance of any of its 

obligations under the Contract.  Notwithstanding the 

foregoing, such additional or reduced costs shall not be 

separately paid or credited if the same has already been 

accounted for in the price adjustment provisions where 

applicable, in accordance with the SCC pursuant to 

GCC Sub-Clause 11.2 or under other provisions of the 

Contract. 
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37. Force Majeure 37.1 “Force Majeure” shall mean any event beyond the 

reasonable control of the Employer or of the 

Contractor, as the case may be, and which is 

unavoidable notwithstanding the reasonable care of the 

Party affected, and shall include, without limitation, 

the following: 

(a) war, hostilities or warlike operations whether a 

state of war be declared or not, invasion, act of 

foreign enemy and civil war 

(b) rebellion, revolution, insurrection, mutiny, 

usurpation of civil or military government, 

conspiracy, riot, civil commotion and terrorist 

acts 

(c) confiscation, nationalization, mobilization, 

commandeering or requisition by or under the 

order of any government or de jure or de facto 

authority or ruler or any other act or failure to act 

of any local state or national government authority 

(d) strike, sabotage, lockout, embargo, import 

restriction, port congestion, lack of usual means 

of public transportation and communication, 

industrial dispute, shipwreck, shortage or 

restriction of power supply, epidemics, 

quarantine and plague 

(e) earthquake, landslide, volcanic activity, fire, 

flood or inundation, tidal wave, typhoon or 

cyclone, hurricane, storm, lightning, or other 

inclement weather condition, nuclear and 

pressure waves or other natural or physical 

disaster 

(f) shortage of labor, materials or utilities where 

caused by circumstances that are themselves 

Force Majeure. 

37.2 If either Party is prevented, hindered or delayed from 

or in performing any of its obligations under the 

Contract by an event of Force Majeure, then it shall 

notify the other in writing of the occurrence of such 

event and the circumstances thereof within fourteen 

(14) days after the occurrence of such event.  
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37.3 The Party who has given such notice, unless disputed 

by the other Party, shall be excused from the 

performance or punctual performance of its obligations 

under the Contract for so long as the relevant event of 

Force Majeure continues and to the extent that such 

Party‟s performance is prevented, hindered or delayed.  

The Time for Completion shall be extended in 

accordance with GCC Clause 40. 

37.4 The Party or Parties affected by the event of Force 

Majeure shall use reasonable efforts to mitigate the 

effect thereof upon its or their performance of the 

Contract and to fulfill its or their obligations under the 

Contract, but without prejudice to either Party‟s right 

to terminate the Contract under GCC Sub-Clauses 37.6 

and 38.5. 

37.5 No delay or nonperformance by either Party hereto 

caused by the occurrence of any event of Force 

Majeure shall 

(a) constitute a default or breach of the Contract, or 

(b) give rise to any claim for damages or additional 

cost or expense occasioned thereby, subject to 

GCC Sub-Clauses 32.2, 38.3 and 38.4 

 if and to the extent that such delay or nonperformance 

is caused by the occurrence of an event of Force 

Majeure. 

37.6 If the performance of the Contract is substantially 

prevented, hindered or delayed for a single period of 

more than ninety (90) days or an aggregate period of 

more than one hundred and eighty (180) days on 

account of one or more events of Force Majeure during 

the currency of the Contract, the Parties will attempt to 

develop a mutually satisfactory solution, failing which 

either Party may terminate the Contract by giving a 

notice to the other, but without prejudice to either 

Party‟s right to terminate the Contract under GCC 

Sub-Clause 38.5. 

37.7 In the event of termination pursuant to GCC Sub-

Clause 37.6, the rights and obligations of the Employer 

and the Contractor shall be as specified in GCC Sub-

Clauses 42.1.2 and 42.1.3. 
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37.8 Notwithstanding GCC Sub-Clause 37.5, Force 

Majeure shall not apply to any obligation of the 

Employer to make payments to the Contractor herein. 

38. War Risks 38.1 “War Risks” shall mean any event specified in 

paragraphs (a) and (b) of GCC Sub-Clause 37.1 and 

any explosion or impact of any mine, bomb, shell, 

grenade or other projectile, missile, munitions or 

explosive of war, occurring or existing in the India 

impacting the Site. 

38.2 Notwithstanding anything contained in the Contract, the 

Contractor shall have no liability whatsoever for or with 

respect to 

(a) destruction of or damage to Facilities, Plant, or 

any part thereof; 

(b) destruction of or damage to property of the 

Employer or any third Party; or 

(c) injury or loss of life 

 if such destruction, damage, injury or loss of life is 

caused by any War Risks, and the Employer shall 

indemnify and hold the Contractor harmless from and 

against any and all claims, liabilities, actions, lawsuits, 

damages, costs, charges or expenses arising in 

consequence of or in connection with the same. 

38.3 If the Facilities or any Plant shall sustain destruction or 

damage by reason of any War Risks, the Employer 

shall pay the Contractor for 

(a) any part of the Facilities or the Plant so 

destroyed or damaged to the extent not already 

paid for by the Employer 

 and so far as may be required by the Employer, 

and as may be necessary for completion of the 

Facilities; and 

(b) replacing or making good any such destruction 

or damage to the Facilities or the Plant or any 

part thereof . 

 If the Employer does not require the Contractor to 
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replace or make good any such destruction or damage 

to the Facilities, the Employer shall either request a 

change in accordance with GCC Clause 39, excluding 

the performance of that part of the Facilities thereby 

destroyed or damaged or, where the loss, destruction 

or damage affects a substantial part of the Facilities, 

shall terminate the Contract, pursuant to GCC Sub-

Clause 42.1. 

 If the Employer requires the Contractor to replace or 

make good on any such destruction or damage to the 

Facilities, the Time for Completion shall be extended 

in accordance with GCC 40. 

38.4 Notwithstanding anything contained in the Contract, 

the Employer shall pay the Contractor for any 

increased costs or incidentals to the execution of the 

Contract, to the extent reasonable,  that are in any way 

attributable to, consequent on, resulting from, or in any 

way connected with any War Risks, provided that the 

Contractor shall as soon as practicable notify the 

Employer in writing of any such increased cost. 

38.5 If during the performance of the Contract any War 

Risks shall occur that financially or otherwise 

materially affect the execution of the Contract by the 

Contractor, the Contractor shall use its reasonable 

efforts to execute the Contract with due and proper 

consideration given to the safety of its and its 

Subcontractors‟ personnel engaged in the work on the 

Facilities, provided, however, that if the execution of 

the work on the Facilities becomes impossible or is 

substantially prevented for a single period of more 

than ninety (90) days or an aggregate period of more 

than one hundred and eighty (180) days on account of 

any War Risks, the Parties will attempt to develop a 

mutually satisfactory solution, failing which either 

Party may terminate the Contract by giving a notice to 

the other. 

38.6 In the event of termination pursuant to GCC Sub-

Clauses 38.3 or 38.5, the rights and obligations of the 

Employer and the Contractor shall be specified in GCC 

Sub-Clauses 42.1.2 and 42.1.3.  
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H. Change in Contract Elements 

39. Change in the Facilities 39.1  The Employer shall have the right to propose, and 

subsequently require, that the Project Manager order 

the Contractor from time to time during the 

performance of the Contract to make any change, 

modification, addition or deletion to, in or from the 

Facilities hereinafter called “Change”, provided that 

such Change falls within the general scope of the 

Facilities and does not constitute unrelated work and 

that it is technically practicable, taking into account 

both the state of advancement of the Facilities and the 

technical compatibility of the Change envisaged with 

the nature of the Facilities as specified in the Contract.  

39.2 Notwithstanding GCC Sub-Clauses 39.1, no change 

made necessary because of any default of the 

Contractor in the performance of its obligations under 

the Contract shall be deemed to be a Change, and such 

change shall not result in any adjustment of the 

Contract Price or the Time for Completion. 

39.3 The pricing of any Change shall, as far as practicable, 

be calculated in accordance with the rates and prices 

included in the Contract.   

39.4 Employer has the right to intoduce a Change by issuing 

an amendment to the Contract and amending the 

Contract Price, by varying the quanties of items 

originally included in the priced Schedule of Items 

and Bill of Quantities forming part of the Contract, 

within the limit as specified in SCC  at the unit rates 

of the items specified in the Contact. 

40. Extension of Time for 

Completion 
40.1 The Time(s) for Completion specified in the SCC 

pursuant to GCC Sub-Clause 8.2 shall be extended if 

the Contractor is delayed or impeded in the 

performance of any of its obligations under the 

Contract by reason of any of the following: 

(a) any Change in the Facilities as provided in GCC 

Clause 39 except if otherwise stated therein. 

(b) any occurrence of Force Majeure as provided in 

GCC Clause 37, unforeseen conditions as 



Part – 3: Conditions of Contract and Contract Forms 74 

provided in GCC Clause 35, or other occurrence 

of any of the matters specified or referred to in 

paragraphs (a), (b) and (c) of GCC Sub-Clause 

32.2 

(c) any suspension order given by the Employer 

under GCC Clause 41 hereof or reduction in the 

rate of progress pursuant to GCC Sub-Clause 

41.2 or 

(d) any changes in laws and regulations as provided 

in GCC Clause 36 or 

(e) any default or breach of the Contract by the 

Employer, or any activity, act or omission of the 

Employer, or the Project Manager, or any other 

contractors employed by the Employer, or 

(f) any delay on the part of a Subcontractor, 

provided such delay is due to a cause for which 

the Contractor himself would have been entitled 

to an extension of time under this sub-clause, or 

(g) delays attributable to the Employer or caused by 

customs, or 

(h) any other matter specifically mentioned in the 

Contract 

 by such period as shall be fair and reasonable in all the 

circumstances and as shall fairly reflect the delay or 

impediment sustained by the Contractor. 

40.2 Except where otherwise specifically provided in the 

Contract, the Contractor shall submit to the Project 

Manager a notice of a claim for an extension of the 

Time for Completion, together with particulars of the 

event or circumstance justifying such extension as 

soon as reasonably practicable after the 

commencement of such event or circumstance.  As 

soon as reasonably practicable after receipt of such 

notice and supporting particulars of the claim, the 

Employer and the Contractor shall agree upon the 

period of such extension.  In the event that the 

Contractor does not accept the Employer‟s estimate of 

a fair and reasonable time extension, the Contractor 

shall be entitled to refer the matter for settlement of 
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dispute in acordance with GCC Sub-Clause 46. 

40.3 The Contractor shall at all times use its reasonable 

efforts to minimize any delay in the performance of its 

obligations under the Contract. 

40.4  In all cases where the Contractor has given a notice 

of a claim for an extension of time under GCC 40.2, 

the Contractor shall consult with the Project Manager 

in order to determine the steps (if any) which can be 

taken to overcome or minimize the actual or 

anticipated delay. The Contractor shall there after 

comply with all reasonable instructions which the 

Project Manager shall give in order to minimize such 

delay. If compliance with such instructions shall cause 

the Contractor to incur extra costs and the Contractor 

is entitled to an extension of time under GCC 40.1, the 

amount of such extra costs shall be added to the 

Contract Price. 

41. Suspension 41.1 The Employer may request the Project Manager, by 

notice to the Contractor, to order the Contractor to 

suspend performance of any or all of its obligations 

under the Contract.  Such notice shall specify the 

obligation of which performance is to be suspended, 

the effective date of the suspension and the reasons 

therefor. The Contractor shall thereupon suspend 

performance of such obligation, except those 

obligations necessary for the care or preservation of 

the Facilities, until ordered in writing to resume such 

performance by the Project Manager. 

 If, by virtue of a suspension order given by the Project 

Manager, other than by reason of the Contractor‟s 

default or breach of the Contract, the Contractor‟s 

performance of any of its obligations is suspended for 

an aggregate period of more than ninety (90) days, 

then at any time thereafter and provided that at that 

time such performance is still suspended, the 

Contractor may give a notice to the Project Manager 

requiring that the Employer shall, within twenty-eight 

(28) days of receipt of the notice, order the resumption 

of such performance or request and subsequently order 

a change in accordance with GCC Clause 39, 

excluding the performance of the suspended 

obligations from the Contract. 
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 If the Employer fails to do so within such period, the 

Contractor may, by a further notice to the Project 

Manager, elect to treat the suspension, where it affects 

a part only of the Facilities, as a deletion of such part 

in accordance with GCC Clause 39 or, where it affects 

the whole of the Facilities, as termination of the 

Contract under GCC Sub-Clause 42.1. 

41.2 If 

(a) the Employer has failed to pay the Contractor 

any sum due under the Contract for considerable 

period beyond the specified period, has failed to 

approve any invoice or supporting documents 

without just cause pursuant to the Appendix to 

the Contract Agreement titled Terms and 

Procedures of Payment, or commits a substantial 

breach of the Contract, the Contractor may give 

a notice to the Employer that requires payment 

of such sum, with interest thereon as stipulated 

in GCC Sub-Clause 12.3, requires approval of 

such invoice or supporting documents, or 

specifies the breach and requires the Employer 

to remedy the same, as the case may be.  If the 

Employer fails to pay such sum together with 

such interest, fails to approve such invoice or 

supporting documents or give its reasons for 

withholding such approval, or fails to remedy the 

breach or take steps to remedy the breach within 

fourteen (14) days after receipt of the 

Contractor‟s notice or 

(b) the Contractor is unable to carry out any of its 

obligations under the Contract for any reason 

attributable to the Employer, including but not 

limited to the Employer‟s failure to provide 

possession of or access to the Site or other areas 

in accordance with GCC Sub-Clause 10.2, or 

failure to obtain any governmental permit 

necessary for the execution and/or completion of 

the Facilities,  

 then the Contractor may by fourteen (14) days‟ 

notice to the Employer suspend performance of 

all or any of its obligations under the Contract, 

or reduce the rate of progress.  
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41.3 If the Contractor‟s performance of its obligations is 

suspended or the rate of progress is reduced pursuant 

to this GCC Clause 41, then the Time for Completion 

shall be extended in accordance with GCC Sub-Clause 

40.1, and any and all additional costs or expenses 

incurred by the Contractor as a result of such 

suspension or reduction, provided that the Contractor‟s 

performance of any of its obligations is suspended for 

an aggregate period of more than ninety (90) days, 

then for the time of suspension thereafter and provided 

that at that time such performance is still suspended, 

shall be paid by the Employer to the Contractor in 

addition to the Contract Price, except in the case of 

suspension order or reduction in the rate of progress by 

reason of the Contractor‟s default or breach of the 

Contract. 

41.4 During the period of suspension, the Contractor shall 

not remove from the Site any Plant, any part of the 

Facilities or any Contractor‟s Equipment, without the 

prior written consent of the Employer. 

42. Termination 42.1 Termination for Employer‟s Convenience 

42.1.1 The Employer may at any time terminate the 

Contract for any reason by giving the 

Contractor a notice of termination that refers to 

this GCC Sub-Clause 42.1. 

42.1.2 Upon receipt of the notice of termination under 

GCC Sub-Clause 42.1.1, the Contractor shall 

either immediately or upon the date specified in 

the notice of termination 

(a) cease all further work, except for such 

work as the Employer may specify in the 

notice of termination for the sole purpose 

of protecting that part of the Facilities 

already executed, or any work required to 

leave the Site in a clean and safe condition 

(b) terminate all subcontracts, except those to 

be assigned to the Employer pursuant to 

paragraph (d) (ii) below 

(c) remove all Contractor‟s Equipment from 

the Site, repatriate the Contractor‟s and its 
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Subcontractors‟ personnel from the Site, 

remove from the Site any wreckage, 

rubbish and debris of any kind, and leave 

the whole of the Site in a clean and safe 

condition, and 

(d) subject to the payment specified in GCC 

Sub-Clause 42.1.3,  

(i) deliver to the Employer the parts of 

the Facilities executed by the 

Contractor up to the date of 

termination 

(ii) to the extent legally possible, assign 

to the Employer all right, title and 

benefit of the Contractor to the 

Facilities and to the Plant as of the 

date of termination, and, as may be 

required by the Employer, in any 

subcontracts concluded between the 

Contractor and its Subcontractors; 

and 

(iii) deliver to the Employer all non-

proprietary drawings, specifications 

and other documents prepared by the 

Contractor or its Subcontractors as at 

the date of termination in connection 

with the Facilities. 

42.1.3 In the event of termination of the Contract 

under GCC Sub-Clause 42.1.1, the Employer 

shall pay to the Contractor the following 

amounts: 

(a) the Contract Price, properly attributable to 

the parts of the Facilities executed by the 

Contractor as of the date of termination 

(b) the costs reasonably incurred by the 

Contractor in the removal of the 

Contractor‟s Equipment from the Site and 

in the repatriation of the Contractor‟s and 

its Subcontractors‟ personnel 

(c) any amounts to be paid by the Contractor 

to its Subcontractors in connection with 
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the termination of any subcontracts, 

including any cancellation charges 

(d) costs incurred by the Contractor in 

protecting the Facilities and leaving the 

Site in a clean and safe condition pursuant 

to paragraph (a) of GCC Sub-Clause 

42.1.2 

(e) the cost of satisfying all other obligations, 

commitments and claims that the 

Contractor may in good faith have 

undertaken with third Parties in connection 

with the Contract and that are not covered 

by paragraphs (a) through (d) above. 

42.2 Termination for Contractor‟s Default 

42.2.1 The Employer, without prejudice to any other 

rights or remedies it may possess, may terminate 

the Contract forthwith in the following 

circumstances by giving a notice of termination 

and its reasons therefor to the Contractor, 

referring to this GCC Sub-Clause 42.2: 

(a) if the Contractor becomes bankrupt or 

insolvent, has a receiving order issued 

against it, compounds with its creditors, or, 

if the Contractor is a corporation, a 

resolution is passed or order is made for its 

winding up, other than a voluntary 

liquidation for the purposes of 

amalgamation or reconstruction, a receiver 

is appointed over any part of its 

undertaking or assets, or if the Contractor 

takes or suffers any other analogous action 

in consequence of debt 

(b) if the Contractor assigns or transfers the 

Contract or any right or interest therein in 

violation of the provision of GCC Clause 

43. 

(c) if the Contractor, in the judgment of the 

Employer has engaged in Fraud and 

Corruption, as defined in   Attachment 1 to 

the GCC, in competing for or in executing 
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the Contract. 

42.2.2 If the Contractor 

(a) has abandoned or repudiated the Contract 

(b) has without valid reason failed to 

commence work on the Facilities promptly 

or has suspended, other than pursuant to 

GCC Sub-Clause 41.2, the progress of 

Contract performance for more than 

twenty-eight (28) days after receiving a 

written instruction from the Employer to 

proceed 

(c) persistently fails to execute the Contract in 

accordance with the Contract or 

persistently neglects to carry out its 

obligations under the Contract without just 

cause 

(d) refuses or is unable to provide plant, 

equipment, goods, materials, services or 

labor sufficient to execute and complete 

the Facilities in the manner specified in the 

program furnished under GCC Sub-Clause 

18.2  at rates of progress that give 

reasonable assurance to the Employer that 

the Contractor can attain Completion of 

the Facilities by the Time for Completion 

as extended, 

 then the Employer may, without prejudice to any 

other rights it may possess under the Contract 

including encashment of Performance and other 

securities, give a notice to the Contractor stating 

the nature of the default and requiring the 

Contractor to remedy the same.  If the 

Contractor fails to remedy or to take steps to 

remedy the same within fourteen (14) days of its 

receipt of such notice, then the Employer may 

terminate the Contract forthwith by giving a 

notice of termination to the Contractor that refers 

to this GCC Sub-Clause 42.2. 

42.2.3 Upon receipt of the notice of termination under 

GCC Sub-Clauses 42.2.1 or 42.2.2, the 
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Contractor shall, either immediately or upon 

such date as is specified in the notice of 

termination, 

(a) cease all further work, except for such 

work as the Employer may specify in the 

notice of termination for the sole purpose 

of protecting that part of the Facilities 

already executed, or any work required to 

leave the Site in a clean and safe condition 

(b) terminate all subcontracts, except those to 

be assigned to the Employer pursuant to 

paragraph (d) below 

(c) deliver to the Employer the parts of the 

Facilities executed by the Contractor up to 

the date of termination 

(d) to the extent legally possible, assign to the 

Employer all right, title and benefit of the 

Contractor to the  Facilities and to the 

Plant as of the date of termination, and, as 

may be required by the Employer, in any 

subcontracts concluded between the 

Contractor and its Subcontractors 

(e) deliver to the Employer all drawings, 

specifications and other documents 

prepared by the Contractor or its 

Subcontractors as of the date of 

termination in connection with the 

Facilities. 

42.2.4 The Employer may enter upon the Site, expel 

the Contractor, and complete the Facilities itself 

or by employing any third Party.  The Employer 

may, to the exclusion of any right of the 

Contractor over the same, take over and use with 

the payment of a fair rental rate to the 

Contractor, with all the maintenance costs to the 

account of the Employer and with an 

indemnification by the Employer for all liability 

including damage or injury to persons arising out 

of the Employer‟s use of such equipment, any 

Contractor‟s Equipment owned by the 

Contractor and on the Site in connection with the 
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Facilities for such reasonable period as the 

Employer considers expedient for the supply and 

installation of the Facilities. 

 Upon completion of the Facilities or at such 

earlier date as the Employer thinks appropriate, 

the Employer shall give notice to the Contractor 

that such Contractor‟s Equipment will be 

returned to the Contractor at or near the Site and 

shall return such Contractor‟s Equipment to the 

Contractor in accordance with such notice.  The 

Contractor shall thereafter without delay and at 

its cost remove or arrange removal of the same 

from the Site. 

42.2.5 Subject to GCC Sub-Clause 42.2.6, the 

Contractor shall be entitled to be paid the 

Contract Price attributable to the Facilities 

executed as of the date of termination, the value 

of any unused or partially used Plant on the Site, 

and the costs, if any, incurred in protecting the 

Facilities and in leaving the Site in a clean and 

safe condition pursuant to paragraph (a) of GCC 

Sub-Clause 42.2.3.  Any sums due the Employer 

from the Contractor accruing prior to the date of 

termination shall be deducted from the amount 

to be paid to the Contractor under this Contract. 

42.2.6 If the Employer completes the Facilities, the 

cost of completing the Facilities by the 

Employer shall be determined. 

 If the sum that the Contractor is entitled to be 

paid, pursuant to GCC Sub-Clause 42.2.5, plus 

the reasonable costs incurred by the Employer in 

completing the Facilities, exceeds the Contract 

Price, the Contractor shall be liable for such 

excess. 

 If such excess is greater than the sums due the 

Contractor under GCC Sub-Clause 42.2.5 and 

any other monies otherwise due to the 

Contractor under the Contract, and  including 

remittances, if any, received by the Employer 

through securities furnished by the Contractor, 

the Contractor shall pay the balance to the 

Employer, and if such excess is less than the 
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sums as aforesaid, the Employer shall pay the 

balance to the Contractor. 

 The Employer and the Contractor shall agree, in 

writing, on the computation described above and 

the manner in which any sums shall be paid. 

42.3 Termination by the Contractor 

42.3.1 The Contractor may terminate the Contract 

forthwith by giving a notice to the Employer to 

that effect, referring to this GCC Sub-Clause 

42.3.1, if the Employer becomes bankrupt or 

insolvent, has a receiving order issued against it, 

compounds with its creditors, or, being a 

corporation, if a resolution is passed or order is 

made for its winding up (other than a voluntary 

liquidation for the purposes of amalgamation or 

reconstruction), a receiver is appointed over any 

part of its undertaking or assets, or if the 

Employer takes or suffers any other analogous 

action in consequence of debt. 

42.3.2 If the Contract is terminated under GCC Sub-

Clauses 42.3.1, then the Contractor shall 

immediately 

(a) cease all further work, except for such 

work as may be necessary for the purpose 

of protecting that part of the Facilities 

already executed, or any work required to 

leave the Site in a clean and safe 

condition 

(b) terminate all subcontracts, except those to 

be assigned to the Employer pursuant to 

paragraph (d) (ii) 

(c) remove all Contractor‟s Equipment from 

the Site and repatriate the Contractor‟s 

and its Subcontractors‟ personnel from the 

Site, and 

(d) subject to the payment specified in GCC 

Sub-Clause 42.3.3,  

(i) deliver to the Employer the parts of 

the Facilities executed by the 



Part – 3: Conditions of Contract and Contract Forms 84 

Contractor up to the date of 

termination 

(ii) to the extent legally possible, assign 

to the Employer all right, title and 

benefit of the Contractor to the 

Facilities and to the Plant as of the 

date of termination, and, as may be 

required by the Employer, in any 

subcontracts concluded between the 

Contractor and its Subcontractors, 

and 

(iii) deliver to the Employer all 

drawings, specifications and other 

documents prepared by the 

Contractor or its Subcontractors as 

of the date of termination in 

connection with the Facilities. 

42.3.3 If the Contract is terminated under GCC Sub-

Clauses 42.3.1 , the Employer shall pay to the 

Contractor all payments specified in GCC Sub-

Clause 42.1.3, and reasonable compensation for 

all loss, except for loss of profit, or damage 

sustained by the Contractor arising out of, in 

connection with or in consequence of such 

termination. 

42.3.4 Termination by the Contractor pursuant to this 

GCC Sub-Clause 42.3 is without prejudice to 

any other rights or remedies of the Contractor 

that may be exercised in lieu of or in addition to 

rights conferred by GCC Sub-Clause 42.3. 

42.4 In this GCC Clause 42, the expression “Facilities 

executed” shall include all work executed, Installation 

Services provided, and all Plant acquired, or subject to 

a legally binding obligation to purchase, by the 

Contractor and used or intended to be used for the 

purpose of the Facilities, up to and including the date 

of termination. 

42.5 In this GCC Clause 42, in calculating any monies due 

from the Employer to the Contractor, account shall be 

taken of any sum previously paid by the Employer to 

the Contractor under the Contract, including any 
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advance payment paid pursuant to the Appendix to the 

Contract Agreement titled Terms and Procedures of 

Payment. 

43. Assignment 43.1 Neither the Employer nor the Contractor shall, 

without the express prior written consent of the other 

Party, which consent shall not be unreasonably 

withheld, assign to any third Party the Contract or any 

part thereof, or any right, benefit, obligation or 

interest therein or thereunder. 

I. Claims, Disputes and Arbitration 

44. Contractor’s Claims 44.1 If the Contractor considers himself to be entitled to 

any extension of the Time for Completion and/or any 

additional payment, under any Clause of these 

Conditions or otherwise in connection with the 

Contract, the Contractor shall submit a notice to the 

Project Manager, describing the event or circumstance 

giving rise to the claim. The notice shall be given as 

soon as practicable, and not later than 28 days after 

the Contractor became aware, or should have become 

aware, of the event or circumstance.  

 If the Contractor fails to give notice of a claim within 

such period of 28 days, the Time for Completion shall 

not be extended, the Contractor shall not be entitled to 

additional payment, and the Employer shall be 

discharged from all liability in connection with the 

claim. Otherwise, the following provisions of this 

Sub-Clause shall apply. 

 The Contractor shall also submit any other notices 

which are required by the Contract, and supporting 

particulars for the claim, all as relevant to such event 

or circumstance. 

 The Contractor shall keep such contemporary records 

as may be necessary to substantiate any claim, either 

on the Site or at another location acceptable to the 

Project Manager. Without admitting the Employer‟s 

liability, the Project Manager may, after receiving any 

notice under this Sub-Clause, monitor the record-

keeping and/or instruct the Contractor to keep further 

contemporary records. The Contractor shall permit the 

Project Manager to inspect all these records, and shall 



Part – 3: Conditions of Contract and Contract Forms 86 

(if instructed) submit copies to the Project Manager. 

 Within 42 days after the Contractor became aware (or 

should have become aware) of the event or 

circumstance giving rise to the claim, or within such 

other period as may be proposed by the Contractor 

and approved by the Project Manager, the Contractor 

shall send to the Project Manager a fully detailed 

claim which includes full supporting particulars of the 

basis of the claim and of the extension of time and/or 

additional payment claimed. If the event or 

circumstance giving rise to the claim has a continuing 

effect: 

(a) this fully detailed claim shall be considered as 

interim; 

(b) the Contractor shall send further interim claims 

at monthly intervals, giving the accumulated 

delay and/or amount claimed, and such further 

particulars as the Project Manager may 

reasonably require; and 

(c) the Contractor shall send a final claim within 28 

days after the end of the effects resulting from 

the event or circumstance, or within such other 

period as may be proposed by the Contractor and 

approved by the Project Manager. 

 Within 42 days after receiving a claim or any further 

particulars supporting a previous claim, or within such 

other period as may be proposed by the Project 

Manager and approved by the Contractor, the Project 

Manager shall respond with approval, or with 

disapproval and detailed comments. He may also 

request any necessary further particulars, but shall 

nevertheless give his response on the principles of the 

claim within such time. 

 The requirements of this Sub-Clause are in addition to 

those of any other Sub-Clause which may apply to a 

claim. If the Contractor fails to comply with this or 

another Sub-Clause in relation to any claim, any 

extension of time and/or additional payment shall take 

account of the extent (if any) to which the failure has 

prevented or prejudiced proper investigation of the 

claim, unless the claim is excluded under the second 
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paragraph of this Sub-Clause.  

In the event that the Contractor and the Employer 

cannot agree on any matter relating to a claim, either 

Party may refer the matter for settlement of dispute 

pursuant to GCC 46 hereof. 

45. Disputes and Arbitration 45.1  The Parties shall seek to resolve any dispute amicably by 

mutual consultation. If either Party objects to any action 

or inaction of the other Party, the objecting Party may 

file a written Notice of Dispute to the other Party 

providing in detail the basis of the dispute. The Party 

receiving the Notice of Dispute will consider it and 

respond in writing within fourteen (14) days after 

receipt. If that Party fails to respond within fourteen 

(14) days, or the dispute cannot be amicably settled 

within fourteen (14) days following the response of that 

Party, Clause GCC 45.2 shall apply. The Parties shall 

use their best efforts to settle amicably all disputes 

arising out of or in connection with this Contract or its 

interpretation. 

45.2  If, the parties have failed to resolve their dispute or 

difference by such mutual consultation as per Clause 

GCC 45.1, then either the Employer or the 

Contractor may give notice to the other party of its 

intention to commence conciliation/ arbitration, as 

hereinafter provided, as to the matter in dispute, and 

no conciliation/ arbitration in respect of this matter 

may be commenced unless such notice is given. Any 

dispute or difference in respect of which a notice of 

intention to commence conciliation/ arbitration has 

been given in accordance with this Clause shall be 

finally settled in accordance with the  following 

provisions: 

(i) Disputes shall be settled  through conciliation or 

arbitration in accordance with Arbitration and 

Conciliation Act, 1996 including amendments thereto, 

as applicable from time to time, in accordance with the 

rules thereto and the Applicable Law. 

 

In any arbitration proceeding hereunder: 

 

(a) proceedings shall be held in the place mentioned 

in SCC which shall be the seat as well as the 

venue of arbitration except otherwise agreed by 

the Parties. 
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(b) English  language shall be the official language 

for all purposes; and 

 

(c) the decision of the sole arbitrator or of a majority 

of the arbitrators (or of the third arbitrator if 

there is no such majority) shall be final and 

binding and shall be enforceable in the court of 

competent jurisdiction in India, as per the 

Applicable Law  

45.3 Notwithstanding any dispute and/or reference to 

conciliation/ arbitration herein,  

(a) the parties shall continue to perform their 

respective obligations under the Contract unless 

they otherwise agree; and  

the Purchaser shall pay the Supplier any monies 

due to the Supplier. 

  

J. Additional  

46. Up-front intimation of 

approved manufacturers 

and criterion for Fresh 

Vendor approval 

 

46.1 Employer shall up-front intimate list containing name 

of already approved vendors/manufacturers of various 

sub-transmission and distribution materials. Employer 

shall up-load the list on their web portal.  The turnkey 

contractor shall choose one or more than one vendors 

from the pre-approved lists depending upon capacity 

and capability of vendors to supply the materials for 

RDSS works. No separate approval for vendor shall 

be required from Employer.  

 

Also, normal procedure being followed for 

empanelment of new vendors shall be uploaded and 

up-front intimated to all turnkey contractors. In case 

turnkey contractor desires to add new vendor, up-front 

intimation shall be available on criterion and 

procedure for selection of vendors. 

 

 

47. Up-front intimation of 

Guaranteed Technical 

47.1 Technical Specifications are enclosed with the bid 

documents. Employer shall up-front intimate 

acceptable Guaranteed Technical Particulars of 
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Particulars various materials through their web portal.   

 47.2 The turnkey contractor will examine these 

documents and supply only those materials which 

meets the above acceptable criterion. In case there are 

Employer‟s approved vendor(s) (one or more) through 

which  turnkey contractor wish to procure the 

materials and are complying with the acceptable GTP 

parameters of Employer as available on their web 

portal, there would not be any formality needed like 

approval of sub-vendor or approval of GTP again.  

47.3 In event of change in name of vendor or change in 

GTP parameter, separate approval of Employer shall 

be sought by successful turnkey contractor.  

 

48. Turnkey contractor’s 

Store at Project site 

48.1 “Project wise separate Site Stores shall be maintained 

and manned by turnkey contractor. Same store shall 

not be used for more than one projects even if 

neighboring districts‟ projects are awarded to the 

same agency. The turnkey contractor shall deploy his 

own manpower in stores for round the clock security 

and for its day to day operation through trained Store-

keeper.  

 

Since materials received in this stores are owned by 

Employer (including owner‟s free issued material) 

and are pre-dispatch inspected by Employer‟s 

representative/ or NABL lab inspected, materials in a 

lot shall not be issued to the sub-contractor for 

physical execution by turnkey contractor. Instead, day 

to day requirements shall be issued to the working 

teams of sub-vendors by authorized store-keeper. In 

exceptional cases, on prior written permission of 

Employer, materials for a week time may be issued to 

working team of sub-vendor. Daily accounting of 

materials receipt, materials issues, materials in 

custody of sub-vendors are to be maintained by 

turnkey contractor. Handing of Stores shall, in no 

circumstances, be off loaded.   

 

In no case, inter-project transfer of materials shall be 

permitted.  

 

 

49. Handing over of assets 
49.1 On completion of erection and testing of a section of 

line, DTR substation, power substation, contracting 

agency shall submit digital photographs in soft copies 
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of each and every support structures along-with 

submission of completion report in support of their 

claim for energisation and handing over of assets. In 

addition, Contractor shall also ensure 100% tagging of 

assets on GIS portal provided by Employer. The 

Mobile App for GIS asset tagging shall be provided 

by the Employer. Project Manager within a week 

time, shall review the photographs for acceptance of 

quality of works and shall immediately deploy 

officials for joint measurement and inspection of 

executed works for energisation. In parallel, a 

requisition to State Electrical Inspectorate shall also 

be submitted by Project Manager. Fee/Charges for 

inspection by electrical inspector shall be paid by 

Project Manager(Employer).  

 

While offering section of work / substation for 

commissioning and handing over,  turnkey contractor 

shall provide pre-commissioning test reports and 

detaile checklist (format provided along with quality 

guidelines at Part 2: Section 6). 

 

 

 

50. Supply of Materials in 

lots 

 

 

 

 

 

 

 

 

 

 

 

51.  Contract Closing 

 

50.1 Item wise mobilization of materials shall be planned 

in minimum 6 lots. Employer shall arrange pre-

dispatch inspections for atleast 6 lots at his own 

expenditure. However, in case of approved quantity 

variation, employer may consider to increase the 

number of Lots. In addition, Employer shall also 

ensure that samples (as per IS Sampling standard) 

from 01
st
 lot and one other lot randomly selected by 

the Employer will be sent to nearest NABL accredited 

lab approved by the employer for testing directly from 

the manufacturing unit. TkC shall incur the expenses 

of testing. 

 

51.1 On completion of handing over formality and 

successfully completion of defect liability/ guarantee 

period, the contract shall be closed on completion of 

following formality: 

I. Material reconciliation of owner free issued 

materials as well as material supplied by  turnkey 

contractor, 

II. Payment reconciliations, submission and 

verifications that reconciliation of payment toward 
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statutory provisions like GST, any other dues etc. 

Reconciliation statement shall be verified and 

vetted by chartered accountant. 

III. Approval for extension of Completion period, with 

or without compensation, as required. 

IV. Certification from agency regarding payment of 

dues to its 

i.  Sub-vendors  

ii. Workers/ contract laborers,  

iii. Payment of statutory dues toward Provident 

Funds, wages etc as required.  

 

V. Certification of Project Manager & agency to the 

effect that erection, testing and commissioning of 

the equipment have been completed as per 

specifications laid down in the contract and defects 

noted at the time of commissioning and notified to 

the agency have been liquidated to the satisfaction 

of Employer.  

VI. Removal of construction meant for site stores, 

hutment, labour colony etc. in the premises of 

EMPLOYER.  

VII. Certificate from Project Manager in charge 

regarding final amendment of drawings and 

detailed of such amendments, 

VIII. Drawing receipt certificate by the Project Manager, 

IX. Receipt of compliance report on Quality Assurance 

Mechanism along with photograph, Assurance 

documents by Project Manager   

X. Shortfall in equipment / Line performance 

Certificate issued by Project Manager, 

XI. No demand certificate issued by contractor, 

XII. Certificate about completion of Defect Liability 

Period of the package by Project Manager,  

XIII. Certificate regarding return of Performance 

Security / Indemnity Bond by Project 

Manager/Employer. 

 

52. Suspension of business 

dealings 

 

52.1 Employer shall suspend business dealings with 

contractor on following grounds for the period as 

decided by Project Manager:-   

 

a. If the contractor fails to submit Performance 

Security after issuance of Letter of Intent 

(LoI) within 28 days. 
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b. If the Contractor fails to accept the award of 

contract or has abandoned or repudiated the 

Contract. 

c. If the Contractor is found to be non-

performing in execution of contract by the 

Employer.  

d. If a disaster / major failure / accident / 

collapse of a structure / system is caused 

during erection or during defect liability 

period due to negligence of contractor or 

design deficiency or poor quality of 

execution. 

e. Misbehavior or physical manhandling by the 

Contractor or his representative or any person 

acting on his behalf with any official of the 

Company dealing with the concerned 

contract is established. 

f. If the Director / Owner of the Contractor, 

proprietor or partner of the Contractor, is 

convicted by a court of law for offences 

involving corrupt and fraudulent practices 

including moral turpitude in relation to its 

business dealings with the government or 

State Public Sector Undertakings or Central 

Public Sector Undertakings or Employer or 

Employer‟s group companies, during the last 

five years. 

g. If the proprietors of the Contractor have been 

guilty of malpractices such as bribery, 

corruption, fraud, substitution of the tenders, 

interpolations, etc. 

h. If the Contractor continuously refuses to 

return / refund the dues of Employer or 

Employer‟s group  companies, without 

showing adequate reason and this is not due 

to any reasonable dispute which would attract 
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proceedings in arbitration or court of Law; 

i. If the Contractor employs a public servant 

dismissed / removed or employs a person 

convicted for an offence involving corruption 

or abetment of such offences; 

j. If business dealings with the Contractor have 

been banned by the Ministry of Power or 

Government of India and the ban is still in 

force, 

k. If it is established that Contractor has 

resorted to corrupt, fraudulent practices 

including misrepresentation of facts; 

l. If the Contractor uses ntimidation/threatening 

or brings undue outside pressure on the 

Project Manager or his authorised 

representatives or its officials in acceptance / 

performance of the job under the contract.  

m. If the Contractor indulges in repeated and / or 

deliberate use of delay tactics in complying 

with contractual stipulations; 

n. If the Contractor is found to be involved in 

cartel formation during bidding. 

o. On wilful indulgence by the Contractor in 

supplying sub-standard material with respect 

to Technical Specifications under the 

Contract irrespective of whether pre-dispatch 

inspection was carried out by Employer or 

not; 

p. If the Contractor is declared bankrupt or 

insolvent or its financial position has become 

unsound, and in the case of a limited 

company, it is wound up or liquidated. 

q. Established litigant nature of the Contractor 

to derive undue benefit; 
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r. Continued poor performance of the 

Contractor; 

s. If the Contractor violates the provisions of 

the Integrity Pact provided in the Contract. 

t. If the Contractor commits fraud as defined 

under the Fraud Prevention Policy of 

Employer. 

u. If the Contractor has assigned or transferred 

the contract or engaged subcontractor(s) 

without the prior approval of the Competent 

Authority in violation of the provisions of the 

contract. 

v. If the Contractor misuses the premises or 

facilities of the Employer, forcefully 

occupies, tampers or damages the 

Employer‟s properties including land, water 

resources, forests / trees, etc. 

w. If the security consideration, including 

questions of loyalty of the Contractor to the 

state, so warrants; 
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ATTACHMENT 1 to GCC 

Fraud and Corruption 
 

 

1. Purpose 

1.1 Government‟s/ APDCL‟s  Anti-Corruption Laws/ Guidelines apply with respect to 

procurement. 

2. Requirements 

2.1 Assam Power Distribution Company Limited (hereinafter called as APDCL) requires that 

bidders (applicants/proposers), consultants, contractors and suppliers; any sub-contractors, 

sub-consultants, service providers or suppliers; any agents (whether declared or not); and any 

of their personnel, observe the highest standard of ethics during the procurement process, 

selection and contract execution, and refrain from Fraud and Corruption. 

2.2 To this end, APDCL: 

I. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of another party; 

ii. “fraudulent practice” is any act or omission, including misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial 

or other benefit or to avoid an obligation; 

iii. “collusive practice” is an arrangement between two or more parties designed to 

achieve an improper purpose, including to influence improperly the actions of another 

party; 

iv. “coercive practice” is impairing or harming, or threatening to impair or harm, directly 

or indirectly, any party or the property of the party to influence improperly the actions 

of a party; 

v. “obstructive practice” is: 

(a) deliberately destroying, falsifying, altering, or concealing of evidence material to 

the investigation or making false statements to investigators in order to 

materially impede investigation into allegations of a corrupt, fraudulent, 

coercive, or collusive practice; and/or threatening, harassing, or intimidating any 

party to prevent it from disclosing its knowledge of matters relevant to the 

investigation or from pursuing the investigation; or 

II. Rejects a proposal (also refrred to as the bid) for award if the APDCL determines that the 

firm or individual recommended for award, any of its personnel, or its agents, or its sub-

consultants, sub-contractors, service providers, suppliers and/ or their employees, has, 

directly or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive 

practices in competing for the contract in question; 
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III. In addition to the legal remedies set out in the relevant Legal Agreement, may take other 

appropriate actions,;  

IV. Pursuant to the  Anti- Corruption Laws/ Guidelines and in accordance with due process, 

APDCL, may sanction a firm or individual, either indefinitely or for a stated period of 

time, including by publicly declaring such firm or individual ineligible (i) to be awarded 

or otherwise benefit from contract awarded by APDCL or its subsidiaries/ affiliates, 

financially or in any other manner; (ii) to be a nominated sub-contractor, consultant, 

manufacturer or supplier, or service provider of an otherwise eligible firm being awarded 

a  contract APDCL or its subsidiaries/ affiliates; and (iii) to receive the proceeds of any 

loan made by the APDCL or otherwise to participate further in the preparation or 

implementation of any APDCL project. 

 

V. And the bidders (applicants/proposers), Consultants, contractors, service providers and 

suppliers have entered into Integrity Pact which shall also apply in addition to the 

aforesaid. 
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Special Conditions of Contract 

Number of 

GCC Clause  

Amendments of, and Supplements to, Clauses in the General Conditions of 

Contract (GCC) 

GCC 1.1 Mode of  contracting is as under: 

1. The Contracts  is  entered into between the Employer and the Contractor as 
under:  
 
(i) Contract Part I (Supply of Plant Contract): for Supply of Plant on FOR (final 

place of  destination Site/ Project Site) basis interalia including  design, 

engineering, manufacture, testing, transportation, insurance etc. and other services, 

incidental thereto, as applicable,  
 

(ii)  Contract Part II ((Supply of Services Contract): For providing all services 

interalia, including unloading and handling  of Plant, all labor, contractor‟s 

equipment, temporary works, materials, consumables, design and preparation of 

layout, engineering drawings,  and all matters and things of whatsoever nature, 

including testing, pre-commissioning and commissioning, operations and 

maintenance services, the provision of as-built drawings,  operations and 

maintenance manuals, training, etc., as specified in Contract and applicable and  

necessary for the proper execution of the Installation Services (but excluding the 

incidental to supply under Contract Part I) and other services, related to and 

incidental to successful installation of the Plant supplied under the " Contract Part 

I", at  final   destination (Site/ Project Site).  
 
2. The award of two separate Contract parts shall not in any way dilute the 

responsibility of the Contractor for the successful completion of the Facilities as per 

Contract and Specification and a breach in one part of the Contract shall 

automatically be construed as a breach of the other part of the Contract which will 

confer a right on the Employer to terminate the Contract at the risk and the cost of 

the Contractor.  

 

3 The Contract will be signed in two originals and the Contractor shall be provided 

with one signed original and the other  will be retained by the Employer.  

 

4. If required by the Employer,  the Contractor shall provide free of cost to the 

Employer all the engineering data, drawing and descriptive materials  etc. submitted 

with the its  Bid, in at least two (2) copies to form a part of the Contract. 

GCC 1.1 The Employer is: Assam Power Distribution Company Limited (APDCL)  

GCC 1.1 The Project Manager is: To be notified before commencement of works under the 

contract. 

GCC 6.1 Integrity Pact is applicable as indicated in Attachment 1 to the GCC. 
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GCC 7.3 For operations and maintenance of the facilities under the contract, the following 

spare parts are required by the DISCOM: 

AB Cable accessories including but not limited to IPC, DB boxes (both 1-ph and 3-

ph) etc. depending upon site requirements. 

GCC 8.1  10 Days from the receipt of Notification of Award 

GCC 8.2 12 Months from the effective date of Contract  

GCC 11.2 The Contract Price is subject to adjustment during performance of the contract to 

reflect changes in the cost elements such as labor, material, transport and 

contractor‟s equipment in accordance with the procedures specified in the 

corresponding Appendix to the Contract Agreement as per which the contract 

price for  specified  goods/ equipment/ material  shall be adjustable as per the 

method and procedures for the price adjustment  specified therein. {Appendix 2 of 

Form 5 in Section – 8 of the RFB/ bidding documents}.  

 

The Contract Price is subject to alteration in the event of a Change in the Facilities 

as per GCC 39, through an amendment to the Contract. 

GCC 13.3.1 The Performance Security amount is 10% (percent) of Contract Price, and the 

Standard Form of Performance Security acceptable to the Employer shall be  as 

specified in Section 8. Contract Forms.  

The Additional Performance Security amount is 10 % (percent) of the Contract Price, 

and the Standard Form of Performance Security acceptable to the Employer shall be  

as specified in Section 8. Contract Forms. 

GCC 13.3.2 
The Bank Guarantee (BG) towards Performance Security shall issued by a Bank 

mentioned below: 

The successful bidder shall have to deposit the Performance Security in the shape of 

Bank Guarantee of nationalized bank or scheduled bank of RBI having their 

regional office in Assam or at least a branch  office at Guwahati (in case of those, 

whose regional office is not located in the state of Assam) with a certificate from the 

Bank to the effect that the verification or any confirmation in regard to the BG 

issued by the bank can be taken up with the Branch office at Guwahati  pledged in 

favour of “ASSAM POWER DISTRIBUTION COMPANY LIMITED.” as per 

proforma attached under Section 8. Contract Forms 

GCC 14.2 Only GST applicable in India, on the Plant and Installation Services   provided/  

supplied   by the Contractor to the Employer  under the Contract shall be paid/ 

reimbursed by Employer  against requisite documents, at actuals. 

GCC 19.3 Any subcontract of value equal to more than 10% shall necessarily require prior 

approval of the Employer. However, sub-contract for engagement of labour shall 

not require prior approval of the Employer. 

GCC 23 For the purpose of the inspection, the materials have been segregated into two 
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categories as mentioned below:  

•Category – A (Pre-Dispatch Inspection & Testing at NABL accredited Labs): This 

category shall include high ticket materials (Power Transformers, Distribution 

Transformers, Circuit Breakers, AB/XLPE Cables, Overhead Conductor 

(AAAC/ACSR), Insulator which involves more and important testing procedures 

and hence the inspection of these materials will be carried out in the factory before 

the dispatch of the material.  

In addition, Employer shall also ensure that for major materials as discussed above, 

samples from 1
st
 lot and one other lot randomly selected by the Employer shall be 

directly sent to nearest NABL accredited lab for third party testing. It is also to be 

noted that material clearance of the lots under testing shall only be given post 

receipt of successful test results.    

Apart from the above mentioned protocol the first power transformer received at site 

shall be subject to Short Circuit Test. 

•Category – B (On-site inspection): This category includes the materials for which a 

factory inspection is not warranted and the material can be inspected upon arrival at 

the site before the installation. In case the Employer is apprehensive about the 

quality of the material supplied it reserves the right to send the selected lot to the 

nearest NABL accredited lab for third party testing. 

Pre-dispatch Inspection: 

Pre-dispatch inspection shall be performed on various materials at manufacturer‟s 

work place for which contractor shall be required to raise requisition giving at least 

10-day time to employer for allocating inspection team. Depending on requirement, 

inspection shall be witnessed by representatives of Employer, TPIA and/or 

REC/PFC/MoP. 

The contractor shall ensure receipt of material at site within 21 days from date of 

receipt of dispatch instructions. In case materials are not received within 21 days 

from date of issue of dispatch instruction, the dispatch instruction shall stand 

cancelled. All expenditure incurred by Employer in performance of dispatch 

instruction shall be recovered from turnkey contractor. 

The turnkey contractor shall ensure that pre-dispatch inspection for materials is 

intimated only when the material is completely ready for inspection. On due date of 

inspection, if it is found that materials are not ready in required quantities or the 

inspection could not be carried out due to non-availability of requisite calibrated 

certificate of instruments with manufacturer, closing of works on scheduled date of 

inspection, non-availability of sufficient testing/material handling staff at 

manufacturer works etc, all expenditures incurred on deployment of various 

inspecting officials along with a fine of Rs 50,000/- inclusive of GST shall be 

recovered from the bills of the agency and re-inspection shall be carried out on 

expense of contractor.  

2nd such situation at same manufacturer/supplier shall result in rejection of name of 

manufacturer from list of approved vendors/sub-vendors. In case sub-standard 
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materials (old component, re-cycled materials, re-used core material, re-used 

transformer coil material etc) offered for inspection and are noticed during the 

inspection, materials shall be rejected and approval of sub-vendor shall also be 

cancelled for all RDSS projects. 

In case, a material fails the pre-dispatch inspection as per GCC Clause 23, and also 

fails the subsequent repeat inspection of the rectified/replaced material, the 

complete lot of material under inspection will be required to be replaced by the 

manufacturer/supplier. If in subsequent inspection of the new lot, the material again 

fails the inspection, then materials shall be rejected and approval of vendor/sub-

vendor shall also be cancelled for all RDSS projects. 

Third Party Inspection at NABL accredited lab: Employer shall also ensure that for 

major materials as discussed above samples from 1
st
 lot and one other lot randomly 

selected by the Employer  shall be directly sent to nearest NABL accredited lab for 

third party testing. In case a material fails in the test, the whole offered lot would be 

rejected and complete lot of material under inspection will be required to be 

replaced by the manufacturer/supplier. If in subsequent inspection of the new lot, 

the material again fails the inspection, then materials shall be rejected and approval 

of vendor/sub-vendor shall also be cancelled for all RDSS projects. 

Electrical Inspector inspection:  

After successful completion of the work permission from State Electrical 

Inspectorate is required. Necessary fee etc. shall be paid by the Employer. However 

if Contractor pays such fee it shall be reimbursed on actual basis on documentary 

evidence.  

Defects / in-complete works notified by Electrical Inspectorate shall be completed 

by the agency at no extra cost implication to Employer. 

GCC 26.2 If the Contractor fails to attain Completion of the Facilities or any part thereof 

within the Time for Completion or any extension thereof under GCC Clause 40, the 

Contractor shall pay to the Employer liquidated damages at 0.15% for each week or 

part thereof, of the value of Contract Price. The aggregate amount of such liquidated 

damages shall in no event exceed 5% of the value of Contract Price (inclusive of 

GST).  Once the “Maximum” is reached, the Employer may consider termination of 

the Contract, pursuant to GCC Sub-Clause 42.2.2. 
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GCC 27.1  (a) Volume of concreting: If it was observed by employer, quality monitoring 

agencies and/or REC/MoP that volume and quality of concreting used in foundation 

of support, equipment foundation, gantry structure foundation, stay set etc. are not 

as per requirement specified in the scope of work/technical specifications, the 

contractor has to dismantle the supports, foundation and redo the concreting of all 

the supports in that particular section of line/redo all the foundations in that 

particular substation at his own cost. To ensure this, the employer reserves the right 

to withhold the payment of contractor for such defective works till such time the 

contractor conforms to scope of works, technical specification and tender drawings. 

 

(b) Galvanization of metallic structure: All Metallic structures & fabricated items 

excluding metallic supports (Steel tubular poles/H-Beam) must be galvanized. In 

case any metallic item found rusted during execution of works, the contractor has to 

replace the item used at all places. To ensure this, the employer reserves the right to 

withhold the payment of contractor for such works till such time the contractor 

conforms to scope of works, technical specification and tender drawings. 

 

(c) Painting of metallic supports (Steel tubular poles/H-Beam): Painting of metallic 

supports in overhead lines, distribution transformer substation and Power substation 

shall be ensured as per specifications. In case metallic supports found rusted during 

execution of works, the contractor has to remove inferior painting, clean the surface 

and re-paint it as per given specifications. To ensure this, the employer reserves the 

right to withhold the payment of contractor for such works till such time the 

contractor conforms to scope of works, technical specification and tender drawings. 

 

GCC 27.8 The extension of Defect Liability Period, in aggregate, shall, not exceed 5 (five) years. 

GCC 27.8.1 a. The Contractor's liability for latent defects warranty shall be limited to, 10 (ten) 

years reckoned  from the end of Defect Liability Period including extension 

thereof 

GCC 39.4 The quantity of items given in the Price Schedules forming part of the Contract are 

provisional. The variation in quantity of the items shall be within the limit of 

plus/minus (+/-) fifty percent (50%) for individual items. In case the quantity 

variation of the individual items is beyond the limit specified above, the unit rates 

for the quantity beyond the said limit, shall be mutually agreed based on prevailing 

market rates as may be fair and reasonable.  

 

It is to be noted that Employer may choose to approve a variation of upto 20% of 

contract value (calculated using the rates quoted at the time of bidding) which has 

been caused due to quantity variation. For variation of greater than 20% but less 

than 50% of contract value(calculated using the rates quoted at the time of bidding), 

Employer will need to take DRC approval for approving the said quantity variation. 
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GCC 45.2 (a) The proceedings for Arbitration shall be held at Guwahati, Assam or any other place 

as may be decided by Managing Director, APDCL. 
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Section - 8 : Contract Forms 
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2. BID SECURITY FORM  

 

(To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper should be in the name of the 

issuing Bank) 

    

Bank Guarantee No.: ........................… 

Date: ...................……... 

 

 

 

To: (insert Name and Address of Employer) 

 

WHEREAS M/s. …. (insert name of Bidder)…… having its Registered/Head Office at ….. (insert address of 

the Bidder) ……….. (hereinafter called "the Bidder") has submitted its Bid for the performance of the Contract 

for………….(insert name of the Package)……………under………….(insert Specification No)…………… 

(hereinafter called "the Bid") 

 

KNOW ALL PERSONS by these present that WE …….. (insert name & address of the issuing bank) ……… 

having its Registered/Head Office at …..…….(insert address of registered office of the bank)…….. (hereinafter 

called "the Bank"), are bound unto ……(insert name of Employer)….. (hereinafter called "the Employer") in 

the sum of ....................(insert amount of Bid Security in figures & words).......................... 

............................……………. for which payment well and truly to be made to the said Employer, the Bank 

binds itself, its successors and assigns by these presents.  

 

Sealed with the Common Seal of the said Bank this ............... day of ...............  20.... 

 

THE CONDITIONS  of this obligation are: 

 

(1) If the Bidder withdraws its bid during the period of bid validity specified by the Bidder in the Bid Form; or 

 

(2) In case the Bidder does not withdraw the deviations proposed by him, if any, at the cost of withdrawal 

stated by him in the bid and/or accept the withdrawals/rectifications pursuant to the 

declaration/confirmation made by him in Attachment – Declaration of the Bid; or  

 

(3) If the Bidder does not accept the corrections to arithmetical errors identified during preliminary evaluation 

of his bid pursuant to ITB Clause 33.1; or  

 

(4) If, as per the requirement of Qualification Requirements the Bidder is required to submit a Deed of Joint 

Undertaking and he fails to submit the same, duly attested by Notary Public of the place(s) of the 

respective executant(s) or registered with the Indian Embassy/High Commission in that Country, within 

ten days from the date of intimation of post – bid discussion; or  

 

(5) in the case of a successful Bidder, if the Bidder fails within the specified time limit 

 

(i) to sign the Contract Agreement, in accordance with ITB Clause 43, or 
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(ii)  to furnish the required performance security, in  accordance with ITB Clause 44. 

 or 

 

(6) In any other case specifically provided for in ITB. 

 

WE undertake to pay to the Employer up to the above amount upon receipt of its first written demand, without 

the Employer having to substantiate its demand, provided that in its demand the Employer will note that the 

amount claimed by it is due to it, owing to the occurrence of any of the above-named CONDITIONS or their 

combination, and specifying the occurred condition or conditions. 

 

This guarantee will remain in full force up to and including ……….. (insert date, which shall be the date 30 

days after the period of bid validity)…….., and any demand in respect thereof must reach the Bank not later 

than the above date.  

 

For and on behalf of the Bank 

 

[Signature of the authorised signatory(ies)] 

Signature_______________________ 

 

Name_______________________ 

 

Designation_______________________ 

 

POA Number_______________________ 

 

Contact Number(s): Tel.______________Mobile______________ 

 

Fax Number_______________________ 

  

email ____________________________ 

 

Common Seal of the Bank______________________ 

Witness: 

 

Signature_______________________ 

 

Name_______________________ 

 

Address______________________________ 

 

Contact Number(s): Tel.______________Mobile______________ 

 

email ____________________________ 
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Note: 

 

1. In case the bid is submitted by a Joint Venture, the bid security shall be in the name of the Joint Venture 

and not in the name of the Lead Partner or any other Partner(s) of the Joint Venture. 

 

2. The Bank Guarantee should be in accordance with the proforma as provided. However, in case the issuing 

bank insists for additional paragraph for limitation of liability, the following may be added at the end of 

the proforma of the Bank Guarantee [i.e., end paragraph of the Bank Guarantee preceding the 

signature(s) of the issuing authority(ies) of the Bank Guarantee]: 

 

Quote 

  

“Notwithstanding anything contained herein: 

 

1.  Our liability under this Bank Guarantee shall not exceed _________ (value in figures)____________ 

[_____________________ (value in words)____________]. 

 

2.   This Bank Guarantee shall be valid upto ________(validity date)__________. 

 

3.  We are liable to pay the guaranteed amount or any part thereof under this Bank Guarantee only & 

only if we receive a written claim or demand on or before ________ (validity date) __________.” 

 

Unquote 
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3a. FORM OF NOTIFICATION BY THE EMPLOYER TO THE BANK 

(Applicable for Forfeiture of Bank Guarantee) 

 

To: (insert Name and Address of the issuing Bank) 

 

Ref..: Forfeiture of Bid Security Amount against Bank Guarantee No. …… …………… dated ………… for 

…………….., issued by you on behalf of M/s. ………(insert name of the Bidder) ………... 

 

Dear Sirs, 

 

Please refer to the subject Bank Guarantee executed by you in our favour for ……………………. as Bid 

Security for the bid submitted by M/s. ………(insert name of the Bidder) ………... against ….. (insert name of 

the Package) ………. ; Specification No. ……………………. 

 

As per the terms of the said guarantee, the bank has guaranteed and undertaken to pay immediately on demand 

by the Employer the amount of …………….. without any reservation, protest, demur and recourse. Further, 

any demand made by the Employer shall be conclusive and binding on the Bank irrespective of any dispute or 

difference raised by the Bidder. 

 

In terms of the said guarantee, we hereby submit our claim/demand through this letter for remittance of Bid 

Security amount to …. (insert name of the Employer) ……..  owing to the occurrence of the condition referred 

to at Sl. No. …….. The Bank is requested to remit the full guaranteed sum ………………………. towards 

proceeds of the bid security in the form of Demand Draft in favour of „…. (insert name of the Employer) 

…….‟, payable at ….(insert place of the Employer)….‟.   

 

Thanking you, 

  For..................(Name of the Employer) 

 

    (AUTHORISED SIGNATORY) 

Copy to: 

…..(Registered Office of the Bank)…. 
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3b. FORM OF NOTIFICATION BY THE EMPLOYER TO THE BANK 

(Applicable for conditional claim pending extension of Bank Guarantee by the Bidder)  

 

To: (insert Name and Address of the issuing Bank) 

 

Ref..: Conditional Claim against Bank Guarantee No. …… …………… dated ………… for …………….. 

valid up to …………… issued by you on behalf of M/s. ………(insert name of the Bidder) ………... 

 

Dear Sirs, 

 

Please refer to the subject Bank Guarantee executed by you in our favour on behalf of M/s. ………(insert name 

of the Bidder) ………..., who have submitted this Bank Guarantee to us towards Bid Security against ….. 

(insert name of the Package) ………. ; Specification No. ……………………. 

 

We, ………. (insert name of the Employer) ……….. do hereby request you to lodge our claim/demand against 

the subject Bank Guarantee for full guaranteed sum. Kindly note that this claim/demand against the subject 

Bank Guarantee is without any further notice in case the amendment to Bank Guarantee No. …………….. 

dated …………..  extending its validity upto ………………. is not got arranged by ………(insert name of the 

Bidder) ………... in our favour and are not received by us upto …………... In such an event you are requested 

to remit the full guaranteed amount in terms of the subject guarantee in its letter and spirit and proceeds of this 

Bank Guarantee shall be forwarded to us in form of demand draft in favour of „…. (insert name of the 

Employer) ……., payable at ….(insert place of the Employer)….‟. 

 

This is without prejudice to our right under this guarantee and under the law. 

 

Thanking you, 

 

 

   For..................(Name of the Employer) 

 

    (AUTHORISED SIGNATORY) 

 

Copy to: 

(insert Name and Address of the Bidder) 

 

- You are requested to do the needful so that the amendment to the subject Bank Guarantee extending the 

validity up to ……………. is received by us by ……………. 
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4. FORM OF ‘NOTIFICATION OF AWARD OF CONTRACT’ 

 

4a. FORM OF 'NOTIFICATION OF AWARD OF CONTRACT FOR SUPPLY OF PLANT  

 

Ref. No. : 

 

Date : 

............(insert Contractor's Name & Address)........... 

............................................................................... 

............................................................................... 

............................................................................... 

[in case of Joint Venture, the aforesaid details shall be of the Lead Partner and the following shall also be 

included: 

(Lead Partner of the Joint Venture of M/s. ……………… and M/s. …………………………)] 

 

Attn : Mr...................................... 

Sub. : Notification of Award for  Supply of Plant Contract (Contract Part I) for ……….. (insert name of the 

Package) ………. Specification No.: ………………….. National  Competitive Bidding. (Project 

Funding: ……….) 

   

(Contract Part I) 
Dear Sir, 

         

1.0 REFERENCE 

 

 This has reference to the following: 

 

1.1 Our Request for Bids (RFB) dated ………... 

 

1.2 RFB/bidding documents for the subject package issued vide our letter Ref. No. ……………….. dated 

……….., and downloaded by you from e-tender portal, comprising the following: 

 

a) Part 1 : Bidding Procedures and Requirements 

 (Document Code No. ……………………) 

 

b) Part 2 : Employer‟s Requirements 

 (Document Code No. ……………………)  

 

c) Part 3 : Conditions of Contract and Contract Forms 

(Document Code No. ……………………) 

 

1.2.1 Amendment/Errata No. …… to Bidding Documents issued to you vide our letter no. …………. dated 

…………. 

(Applicable only if any Errata/Amendment to the Bidding Documents has been issued subsequently)  



Part – 3: Conditions of Contract and Contract Forms 138 
 

1.2.2 Clarifications to the Bidding Documents, pursuant to pre-bid conference held on …………., issued to 

you vide our letters no. …………. dated ……….... (Use as applicable) 

 

(Applicable only if any clarification to the Bidding Documents has been issued subsequently) 

(INCLUDE AS FURTHER SUB-PARAGRAPHS ANY OTHER CORRESPONDENCE MADE TO THE 

BIDDER AFTER ISSUANCE OF BIDDING DOCUMENTS UP TO BID OPENING) 

 

1.3  Technical Part (First envelope) of your Bid submitted/the Bid submitted by the Joint Venture (JV) of 

M/s. ……………………….. (Lead Partner) and M/s. ……………………………. (Other Partner) for 

the subject package under Letter of Bid/Proposal reference no. ………….. dated …………………….., 

which  was opened on ………………. (Use as applicable) 

 

1.4 Intimation for Opening of Financial  Part (Second Envelope) of Bid  issued to you vide our letter no. 

…………. dated …………… 

 

1.5 Price Part ( Second Envelope) of your Bid/the Bid by the Joint Venture (JV) of M/s. 

……………………….. (Lead Partner) and M/s. ……………………………. (Other Partner) under 

Letter of Bid/ Proposal reference no. ……………. dated …………. which was opened 

on……………….(Use as applicable) 

 

1.6   Post bid discussions we had with you on various dates from ……………. to ……………. resulting into 

the Minutes of Meeting/ Record Notes of Post Bid Discussions enclosed as APPENDIX (NOA)-1 with 

this Notification of Award. 

 

2.0 AWARD OF CONTRACT AND ITS SCOPE 

 

2.1    We confirm having accepted your Bid/Bid of the Joint Venture (JV) of M/s. ………………… (Lead 

Partner) and M/s. ……………… (Other Partner)  (Use as applicable) (referred to at para 1.3 & 1.5 

above) read in conjunction with all the specifications, terms & conditions of the Bidding Documents 

(referred to at para 1.2, 1.2.1 & 1.2.2  [modify as applicable] above) and specific confirmations 

recorded in the Record Notes of Post Bid Discussions (referred to at para 1.6 above), and award on 

you/the JV(use as applicable) the „ Supply of Plant Contract‟ (also referred to as the „Contract Part I‟) 

covering inter-alia  supply of Plant  on  FOR {final place of  destination (Site/ Project Site)} bais 

interalia including  design, engineering, manufacture, testing, transportation, insurance etc. and other 

services, incidental thereto, , required for the complete execution of the …… (insert name of Package 

alongwith name of the Project) ……., as detailed in the documents referred hereinabove. The scope of 

work inter-alia includes the following: 

 

...........……. (Indicate brief Scope of Work) ........................ 

 

The scope of work under this Notification of Award (NOA) shall also include all such items which are 

not specifically mentioned in the bidding documents and/or your bid but are necessary for the successful 

completion of your scope under the Contract for the construction of …… (insert name of Package 

alongwith name of the Project) ……., unless otherwise specifically excluded in the Bidding Documents 

or in this NOA. 
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2.1.1 You, the Lead Partner of the JV, along with M/s. ……………………., the Other Partner of JV, shall be 

liable jointly and severally for the execution of the Contract in accordance with terms and conditions of 

the Contract. As per the Power of Attorney furnished in your favour by the Joint Venture, as enclosed 

with Bid Proposal of the JV, you shall act as the Partner In-charge (Lead Partner) of the above Joint 

Venture for execution of the Contract. (This provision shall be included only in case the Bidder is a 

Joint Venture)  

 

2.2 The notification for award of Contract for performance of all other Installation Services/ activities, as 

set forth in the bidding documents, viz. 

.................….. (Indicate brief scope of work of the Contract Part II) ............................. 

has been issued on you vide our NOA no. ………….. dated ……………. (hereinafter called the 

“Contract Part II” or “ Supply of Installation Services Contract”). 

 

 Notwithstanding the award of work for Completion of the Facilities under the  Contract in two separate 

parts in the aforesaid manner, you/the JV (use as applicable) shall be overall responsible to ensure the 

execution of both the parts of the  Contract to achieve successful completion and taking over of the 

Facilities/ Works under the package by the Employer as per the requirements stipulated in the Bidding 

Documents. It is expressly understood and agreed by you/the JV (use as applicable) that any default or 

breach under the „Contract Part II‟ shall automatically be deemed as a default or breach of this „Contract 

Part I‟ also and vice-versa, and any such default or breach or occurrence giving us a right to terminate 

the „Contract Part II‟, either in full or in part, and/or recover damages there under, shall give us an 

absolute right to terminate this Contract Part I, at your/JV‟s (use as applicable) risk, cost and 

responsibility, either in full or in part and/or recover damages under this „  Contract Part I‟ as well. 

However, such default or breach or occurrence in the „Contract Part II‟, shall not automatically relieve 

you/the JV (use as applicable) of any of your/JV‟s (use as applicable) obligations under this „Contract 

Part I‟. It is also expressly understood and agreed by you/the JV (use as applicable) that the 

Plant/equipment/goods/ materials supplied by you/the JV (use as applicable) under this „Contract Part 

I‟, when erected, installed & commissioned by you under the „Contract Part II‟ shall give satisfactory 

performance in accordance with the provisions of the Contract. 

 

3.0 CONTRACT PRICE FOR CONTRACT PART I 

 

3.1 The total Contract Price for Contract Part I for the entire scope of work under this Contract Part I shall 

be ………….. (Specify the currency and the amount in figures & words) …………. as per the following 

break-up: 

         

Sl. 

No. 

Price Component Amount 

1. FOR  Price component ____ 

Total for   Supply of Plant  Contract  ____ 

 

3.2 Notwithstanding the break-up of the Contract Price, the Contract shall, at all times, be construed as a 

single source responsibility Contract and any breach in any part of the Contract shall be treated as a 

breach of the entire Contract. 
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4.0     You/The JV (use as applicable) are/is required to furnish at the earliest a Performance Security(ies), as 

per the Bidding Documents, for an amount of …… (Specify the value) ………… i.e. equal to [10% 

(Ten percent)] of the Contract Price, and valid upto and including ………………….. and any other 

securities as per the Bidding Documents. 

(In case any other performance security is required to be furnished, the same is to be mentioned here) 

 

5.0   For release of advance payment (admissible as per the Bidding Documents) equal to …..% of the FOR  

Price component of the Contract Price for Contract part I, you are, inter-alia, required to furnish a Bank 

Guarantee for the 110% of the advance amount. The validity of the Advance Bank Guarantee shall be 

up to and including ………….. Further, please note that furnishing of all the Contract Performance 

Securities under the „Contract Part I‟ and „Contract Part II‟ shall be one of the conditions precedent to 

release of advance under this Contract Part I. 

 

6.0   All the bank guarantees shall be furnished from an eligible bank as described in the Bidding 

Documents. 

 

7.0   The schedule for Taking Over/Completion of Facilities by the Employer upon successful Completion of 

the …… (insert name of Package alongwith name of the Project) …. shall be … (indicate the 

completion schedule) …. months from the date of issue of this Notification of Award for all contractual 

purposes. 

 

8.0   This Notification of Award constitutes formation of the Contract and comes into force with effect from 

the date of issuance of this Notification of Award. 

 

9.0 You shall enter into a Contract Agreement with us within twenty-eight (28) days from the date of this 

Notification of Award. 

 

10.0 This Notification of Award is being issued to you in duplicate. We request you to return its duplicate 

copy duly signed and stamped on each page including the enclosed Appendix as a token of your 

acknowledgement. 

 

 Please take the necessary action to commence the work and confirm action. 

 

         Yours faithfully, 

For and on behalf of 

    

.................(Name of the Employer)............ 

     (Authorised Signatory) 

 

Enclosures:  

APPENDIX (NOA) – 1 - Record Notes of Post - Bid Discussions held on various dates from …………. to 

…………………. 
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4b. FORM OF 'NOTIFICATION OF AWARD OF CONTRACT' FOR INSTALLATION OF 

PLANT AND EQUIPMENT 

 

Ref. No. : 

 

Date : 

............(insert Contractor's Name & Address)........... 

............................................................................... 

............................................................................... 

............................................................................... 

[in case of Joint Venture, the aforesaid details shall be of the Lead Partner and the following shall also be 

included: 

(Lead Partner of the Joint Venture of M/s. ……………… and M/s. …………………………..)] 

 

Attn : Mr...................................... 

 

Sub. : Notification of Award for Supply of Installation Services Contract (Contract Part II) for ……….. (insert 

name of the Package) ………. Specification No.: ………………….. Domestic Competitive Bidding. 

(Project Funding: Domestic).  

  (Contract Part II) 
 

Dear Sir, 

         

1.0 REFERENCE 

 

 This has reference to the following: 

 

1.1 Our Request  for Bids (RFB) dated ………... 

 

1.2 RFB/ bidding documents for the subject package issued vide our letter Ref. No. ……………….. dated 

……….., and downloaded by you from e-tender portal, comprising the following: 

 

a) Part 1 : Bidding Procedures and Requirements 

 (Document Code No. ……………………) 

 

b) Part 2 : Employer‟s Requirements 

 (Document Code No. ……………………)  

 

c) Part 3 : Conditions of Contract and Contract Forms 

(Document Code No. ……………………) 

 

1.2.1 Amendment/Errata No. …… to Bidding Documents issued to you vide our letter no. …………. dated 

…………. 

(Applicable only if any Errata/Amendment to the Bidding Documents has been issued subsequently)  
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1.2.2 Clarifications to the Bidding Documents, pursuant to pre-bid conference held on …………., issued to 

you vide our letters no. …………. dated ……….... (Use as applicable) 

(Applicable only if any clarification to the Bidding Documents has been issued subsequently) 

 

(INCLUDE AS FURTHER SUB-PARAGRAPHS ANY OTHER CORRESPONDENCE MADE TO THE 

BIDDER AFTER ISSUANCE OF BIDDING DOCUMENTS UP TO BID OPENING) 

 

1.3  Technical Part (First envelope) of your Bid submitted/the Bid submitted by the Joint Venture (JV) of 

M/s. ……………………….. (Lead Partner) and M/s. ……………………………. (Other Partner) for 

the subject package under Letter of Bid/ Proposal reference no. ………….. dated …………………….., 

which was opened on ………………. (Use as applicable) 

 

1.4 Intimation for Opening of Financial  Part (Second Envelope) of Bid issued to you vide our letter no. 

…………. dated …………… 

 

1.5 Price Part ( Second Envelope) of your our Bid/the Bid by the Joint Venture (JV) of M/s. 

……………………….. (Lead Partner) and M/s. ……………………………. (Other Partner) under 

proposal reference no. ……………. dated …………, which was opened on……………….(Use as 

applicable) 

 

1.6   Post bid discussions we had with you on various dates from ……………. to ……………. resulting into 

the Minutes of Meeting/ Record Notes of Post Bid Discussions enclosed as APPENDIX (NOA)-1 with 

this Notification of Award. 

 

2.0 AWARD OF CONTRACT AND ITS SCOPE 

 

2.1    We confirm having accepted your Bid/Bid of the Joint Venture (JV) of M/s. ………………… (Lead 

Partner) and M/s. ……………… (Other Partner)  (Use as applicable) (referred to at para 1.3 & 1.5 

above) read in conjunction with all the specifications, terms & conditions of the Bidding Documents 

(referred to at para 1.2, 1.2.1 & 1.2.2 [modify as applicable] above) and specific confirmations recorded 

in the Record Notes of Post Bid Discussions (referred to at para 1.6 above), and award on you/the 

JV(use as applicable)  the „Supply of Installation Services Contract‟ (also referred to as the „Contract 

Part II‟) for providing/ supplying all  Installation Services (excluding the incidental services included in 

Contract Part I), interalia, unloading and handling  of Plant, all labor, contractor‟s equipment, temporary 

works, materials, consumables, design and preparation of layout, engineering drawings,  and all matters 

and things of whatsoever nature, including testing, pre-commissioning, guarantee tests  and 

commissioning, the provision of as-built drawings,  operations and maintenance manuals, training, etc., 

applicable and  necessary for the proper execution of the installation and other services, at  final   

destination (Site/ Project Site), related to and incidental to successful installation of the Plant supplied 

under the Contract Part I. as set forth in the bidding documents, viz. .................….. (Indicate brief scope 

of work) ............................... for the …… (insert name of Package alongwith name of the Project)…. 

 

The scope of work under this Notification of Award (NOA) shall also include all such items which are 

not specifically mentioned in the bidding documents and/or your bid but are necessary for the successful 

completion of your scope under the Contract for the construction of …… (insert name of Package 
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alongwith name of the Project) ……., unless otherwise specifically excluded in the bidding documents 

or in this NOA. 

 

2.1.1 You, the Lead Partner of the JV, along with M/s. ……………………., the Other Partner of JV, shall be 

liable jointly and severally for the execution of the Contract in accordance with terms and conditions of 

the Contract. As per the Power of Attorney furnished in your favour by the Joint Venture, as enclosed 

with Bid Proposal of the JV, you shall act as the Partner In-charge (Lead Partner) of the above Joint 

Venture for execution of the Contract. (This provision shall be included only in case the Bidder is a 

Joint Venture)  

 

2.2 The notification for award of Contract for Supply of Plant including Type Testing to be conducted, as 

set forth in the bidding documents, viz. 

 

.................….. (Indicate brief scope of work of the Contract Part I) .............................. 

 

has been issued on you vide our NOA no. ………….. dated ……………. (hereinafter called the 

“Supply of Plant Contract” or “Contract Part I”). 

 

 Notwithstanding the award of work for Completion of the Facilities under the Contract in two separate 

parts  in the aforesaid manner, you/the JV (use as applicable) shall be overall responsible to ensure the 

execution of both the parts of the Contract to achieve successful completion and taking over of the 

Facilities/ works under the package by the Employer as per the requirements stipulated in the Bidding 

Documents. It is expressly understood and agreed by you/the JV(use as applicable) that any default or 

breach under the „Contract Part I‟ shall automatically be deemed as a default or breach of this „Contract 

Part II‟ also and vice-versa, and any such default or breach or occurrence giving us a right to terminate 

the „Contract Part I‟, either in full or in part, and/or recover damages there under, shall give us an 

absolute right to terminate this Contract Part II, at your/JV‟s (use as applicable)  risk, cost and 

responsibility, either in full or in part and/or recover damages under this „  Contract Part II‟ as well. 

However, such default or breach or occurrence in the „Contract Part I‟, shall not automatically relieve 

you/the JV(use as applicable) of any of your obligations under this „Contract Part II‟. It is also 

expressly understood and agreed by you/the JV(use as applicable) that the Plant/equipment/goods/ 

materials supplied by you/the JV(use as applicable) under the „Contract Part I‟, when erected, installed 

& commissioned by you/the JV(use as applicable) under this „Contract Part II‟ shall give satisfactory 

performance in accordance with the provisions of the Contract. 

 

3.0 CONTRACT PRICE FOR CONTRACT PART II 

 

3.1 The total Contract Price  Contract Part II for the entire scope of work under this Contract Part II shall be 

………….. (Specify the currency and the amount in figures & words) …………. as per the following 

break-up: 

         

 

Sl. 

No. 

Price Component Amount 

1. Installation Services  
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Sl. 

No. 

Price Component Amount 

2. Training Charges Not Applicable 

Total for Supply of Installation  Services Contract   

 

3.2 Notwithstanding the break-up of the Contract Price, the Contract shall, at all times, be construed as a 

single source responsibility Contract and any breach in any part of the Contract shall be treated as a 

breach of the entire Contract. 

 

4.0     You/the JV(use as applicable)  are/is required to furnish at the earliest a Performance Security(ies), as 

per the Bidding Documents, for an amount of …… (Specify the value) ………… i.e. equal to [10% 

(Ten percent)] of the Contract Price, and valid upto and including ………………….. and any other 

securities as per the Bidding Documents. 

 

(In case any other performance security is required to be furnished, the same is to be mentioned here) 

 

5.0   All the bank guarantees shall be furnished from an eligible bank as described in the Bidding 

Documents. 

 

6.0   The schedule for Taking Over/Completion of Facilities by the Employer upon successful Completion of 

the …… (insert name of Package alongwith name of the Project) …. shall be … (indicate the 

completion schedule) …. months from the date of issue of this Notification of Award for all contractual 

purposes. 

 

7.0   This Notification of Award constitutes formation of the Contract and comes into force with effect from 

the date of issuance of this Notification of Award. 

 

8.0 You shall enter into a Contract Agreement with us within twenty-eight (28) days from the date of this 

Notification of Award. 

 

9.0 This Notification of Award is being issued to you in duplicate. We request you to return its duplicate 

copy duly signed and stamped on each page including the enclosed Appendix as a token of your 

acknowledgement. 

 

 Please take the necessary action to commence the work and confirm action. 

 

         Yours faithfully, 

 

 

For and on behalf of 

    

.................(Name of the Employer)............ 

     

   (Authorised Signatory) 

 

Enclosures:  
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APPENDIX (NOA) – 1 - Record Notes of Post - Bid Discussions held on various dates from …………. to 

…………………. 

 

 

Note: 

(1) Instructions indicated in italics in this notification of award are to be taken care of by the issuing 

authority. The Forms may be modified appropriately to suit the specific requirement of the Contract. 
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5. FORM OF CONTRACT AGREEMENT 

[Alternative – a] 

 

CONTRACT AGREEMENT PART I FOR SUPPLY OF PLANT  BETWEEN ................. (Name of Employer) 

............... AND M/s. ................... (Name of Contractor) .............../JOINT VENTURE (JV) OF M/s. …….. 

(Name of Lead Partner)…. (THE LEAD PARTNER OF THE JV) AND M/s. …..(Name of Other Partner)…… 

(THE PARTNER OF THE JV) [Use as applicable] 

 

THIS CONTRACT AGREEMENT PART I No. ………………… (also referred to as „Supply of Plant 

Contract/the Contract Part I ‟) is made on the ….. day of …………… 20…..    

 

BETWEEN 

(1) ...................... (Name of Employer).................... a company incorporated under the laws of Companies Act 

1956/2013 (with amendment from time to time) and having its Registered Office at ………(registered address 

of the Employer) ………………… and its Corporate Office at …………(address of the Employer)….………… 

(hereinafter called "the Employer" and also referred to as “…..(insert abbreviated name of the Employer) 

……..”) 

 

and 

 

(2) M/s ............. (Name of Contractor) ............, a company incorporated under the laws of Companies Act 

1956/2013 (with amendment from time to time) and having its Principal place of business at ………....(Address 

of Contractor) ............................... and Registered Office at ………....(Registered address of Contractor) 

............... (hereinafter called "the Contractor" and also referred to as “…..(insert abbreviated name of the 

Contractor) ……..”) 

 

or 

 

Joint Venture (JV) of M/s ................. (Name of Lead Partner) .................. (the Lead Partner of JV), a company 

incorporated under the laws of Companies Act 1956 and having its Principal place of business at 

………....(Address of Lead Partner) ............................... and Registered Office at ………....(Registered address 

of Lead Partner) ........................ and M/s ................. (Name of Other Partner) .................. (the Partner of JV), a 

company incorporated under the laws of Companies Act 1956/2013 (with amendment from time to time) and 

having its Principal place of business at ………....(Address of Other Partner) ............................... and 

Registered Office at ………....(Registered address of Other Partner) ........................ (hereinafter called "the 

Contractor" and also referred to as “Joint Venture”/the „JV””) 

(Applicable only in case of Joint Venture) 

 

WHEREAS the Employer desires to engage the Contractor to design, manufacture, test, deliver, install, 

commission and complete certain Facilities, viz. _[ insert the name of the Package alongwith ]________________ (“the 

Facilities”) as detailed in the Contract Document, and the Contractor, in accordance with the mode of 

contracting specified therein,  has agreed to such engagement upon and subject to the terms and conditions 

appearing in  this Contract Agreement Part I for Supply of Plant  and in Contract Agreement Part II for Supply 

of Installation Services for the Facilities, the two parts read together, jointly and in conjunction,  constituting 



Part – 3: Conditions of Contract and Contract Forms 138 
 

the Contract. and  the aggregate of the Contract Price for Contract Part I and  the Contrat Price for Contract Part 

II constituting the Contract Price for the Contract.  

 

WHERE, the Employer, under this Contract Agreement Part I, desires to engage the Contractor for the  supply 

of Plant  on  FOR {final place of  destination (Site/ Project Site)} basis interalia including  design, engineering, 

manufacture, testing, transportation, insurance etc. and other services, incidental thereto, required for the complete 

execution of the …… (insert name of Package alongwith name of the Project) …….,and the scope of work is 

briefly described below: 

 

[…………………………………insert brief scope of work ………….] 

 

NOW IT IS HEREBY AGREED as follows: 

 

Article 1. Contract Documents 

 

1.1 Contract Documents (Reference GCC Clause 2)  

 

The following documents shall constitute the Contract between the Employer and the Contractor, and 

each shall be read and construed as an integral part of the Contract: 

 

VOLUME – A 

 

1. This Contract Agreement and the Appendices thereto.  

2.      Notification of Award Ref. No. …………/NOA-I/01 dated DD/MM/YYYY. 

 

 

VOLUME – B 

 

3. Documents comprising of the following: 

 

 

     Conditions of Contract and Contract Forms (Part 3 of Bidding Documents) 

o Conditions of Contract including Special Conditions of Contract (SCC) and 

General Conditions of Contract (GCC); (Section 7 of Bidding Documents) 

o Contract Forms (Section 8 of Bidding Documents) 

 

       Employers‟s Requirements (Part 2 of Bidding Documents) 

o Employer‟s Requirements (Section 6 of Bidding Document) 

 

       Bidding Procedures and Requirements (Part 1 of Bidding Documents) 

o Request for Bids Notice (Section 1 of Bidding Documents) 

o Eligibility and Qualification Requirements (Section 2 of Bidding Documents) 

o Instruction to Bidders and Bid Data Sheets (Section 3 of Bidding Documents 

 

VOLUME – C 

4. Bid Submitted by the Contractor. 
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(Only relevant extracts are attached herewith for easy reference. Should the circumstances warrant, the 

original Bid along with the enclosures thereof, shall be referred to.). 

  

1.2 Order of Precedence (Reference GCC Clause 2)   

 

In the event of any ambiguity or conflict between the Contract Documents listed above, the order of 

precedence shall be the order in which the Contract Documents are listed in Article 1.1 (Contract 

Documents) above. 

 

1.3 Definitions (Reference GCC Clause 1)  

 

 Capitalized words and phrases used herein shall have the same meanings as are ascribed to them in the 

General Conditions of Contract/Special Conditions of Contract. 

 

Article 2.   Contract Price and Terms of Payment 

 

2.1 Contract Price (Reference GCC Clause 11) for Contract Part I 

 

The Employer hereby agrees to pay to the Contractor the Contract Price for Contract Part I in 

consideration of the performance by the Contractor of its obligations hereunder. The Contract Price for 

Contract Part I shall be the aggregate of  .……. (amount in words) ................. (...............(amount in 

figures) ….. ........), or such other sums as may be determined in accordance with the terms and 

conditions of the Contract. The break-up of the Contract Price for Contract Part I is as under: 

 

Sl. 

No. 

Price Component Amount 

1. FOR  Price Component  

Total for Supply of Plant Contract  

 

The detailed break-up of Contract Price for Conract Part I is given in the relevant Appendices hereto. 

 

2.2 Terms of Payment (Reference GCC Clause 12) 

 

The terms and procedures of payment according to which the Employer will reimburse the Contractor 

are given in Appendix 1 (Terms and Procedures of Payment) hereto. 

 

Article 3. Effective Date for Determining Time for Completion  

 

3.1 Effective Date (Reference GCC Clause 1) 

 

The Effective Date from which the Time for  Completion of  the Facilities shall be counted and 

determined is the date of the Notification of Award i.e., ………………… 

 

Article 4.   Appendices 
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The Appendices listed in the List of Appendices, as mentioned below, shall be deemed to form an 

integral part of this Contract Agreement Part I and the Contract. 

 

Reference in this Contract Agreement Part I and the Contract, to any Appendix shall mean and include 

the Appendices attached hereto, and the this Contract Agreement Part I and the  Contract shall be read 

and construed accordingly. 

 

List of Appendices  

 

Appendix 1 Terms and Procedures of Payment 

Appendix 2 Price Adjustment 

Appendix 3 Insurance Requirements 

Appendix 4 Time Schedule  

Appendix 5 List of Approved Subcontractors 

Appendix 6 Scope of Works and Supply by the Employer 

Appendix 7 List of Document for Approval or Review 

Appendix 8 Guarantees, Liquidated Damages for Non-Performance 

Appendix 9 Price Schedules indicating Price Breakdown of Contract Price for Contract Part I 
for Supply of Plant   

Appendix 11 Integrity Pact 

 

Article 5.  

 

The Contract Agreement Part II  No. …………………….. has also been made on the …….. day of ………….. 

20…., between the Employer and the Contractor for the Supply of Installation Services (hereinafter referred to 

as the “Contract Part II”) for providing/ supplying all  Installation Services (excluding the incidental services 

included in Contract Part I), interalia, unloading and handling  of Plant, all labor, contractor‟s equipment, 

temporary works, materials, consumables, design and preparation of layout, engineering drawings,  and all 

matters and things of whatsoever nature, including testing, pre-commissioning, guarantee tests  and 

commissioning, the provision of as-built drawings,  operations and maintenance manuals, training, etc., 

applicable and  necessary for the proper execution of the installation and other services, at  final   destination 

(Site/ Project Site), related to and incidental to successful installation of the Plant supplied under the Contract 

Part I, required for the complete execution of the …… (insert name of Package alongwith name of the Project) 

…….,and the scope of work is briefly described below: 

 

[…………………………………insert brief scope of work………….] 

 

 

Notwithstanding the award of work for Completion of the Facilities  under the  Contract in  two separate 

parts in the aforesaid manner, the Contractor shall be overall responsible to ensure the execution of both 

the parts of the Contract to achieve successful completion and taking over of the Facilities by the 

Employer as per the requirements stipulated in the Contract. It is expressly understood and agreed by 

the Contractor that any default or breach under the „Contract Part II‟ shall automatically be deemed as a 

default or breach of this „Contract Part I‟ also and vice-versa and any such breach or occurrence or 

default giving the Employer a right to terminate the „Contract Part II‟ either in full or in part, and/or 

recover damages there under the Contract Part II, shall give the Employer an absolute right to terminate 
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this Contract Part I at the Contractor‟s risk, cost and responsibility, either in full or in part and /or 

recover damages under this „Contract Part I‟ as well. However, such breach or default or occurrence in 

the „Contract Part II‟ shall not automatically relieve the Contractor of any of its responsibility/ 

obligations under this „Contract Part I‟. It is also expressly understood and agreed by the Contractor that 

the Plant/equipment/ goods /materials supplied by the Contractor under this „Contract Part I‟ when 

erected, installed and commissioned by the Contractor under the „Contract Part II‟ shall give 

satisfactory performance in accordance with the provisions of the Contract. 

 

IN WITNESS WHEREOF the Employer and the Contractor have caused this Agreement to be duly executed 

by their duly authorized representatives the day and year first above written. 

 

 

Signed by for and 

on behalf of the Employer 

 

........................................  

Signature 

.............................................. 

Title 

in the presence of 

Signed by for and  

on behalf of the Contractor 

 

........................................  

Signature 

.............................................. 

Title 

in the presence of 
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5. FORM OF CONTRACT AGREEMENT 

 

[Alternative – b] 

CONTRACT AGREEMENT PART II FOR SUPPLY OF INSTALLATION SERVICES BETWEEN 

................. (Name of Employer) ............... AND M/s. ................... (Name of Contractor) .............../JOINT 

VENTURE (JV) OF M/s. …….. (Name of Lead Partner)…. (THE LEAD PARTNER OF THE JV) AND M/s. 

…..(Name of Other Partner)…… (THE PARTNER OF THE JV) [Use as applicable] 

 

THIS CONTRACT AGREEMENT PART I  No. ………………… (also referred to as „Supply of Installation 

Services Contract/the Contract Part II‟) is made on the ….. day of …………… 20…..        

 

BETWEEN 

 

(1) ...................... (Name of Employer).................... a company incorporated under   the laws of Companies Act 

1956/2013 (with amendment from time to time) and having its Registered Office at ………(registered address 

of the Employer) ………………… and its Corporate Office at …………(address of the Employer)….………… 

(hereinafter called "the Employer" and also referred to as “…..(insert abbreviated name of the Employer) 

……..”) 

 

and 

 

(2) M/s .............. (Name of Contractor) ..........., a company incorporated under the laws of Companies Act 

1956/2013 (with amendment from time to time) and having its Principal place of business at ………....(Address 

of Contractor) ............................... and Registered Office at ………....(Registered address of Contractor) 

............... (hereinafter called "the Contractor" and also referred to as “…..(insert abbreviated name of the 

Contractor) ……..”) 

 

or 

 

Joint Venture (JV) of M/s ................. (Name of Lead Partner) .................. (the Lead Partner of JV), a company 

incorporated under the laws of Companies Act 1956 and having its Principal place of business at 

………....(Address of Lead Partner) ............................... and Registered Office at ………....(Registered address 

of Lead Partner) ........................ and M/s ................. (Name of Other Partner) .................. (the Partner of JV), a 

company incorporated under the laws of Companies Act 1956/2013 (with amendment from time to time) and 

having its Principal place of business at ………....(Address of Other Partner) ............................... and 

Registered Office at ………....(Registered address of Other Partner) ........................ (hereinafter called "the 

Contractor" and also referred to as “Joint Venture”/the „JV””) 

(Applicable only in case of Joint Venture) 

 

WHEREAS the Employer desires to engage the Contractor to design, manufacture, test, deliver, install, 

commission and complete certain Facilities, viz. _[ insert the name of the Package alongwith ]________________ (“the 

Facilities”) as detailed in the Contract Document, and the Contractor, in accordance with the mode of 

contracting specified therein,  has agreed to such engagement upon and subject to the terms and conditions 

appearing in  this Contract Agreement Part II for Supply of Installation Services  and in Contract Agreement 
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Part I for Supply of Plant for the Facilities, the two parts read together, jointly and in conjunction,  constituting 

the Contract. and  the aggregate of the Contract Price for Contract Part I and  the Contrat Price for Contract Part 

II constituting the Contract Price for the Contract.  

 

WHERE, the Employer, under this Contract Agreement Part II, desires to engage the Contractor for the  supply 

of Installation Services for providing/ supplying all  Installation Services (excluding the incidental services 

included in Contract Part I), interalia, unloading and handling  of Plant, all labor, contractor‟s equipment, 

temporary works, materials, consumables, design and preparation of layout, engineering drawings,  and all 

matters and things of whatsoever nature, including testing, pre-commissioning, guarantee tests  and 

commissioning, the provision of as-built drawings,  operations and maintenance manuals, training, etc., 

applicable and  necessary for the proper execution of the installation and other services, at  final   destination 

(Site/ Project Site), related to and incidental to successful installation of the Plant supplied under the Contract 

Part I, for the complete execution of the …… (insert name of Package alongwith name of the Project) 

…….,and the scope of work is briefly described below: 

 

[…………………………………insert brief scope of work………….] 

 

NOW IT IS HEREBY AGREED as follows: 

 

Article 1. Contract Documents 

 

1.1 Contract Documents (Reference GCC Clause 2)  

 

The following documents shall constitute the Contract between the Employer and the Contractor, and 

each shall be read and construed as an integral part of the Contract: 

 

VOLUME – A 

 

1. This Contract Agreement and the Appendices thereto.  

2.      Notification of Award Ref. No. …………/NOA-II/02 dated DD/MM/YYYY. 

 

 

VOLUME – B 

 

3. Documents comprising of the following: 

 

 

     Conditions of Contract and Contract Forms (Part 3 of Bidding Documents) 

o Conditions of Contract including Special Conditions of Contract (SCC) and 

General Conditions of Contract (GCC); (Section 7 of Bidding Documents) 

o Contract Forms (Section 8 of Bidding Documents) 

 

       Employers‟s Requirements (Part 2 of Bidding Documents) 

o Employer‟s Requirements (Section 6 of Bidding Document) 

 

       Bidding Procedures and Requirements (Part 1 of Bidding Documents) 
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o Request for Bids Notice (Section 1 of Bidding Documents) 

o Eligibility and Qualification Requirements (Section 2 of Bidding Documents) 

o Instruction to Bidders and Bid Data Sheets (Section 3 of Bidding Documents 

 

VOLUME – C 

 

4. Bid Submitted by the Contractor. 

 

(Only relevant extracts are attached herewith for easy reference. Should the circumstances warrant, the 

original Bid along with the enclosures thereof, shall be referred to.). 

 

1.2 Order of Precedence (Reference GCC Clause 3)   

 

In the event of any ambiguity or conflict between the Contract Documents listed above, the order of 

precedence shall be the order in which the Contract Documents are listed in Article 1.1 (Contract 

Documents) above. 

 

1.3 Definitions (Reference GCC Clause 1)  

 

 Capitalized words and phrases used herein shall have the same meanings as are ascribed to them in the 

General Conditions of Contract/Special Conditions of Contract. 

 

Article 2.  Contract Price and Terms of Payment 

 

2.1 Contract Price (Reference GCC Clause 11) for Contract Part II  

 

The Employer hereby agrees to pay to the Contractor the Contract Price for Contract Part II in 

consideration of the performance by the Contractor of its obligations hereunder. The Contract Price for 

Contract Part II shall be the aggregate of  .……. (amount in words) ................. (...............(amount in 

figures) ….. ........), or such other sums as may be determined in accordance with the terms and 

conditions of the Contract. The break-up of the Contract Price for Contract Part II is as under: 

 

Sl. 

No. 

Price Component Amount 

   

1. Installation Services  

2. Training Charges (if required) Not Applicable 

Total for Supply of Installation Services Contract  

 

The detailed break-up of Contract Price for Contract Part I is given in the relevant Appendices hereto. 

 

2.2 Terms of Payment (Reference GCC Clause 12) 

 

The terms and procedures of payment according to which the Employer will reimburse the Contractor 

are given in Appendix 1 (Terms and Procedures of Payment) hereto. 
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Article 3. Effective Date for Determining Time for Completion  

 

3.1 Effective Date (Reference GCC Clause 1) 

 

The Effective Date from which the Time for  Completion of  the Facilities shall be counted and 

determined is the date of the Notification of Award i.e., ………………… 

 

Article 4.   Appendices 

 

The Appendices listed in the List of Appendices, as mentioned below, shall be deemed to form an 

integral part of this Contract Agreement Part II and the Contract. 

 

Reference in this Contract Ageement Part II and the Contract to any Appendix shall mean and include 

the Appendices attached hereto, and this Contract Agreement Part II and the Contract shall be read and 

construed accordingly. 

 

List of Appendices  

 

Appendix 1 Terms and Procedures of Payment 

Appendix 2 Price Adjustment 

Appendix 3 Insurance Requirements 

Appendix 4 Time Schedule  

Appendix 5 List of Approved Subcontractors 

Appendix 6 Scope of Works and Supply by the Employer 

Appendix 7 List of Document for Approval or Review 

Appendix 8 Guarantees, Liquidated Damages for Non-Performance 

Appendix 9 Price Schedules indicating Price Breakdown of Contract Price for Contract Part II 
for Supply of Installation Services   

Appendix 11 Integrity Pact 

 

 

Article 5.  

 

The Contract Agreement Part I No. …………………….. has also been made on the …….. day of 

………….. 20…., between the Employer and the Contractor for the  Supply of Plant (hereinafter 

referred to as the “Contract Part I”) for the  supply of Plant  on  FOR {final place of  destination (Site/ 

Project Site)} basis interalia including  design, engineering, manufacture, testing, transportation, 

insurance etc. and other services, incidental thereto, required for the complete execution of the …… 

(insert name of Package alongwith name of the Project) …….,and the scope of work is briefly 

described below: 

 

[…………………………………insert brief scope of work ………….] 
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Notwithstanding the award of work for Completion of the Facilities  under the  Contract in  two separate 

parts in the aforesaid manner, the Contractor shall be overall responsible to ensure the execution of both 

the parts of the Contract to achieve successful completion and taking over of the Facilities by the 

Employer as per the requirements stipulated in the Contract. It is expressly understood and agreed by 

the Contractor that any default or breach under the „Contract Part I‟ shall automatically be deemed as a 

default or breach of this „Contract Part II‟ also and vice-versa and any such breach or occurrence or 

default giving the Employer a right to terminate the „Contract Part I‟ either in full or in part, and/or 

recover damages there under the Contract Part I, shall give the Employer an absolute right to terminate 

this Contract Part I at the Contractor‟s risk, cost and responsibility, either in full or in part and /or 

recover damages under this „Contract Part II‟ as well. However, such breach or default or occurrence in 

the „Contract Part I‟ shall not automatically relieve the Contractor of any of its responsibility/ 

obligations under this „Contract Part I‟. It is also expressly understood and agreed by the Contractor that 

the Plant/equipment /goods/ materials supplied by the Contractor under the „Contract Part I‟ when 

erected, installed and commissioned by the Contractor under this „Contract part II‟ shall give 

satisfactory performance in accordance with the provisions of the Contract. 

 

IN WITNESS WHEREOF the Employer and the Contractor have caused this Agreement to be duly executed 

by their duly authorized representatives the day and year first above written. 

 

Signed by for and 

on behalf of the Employer 

 

........................................  

Signature 

 

 

.............................................. 

Title 

 

 

in the presence of 

 

 

 

Signed by for and  

on behalf of the Contractor 

 

........................................  

Signature 

 

 

.............................................. 

Title 

 

 

in the presence of 

 

 

 

 

(Separate Contract Agreements shall be executed by the Employer and the Contractor in accordance with the 

mode of contracting  stipulated at ITB, Section 3 of bidding documents. The forms of Contract under both 

Alternative i.e., a & b shall be used). 
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                  Appendix-1: TERMS AND PROCEDURES OF PAYMENT 

 

In accordance with the provisions of GCC Clause 12 (Terms of Payment), the 

Employer shall pay the Contractor in the following manner and at the following 

times, on the basis of the Price Breakdown given in the Appendix regarding Price 

Schedules. Payments will be made in Indian Rupees. 

 
I. “Billable Items” are worked out and attached to Price Schedule. Items otherwise 

required for completion of work but not listed in the Price Schedule shall also be in 

the scope of the contractor. The costs of such “Non- billable Items” is deemed to be 

included in the quoted price of “Billable Items” by the bidder in the Price Schedule. 

The payment shall be made on billable item wise basis only as indicated in Price 

Schedule. 

 

 
II. Valid Contract Performance Security to furnished by the Contractor as per the 

Contract and   accepted by the Employer, shall be a condition precedent for release 

of the advance and progressive payment. Further, for release of any advance payment, 

requisite securities including Advance Payment Guarantee, as the case may be, to be 

furnished by the Contract as specified in the Contract and accepted by the Employer, 

shall also be a condition precedent. In case, the duration of contract gets extended 

then the Contractor shall furnish the revised Performance Bank Guarantee equal to 

10% of the contract value and valid till 30 days beyond the warranty period as per the 

new contract timelines. The revised Bank Guarantee shall be submitted by the 

Contractor within 28 days from the date of approval of time extension by the 

Employer. 

 

III. The interest rate on advance payment shall be Marginal Cost of Funds Based Lending 

Rate (MCLR) for one year of the State Bank of India, prevailing on the date of 

advance payment to the Contractor. The interest accrued on interest bearing advance 

shall be adjusted first before releasing any payment. The interest rate shall be 

calculated on the daily progressive balances outstanding as on the date of 

recovery/adjustment i.e. on daily rest basis. 

 

IV. Deleted 

 
V. Unmeasured ad-hoc payment: The employer, at his discretion in exigencies, to ensure 

liquidity of funds with the contractor may accept un-measured ad-hoc bill of the 

contractor. In this method, following methodology shall be adopted: 
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a. Submission of certificate on measurement book by Project Manager that 

materials under consideration have been erected, tested and commissioned as 

per technical specification, scope of work & approved drawings. 

 
b. Quantum and completion of works is certified by Project Manager jointly with 

contractor and eligible amount of such works are computed as per approved 

payment terms. 

 
c. 50% of such eligible amount shall be released to the contractor immediately 

within a week. The amount of un-measured bill should not be more than 

average of previous two measured bill. 

 
d. Next bill of the work shall invariably be a measured bill in which, various 

quantities of unmeasured bill shall be verified and measured jointly by Project 

Manager and contractor. 

 

A. Supply, Erection, Testing and Commissioning of works under RDSS: 

 
1. Advance payment (Optional): 

 
i. Under the Supply of Plant Contract (Contract Part I), initial interest bearing 

adjustable Advance of 15% of Contract Price for Contract Part I shall be 

released in 2 (two) installments each of 7.5% of the Contract Price for 

Contract Part I. 

 
First installment of 7.5% of of the Contract Price for Contract Part I shall be 

released on presentation of the following: 

 

a. Signing of Contract Agreement Part I and Contract Agreement Part II by the 

Employer and the Contractor. 

 

b. Contractor‟s detailed invoice. 

 

c. Submission and acceptance of unconditional & irrevocable part Bank 

Guarantees (in two (02) equal installments) in favor of employer with total 

amounting to 110% of total advance amount as per proforma attached with 

Form:7, Section – 8 of Part -3 (Contract Forms). For release of the Ist 

Installment of advance the Bank Guarantee equal to 110% of Ist Installment 

amount shall be taken . Once it gets adjusted and the 2nd installment is due 

for release, the Bank Guarantee for the 2
nd

 instalment equal to 110% of 2
nd
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Installment amount shall be taken.The said Bank Guarantees shall be initially 

valid upto end of thirty (30) days after the scheduled month of supply of 

materials and shall be extended from time to time till thirty (30) days beyond 

revised scheduled month of supply of materials, as may be required under 

the Contract. 

 
d. An unconditional & irrevocable Bank Guarantee for ten percent (10%) of the 

total Contract price towards Contract Performance Guarantee (CPG) in 

accordance with the provisions of Clause 44.1, Section 3 and as per proforma 

attached with Section-8 of Part 3 (Contract forms). The said bank guarantee 

shall be initially valid up to thirty (30) days after expiry of the Warranty 

Period and shall be extended from time to time till thirty (30) days beyond 

successful completion of warranty period, as may be required under the 

Contract. 

 
e. Detailed PERT Network/Bar chart and its approval by the Employer. 

 

The bidder must utilize first advance installment of 7.5% of ex-works supply 

component before requesting for second advance installment. Second 

installment of 7.5% shall be released on submission of contractor‟s invoice, 

bank guarantee equal to 110% of the advance installment and satisfactory 

utilization certificate supported with documentary evidences of first advance 

installment. 

 

ii. Under the Supply of Installation Services Contract (Contract ppart II), initial 

interest bearing adjustable Mobilization Advance of 10% of Contract Price for 

Contract Part II shall be released in 2 (two) installments each of 5% of the 

Contract Price for Contract Part II : 

 

First installment of 5% of of the Contract Price for Contract Part I shall be 

released on presentation of the following: 

 

a. Submission of detailed invoice for advance payment. 

 
b. Establishment of Contractor‟s site offices and certification by Engineer 

that satisfactory mobilization for erection exists 

 

c. Submission and acceptance of unconditional & irrevocable part Bank 

Guarantees (in two (02) equal installments) in favor of employer with total 

amounting to 110% of total advance amount as per proforma attached with 
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Form:7, Section – 8 of Part -3 (Contract Forms). For release of the Ist 

Installment of advance the Bank Guarantee equal to 110% of Ist 

Installment amount shall be taken . Once it gets adjusted and the 2nd 

installment is due for release, the Bank Guarantee for the 2
nd

 instalment 

equal to 110% of 2
nd

 Installment amount shall be taken.The said Bank 

Guarantees shall be initially valid upto end of thirty (30) days after the 

scheduled month of erection of materials and shall be extended from time 

to time till thirty (30) days beyond revised scheduled month of erection of 

materials, as may be required under the Contract. 

 

d. Submission of an unconditional & irrevocable Bank Guarantee in favor of 

Employer for ten percent (10%) of the total Contract price towards 

Contract Performance Guarantee (CPG) in accordance with Clause 44.1 of 

Section-3, Part 1 and as per proforma attached with Section 8 of Part 3 

(Contract Forms). The said Bank Guarantee shall be initially valid up to 

30 (thirty) days after the expiry of warranty period and shall be extended 

from time to time till thirty (30) days beyond successful completion of 

warranty period, as may be required under the Contract. 

 

The bidder must utilize first advance installment of 5% of Contract Price for 

Contract Part II before requesting for second advance installment. Second 

installment of 5% shall be released on submission of contractor‟s invoice, 

bank guarantee equal to 110% of the advance installment and satisfactory 

utilization certificate supported with documentary evidences of first advance 

installment. 

 

2. Progressive payments (Supply of Plant): 

 
2.1. First Installment (60%): Sixty percent (60%) payments for the supply of Plant 

under the Contract Part I, against various items in the attached Price Schedule, 

including 100% GST thereon reimbursable/ payable by Employer as per 

Contract, shall be paid on receipt and acceptance of Plant/ equipment/ goods/ 

materials on submission of documents indicated herein: 

 
a. Signing of Contract Agreement Part I and Contract Agreement Part II by 

the Employer and the Contractor. 

 

b. Detailed Project Execution Plan/PERT chart and its approval by the 

Employer. 

 

c. Evidence of dispatch (R/R or receipted L/R) 
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d. Contractor‟s detailed invoice & packing list identifying contents of each 

shipment. 

 

e. Invoice certifying payments of GST 

 
f. Copy of Certificate to the effect of payments of State/ Central taxes, 

duties, levies etc have been made against supply of materials through sub- 

vendors under the contract. 

 

g. Certified copy of Insurance policy/Insurance Certificate. 

 
h. Manufacturer‟s/Contractor‟s guarantee certificate of Quality. 

 
i. Material Dispatch Clearance Certificate (MDCC) / Dispatch Instructions 

(DI) for dispatch of materials from the manufacturer‟s works. MDCC/DI 

shall be issued by authorized officer of Employer 

 

j. Manufacturer‟s copy of challan 

 
k. submission of the certificate by the Employer‟s representative that the 

item(s) have been received, 

 

l. Submission of certificate by Project Manager that materials have been 

supplied as per technical specification, scope of work & approved 

drawings enclosing certified copy of inspection reports and dispatch 

clearances. 

 

a. 60% of proportionate Mobilization Advance against Supply shall be 

adjusted while making payments of this installment. In case of delay of 

project, the entire mobilization advance shall get recovered from the 

contractor as per supply and erection contracts‟ works completion 

schedule respectively. 

 

2.2. Second Installment (30%): Thirty percent (30%) payments against various 

items of price schedule 1 shall be paid on following conditions: 

 

a. Unconditional acceptance of the Letter of Award and signing of contract 

agreement by the Contractor. 

 

b. Detailed Project Execution Plan/PERT chart and its approval by the 

Employer. 
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c. Evidence of dispatch (R/R or receipted L/R) 

 
d. Contractor‟s detailed invoice & packing list identifying contents of each 

shipment. 

 

e. Invoice certifying payments of ED, Taxes for the direct transaction between 

Employer and Contractor, 

 

f. Copy of Certificate to the effect of payments of State/ Central taxes, 

duties, levies etc have been made against supply of materials through sub- 

vendors under the contract. 

 

g. Certified copy of Insurance policy/Insurance Certificate. 

 
h. Manufacturer‟s/Contractor‟s guarantee certificate of Quality. 

 
i. Material Dispatch Clearance Certificate (MDCC) / Dispatch Instructions 

(DI) for dispatch of materials from the manufacturer‟s works. MDCC/DI 

shall be issued by authorized officer of Employer 

 

j. Manufacturer‟s copy of challan 

 
k. Submission of the certificate on measurement book by the Project Manager 

that the item(s) have been received, 

 

l. Submission of certificate on measurement book by Project Manager that 

materials under consideration have been erected, tested and commissioned as 

per technical specification, scope of work & approved drawings. 

 

m. Test check certification on Measurement Book be recorded by officers in 

hierarchy with the claim as per policy. 

While releasing 2
nd

 installment of 30% supply payment following adjustment 

shall be made: 

 
a. Balance initial mobilization advance shall be adjusted. Also, up-to- 

date accrued interest shall also be recovered. 

b. In case of delay of project, the entire mobilization advance shall get 

recovered at this stage. 

2.3. Third & Final Installment (10%): 
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a. The balance ten percent (10%) of payment against Supply contracts excluding 

Excise Duty, Taxes etc shall be reimbursable on successful supply, erection, 

testing and commissioning of the works in the project and issuance of 

Completion Certificate by the Employer. 

 

b. „Commissioning‟ for the purpose of payments shall mean satisfactory 

completion of all supplies, erection, commissioning checks and successful 

completion of all site tests and continuous energisation of the equipment/ 

materials at rated voltage as per the Contract and to the satisfaction/approval 

of the Employer. 

 

c. On submission of the certificate by the Project Manager that the item(s) have 

been received, erected, tested and commissioned. 

 

d. In case, for any reason not attributable to the contractor, the commissioning 

and charging of equipment/materials is delayed beyond 120 days of successful 

completion of final checking and testing of works, the balance 10% payment 

shall be released against an unconditional & irrevocable bank guarantee of 

equivalent amount initially valid till 6 months from the readiness of works for 

commissioning and charging at rated voltage, to be extended till 30 days 

beyond actual commissioning & taking over. 

 
3. Progressive payments (Erection): 

 
3.1. First Installment (90%) : Ninety percent (90%) payments against Erection 

contracts shall be paid on erection, testing and commissioning of works and on 

submission of relevant documents indicated herein under: 

 
a. Unconditional acceptance of the Letter of Award and signing of contract 

agreement by the Contractor. 

 

b. Detailed Project Execution Plan/PERT chart and its approval by the 

Employer. 

 

c. Certified copy of Insurance policy/Insurance Certificate. 

 
d. Material reconciliation statement consisting of the materials utilized for 

erection, testing & commissioning vis-à-vis erection activity of the lot of 

villages. 
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e. Submission of certificate on measurement book by Project Manager that 

materials under consideration have been erected, tested and commissioned as 

per technical specification, scope of work & approved drawings. 

 

f. Test check certification on Measurement Book be recorded by officers in 

hierarchy with the claim as per policy. 

 

While releasing 1
st
 installment of 90% erection payment following adjustment 

shall be made: 

 

b. 100% Mobilization Advance against Erection shall be fully adjusted 

while making payments of first installment. Also, up-to-date accrued 

interest shall also be recovered. 

c. In case of delay of project, the entire mobilization advance shall get 

recovered from the contractor as per supply and erection contracts‟ 

works completion schedule respectively. 

 

3.2. Second and Final Installment (10%): 

 
a. The balance ten percent (10%) of payment against Erection contracts shall be 

released on successful commissioning of the works in the project, issuance of 

Completion Certificate of the project and asset tagging of the created asset in 

GIS portal provided by the Nodal agency. 

 

b. „Commissioning‟ for the purpose of payments shall mean satisfactory 

completion of all supplies, erection, commissioning checks and successful 

completion of all site tests and continuous energisation of the equipment/ 

materials at rated voltage as per the Contract and to the satisfaction/approval 

of the Employer. 

 
c. On submission of the certificate by the Project Manager that the 

equipment/materials have been erected, tested and commissioned. 

 

d. On certification of Project Manager for reconciliation of materials and 

payments. 

 
e. On certification of Project Manager of updating the asset information in the 

GIS platform and providing requisite information as per Employer‟s GIS data 

model. The mobile application for GIS mapping has to be provided by the 

Employer. 
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f. On certification of Project Manager that assets under the project are created 

and are taken over by Employer. 

 
g. However, in case, for any reason solely attributable to the Owner/Employer, 

the commissioning of equipment/materials is delayed beyond 120 days of 

successful completion of final checking and testing of line for the purpose of 

commissioning as defined in bid documents, the balance 10% payment shall 

be released against an unconditional & irrevocable bank guarantee of 

equivalent amount initially valid till 6 months from the readiness of 

transmission lines/ distribution transformer/ service connections for 

commissioning and charging at rated voltage, to be extended till 30 days 

beyond actual commissioning & taking over. 

 
4. The Project Manager shall within forty-five (45) days after receipt of invoices 

enclosing requisite documents as per payment terms release the payment through 

electronic mode in designated bank account of the contractor. In the event that the 

Contractor has duly followed the procedure enumerated above and the Employer 

fails to make any payment on its respective due date, the Employer shall pay to 

the Contractor interest on the amount of such delayed payment as from the end of 

the 45 days period on certified amount due but not paid at the end of such period. 

The applicable interest rate on the delayed amount will be equal to the marginal 

cost of funds based lending rate (MCLR) for one year of the State Bank of India, 

as applicable on the 1st April of the financial year in which the date of 

disbursement of the payment lies. In case the period of default lies in two or more 

financial years the interest amount shall be calculated separately for the periods 

falling in different years. 

Appendix-2 : PRICE ADJUSTMENT 

  

The prices for execution of the entire works covered under the scope of this work shall be quoted by the Bidder 

in the manner specified, in the BPS. The Ex-works price component, less advance will be subject to price 

adjustment, only for equipment/materials/items of work specifically stated under clause 1.0 below, (for which 

the bidder shall quote a base price), based on separate formulae as per price adjustment provisions given herein. 

However, it shall be noted that the Price Adjustment clause will be effective after 12 months from the effective 

date of the contract.  

 

Prices for Ex-works price component for all other equipment/items except specified at Clause 1.0 below, 

Charges for Erection, Inland Freight & Insurance etc shall be FIRM and no price adjustment shall be applicable 

for these components for the entire duration of the Contract. 

 

No price adjustment shall be applicable on the portion of the Contract Price payable to the Contractor as 

advance payment.  

 

1.0 Materials and Labour portion: 

 

1.0.1 For ACSR Conductor 
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The price quoted/confirmed for Aluminium Conductor is based on the input cost of raw materials as on 

the date of quotation. It is deemed to be related to the prices of the raw materials, as specified in the 

price variation clauses mentioned below. In case of any variation in these prices, the prices payable shall 

be subject to adjustment up or down in accordance with the following formula: 

 

For Excise duty units: 

P = Po + WA ( AL – ALo) + WF (FE – FEo) 

For Excise duty exempted units: 

P = Po + WA ( ALe – ALoe ) + WF ( FEe – FEoe ) 

Wherein, 

 

P = Ex-works price payable in Rs. Per km as adjusted in accordance with the price variation clause  

Po = Ex-works price quoted/confirmed in Rs. Per km. 

WA = Weight of Aluminium in ACSR conductor in MT per km. (As per IS: 398) 

WF = Weight of Steel content in the ACSR conductor in MT per km. (As per IS: 398) 

AL = Price of EC Grade Aluminium Ingot/Rod (as per contract) exclusive of excise duty in Rs./MT for 

the conductor. This price is applicable prevailing as on 30 days prior to the date of delivery. 

Ale = Price of EC Grade Aluminium Ingot/Rod (as per contract) inclusive of excise duty in Rs./MT for 

the conductor. This price is applicable prevailing as on 30 days prior to the date of tender delivery. 

ALo = Price of EC Grade Aluminium Ingot/Rod (as per contract) exclusive of excise duty in Rs./MT for 

the conductor. This price is applicable prevailing as on 30 days prior to the date of tender opening. 

ALoe = Price of EC Grade Aluminium Ingot/Rod (as per contract) inclusive of excise duty in Rs./MT 

for the conductor. This price is applicable prevailing as on 30 days prior to the date of tender opening. 

FE = Price (exclusive of excise duty) of high tensile galvanized steel wire in Rs./MT of appropriate size. 

This price is applicable prevailing as on 30 days prior to the date of delivery. 

FEe = Price (exclusive of excise duty) of high tensile galvanized steel wire in Rs./MT of appropriate 

size. This price is applicable prevailing as on 30 days prior to the date of delivery. 

FEo = Price (exclusive of excise duty) of high tensile galvanized steel wire in Rs./MT of appropriate 

size. This price is applicable prevailing as on 30 days prior to the date of tender opening. 

FEoe = Price (exclusive of excise duty) of high tensile galvanized steel wire in Rs./MT of appropriate 

size. This price is applicable prevailing as on 30 days prior to the date of tender opening. 

Note : In case of any clarifications in the above formula kindly refer the IEEMA price variation formula 

for ACSR conductors given in circular IEEMA/PVC/CONDUCTOR/2012 effective from 1
st
 April 2012, 

In case of any discrepancies the IEEMA circular mentioned shall prevail. 

 

 

1.0.2 For Station/ Power Transformer   

 

 

The price adjustment on the Ex-works price component, less advance, of Transformers shall be as 

follows: 

 

 

1.0.2.1 The price variation clause for „Power Transformers‟ 

 

The price payable shall be subject to adjustment, up or down in accordance with the following formula: 
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P = 0.01 X Po ( 6 + 32 X (C / Co) + 27 X (ES / ESo) + 12 X (IS / ISo) + 4 X (IM / IMo) + 9 X (TO / 

TOo) + 10 X (W/Wo) ) 

 

Wherein, 

 

P = Price payable as adjusted in accordance with the above formula. 

Po = Price quoted / confirmed. 

Co = Price of CC copper rods (as published by IEEMA) This price is applicable for the month, one 

month prior to the date of tendering. 

ESo = Price of CRGO Electrical steel lamination (as published by IEEMA) This price as applicable for 

the month, one month prior to the date of tendering. 

ISo = Average price of steel Plates 10 mm thick(as published by IEEMA) This price is as applicable for 

the month, one month prior to the date of tendering. 

IMo = Price of Insulating Material (as published by IEEMA) This price is as applicable for the month, 

one month prior to the date of tendering. 

TOo = Price of Transformer oil (as published by IEEMA) This price is as applicable for the month, one 

month prior to the date of tendering. 

Wo = All India average consumer price index number for industrial workers, as published by the labour 

bureau, Ministry of Labour, Govt. of India (Base: 2001 = 100) This index number is applicable for the 

month, three months prior to the date of tendering. 

C = Price of CC copper rods (as published by IEEMA) This price is applicable for the month, two 

months prior to the date of delivery. 

ES = Price of CRGO Electrical steel lamination (as published by IEEMA) This price is applicable for 

the month, two months prior to the date of delivery. 

IS = Average price of Steel Plates 10 mm thick (as published by IEEMA) This price is as applicable for 

the month, one month prior to the date of delivery. 

IM = Price of Insulating Material (as published by IEEMA) This price is as applicable for the month, 

two months prior to the date of delivery. 

TO = Price of Transformer oil (as published by IEEMA) This price is as applicable for the month, one 

month prior to the date of delivery. 

W = All India average consumer price index number for industrial workers, as published by the labour 

bureau, Ministry of Labour, Govt. of India (Base: 2001 = 100) This index number is as applicable for 

the month, three months prior to the date of delivery. 

 

Note : In case of any clarifications in the above formula kindly refer the IEEMA price variation formula 

given in circular IEEMA/PVC/PWR TRF_upto 400 KV/2021 effective from 1
st
 September 2021, In case 

of any discrepancies the IEEMA circular mentioned shall prevail. 

 

 

1.0.3 Station / Distribution Transformer (Aluminum/Copper wound)  

 

The price adjustment on the Ex-works price component, less advance, of Transformers shall be as 

follows: 
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1.0.3.1 The price variation clause for Aluminium wound distribution transformers (Single & Three phase of 

ratings upto and including 2,500kVA and voltage upto 33kV) complete with all accessories and 

components. 

The price payable shall be subject to adjustment, up or down in accordance with the following formula: 

P = 0.01 X Po ( 8 + 22 X ( AL / ALo) + 36 X( ES / ESo ) + 12 X ( IS / ISo ) + 5 X ( IM / IMo ) + 10 X( 

TO /  TOo ) + 7 X ( W / Wo ) 

 

Wherein, 

 

P = Price payable as adjusted in accordance with the above formula. 

Po = Price quoted / confirmed. 

ALo = LME CSP Average of Aluminium (as published by IEEMA) This price as applicable for the 

month, one month prior to the date of tendering. 

ESo = Price of CRGO Electrical steel lamination (as published by IEEMA) This price as applicable for 

the month, one month prior to the date of tendering. 

ISo = Price of the HR coil of 3.15 mm thickness (as published by IEEMA) This price is as applicable 

for the month, one month prior to the date of tendering. 

IMo = Price of Insulating Material (as published by IEEMA) This price is as applicable for the month, 

one month prior to the date of tendering. 

TOo = Price of Transformer oil (as published by IEEMA) This price is as applicable for the month, one 

month prior to the date of tendering. 

Wo = All India average consumer price index number for industrial workers, as published by the labour 

bureau, Ministry of Labour, Govt. of India (Base: 2016 = 100) This index number is as applicable for 

the month, three months prior to the date of tendering. 

AL = LME CSP Average of Aluminium (as published by IEEMA) This price as applicable for the 

month, one month prior to the date of delivery. 

ES = Price of CRGO Electrical steel lamination (as published by IEEMA) This price as applicable for 

the month, one month prior to the date of delivery. 

IS = Price of the HR coil of 3.15 mm thickness (as published by IEEMA) This price is as applicable for 

the month, one month prior to the date of delivery. 

IM = Price of Insulating Material (as published by IEEMA) This price is as applicable for the month, 

one month prior to the date of delivery. 

TO = Price of Transformer oil (as published by IEEMA) This price is as applicable for the month, one 

month prior to the date of delivery. 

W = All India average consumer price index number for industrial workers, as published by the labour 

bureau, Ministry of Labour, Govt. of India (Base: 2001 = 100) This index number is as applicable for 

the month, three months prior to the date of delivery. 

 

Note : In case of any clarifications in the above formula kindly refer the IEEMA price variation formula 

given in circular IEEMA/PVC/DIST_AL_upto 2.5 MVA/2021 effective from 1
st
 September 2021, In case 

of any discrepancies the IEEMA circular mentioned shall prevail. 

 

 

1.0.3.2 The price variation clause for Copper wound distribution transformers (Single & Three phase of ratings 

upto and including 2,500kVA and voltage upto 33kV) complete with all accessories and components. 

The price payable shall be subject to adjustment, up or down in accordance with the following formula: 
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P = 0.01 X Po ( 7 + 41 X ( C / Co) + 23 X( ES / ESo ) + 10X ( IS / ISo ) + 5 X ( IM / IMo ) + 8 X( TO /  

TOo ) + 6 X ( W / Wo ) 

 

Wherein, 

 

P = Price payable as adjusted in accordance with the above formula. 

Po = Price quoted / confirmed. 

Co = Price of CC copper rods (as published by IEEMA) This price as applicable for the month, one 

month prior to the date of tendering. 

ESo = Price of CRGO Electrical steel lamination (as published by IEEMA) This price as applicable for 

the month, one month prior to the date of tendering. 

ISo = Price of the HR coil of 3.15 mm thickness (as published by IEEMA) This price is as applicable 

for the month, one month prior to the date of tendering. 

IMo = Price of Insulating Material (as published by IEEMA) This price is as applicable for the month, 

one month prior to the date of tendering. 

TOo = Price of Transformer oil (as published by IEEMA) This price is as applicable for the month, one 

month prior to the date of tendering. 

Wo = All India average consumer price index number for industrial workers, as published by the labour 

bureau, Ministry of Labour, Govt. of India (Base: 2016 = 100) This index number is as applicable for 

the month, three months prior to the date of tendering. 

C = Price of CC copper rods (as published by IEEMA) This price is as applicable for the month, one 

month prior to the date of delivery. 

ES = Price of CRGO Electrical steel lamination (as published by IEEMA) This price is as applicable for 

the month, one month prior to the date of delivery. 

IS = Price of the HR coil of 3.15 mm thickness (as published by IEEMA) This price is as applicable for 

the month, one month prior to the date of delivery. 

IM = Price of Insulating Material (as published by IEEMA) This price is as applicable for the month, 

one month prior to the date of delivery. 

TO = Price of Transformer oil (as published by IEEMA) This price is as applicable for the month, one 

month prior to the date of delivery. 

W = All India average consumer price index number for industrial workers, as published by the labour 

bureau, Ministry of Labour, Govt. of India (Base: 2016 = 100) This index number is as applicable for 

the month, three months prior to the date of delivery. 

 

Note : In case of any clarifications in the above formula kindly refer the IEEMA price variation formula 

given in circular IEEMA/PVC/DIST_CU_upto 2.5 MVA/2021 effective from 1
st
 September 2021, In case 

of any discrepancies the IEEMA circular mentioned shall prevail. 

 

1.0.4 Cables  

 

The price adjustment on the Ex-works price component, less advance, of Cables shall be as follows: 

 

             

Terms used in price variation formula :  

P = Price payable as adjusted in accordance with the appropriate formula (in Rs/km) 

Po = Price quoted/confirmed (in Rs/km) 
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Aluminium  

AIF = Variation factor in Aluminium (as published by IEEMA) 

Al =  Price of EC grade aluminium rods (Properzi rods) (as published by IEEMA). This price is as 

applicable on the first working day of the month, one month prior to the date of delivery.  

 

Alo = Price of EC grade aluminium rods (Properzi rods) (as published by IEEMA). This price is as 

applicable on the first working day of the month, one month prior to the date of tendering. 

Copper 

CuF = Variation factor for copper 

Cu = Price of CC copper rods (as published by IEEMA). This price is as applicable on the first working 

day of the month, one month prior to the date of delivery. 

Cuo = Price of CC copper rods (as published by IEEMA). This price is as applicable on the first 

working day of the month, one month prior to the date of tendering. 

PVC Compound Polymer 

Cc = Price of PVC compound (as published by IEEMA). This price is as applicable on the first working 

day of the month, one month prior to the date of delivery. 

Cco = Price of PVC compound (as published by IEEMA). This price is as applicable on the first 

working day of the month, one month prior to the date of tendering. 

CCFAl =  Variation factor for PVC Compound/ Polymer for aluminium conductor cable (as published 

by IEEMA) 

CCFCu = Variation factor for PVC Compound/ Polymer for copper conductor cable (as published by 

IEEMA) 

Steel  

FeF = Variation factor for steel  (as published by IEEMA) 

FeW = Variation factor for round wire steel armouring (as published by IEEMA) 

Fe = Price of steel strips / steel wire (as published by IEEMA). This price is as applicable on the first 

working day of the month, one month prior to the date of delivery. 

Feo = Price of steel strips / steel wire (as published by IEEMA). This price is as applicable on the first 

working day of the month, one month prior to the date of tendering. 

The prices and indices mentioned above are published by IEEMA vide circular reference 

IEEMA(PVC)/Cable/--/-- prevailing as on 1
st
 working day of the month i.e one month prior to the date 

of tendering. 

Price variation formulae for Power Cables 

A. Aluminium conductor PVC insulated 1.1kV power cables  

P=Po + AlF ( AL – Alo ) + CCFAl ( CC – Cco ) + FeF ( Fe – Feo) 

For unarmoured multicore cables (without steel armour); FeF = 0 

B. Copper conductor PVC insulated 1.1kV power cables  

P = Po + CuF ( Cu – Cuo ) + CCFCu ( CC – Cco ) + Fef ( Fe – Feo) + AlF (Al -Alo) 

For steel armoured cables; AlF = 0 

For aluminium armoured cables ; FeF = 0 

For unarmoured cables ;  FeF, AlF = 0 

C. Copper conductor PVC insulated 1.1kV control cables 

P = Po + AlF (AL – Alo ) + CCFCu ( CC- Cco) + FeF (Fe – Feo) 

For unarmoured cables; FeF = 0 

D. Aluminium conductor XLPE insulated 1.1kV power cables  

P = Po + AlF (AL – Alo) + CCFAl (CC – Cco) + FeF (Fe – Feo) 
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For unarmoured cables; FeF = 0 

E. Copper conductor XLPE insulated 1.1kV power cables 

P = Po + CuF (Cu – Cuo) + CCFCu (CC – Cco) + FeF (Fe -Feo) + AlF (AL – Alo) 

For steel armoured cables; AlF = 0 

For aluminium armoured cables ; FeF = 0 

For unarmoured cables ;  FeF, AlF = 0 

 F. Copper conductor XLPE insulated 1.1kV control cables 

  P = Po + CuF (Cu – Cuo) + CCFCu (CC – Cco) + FeF (Fe – Feo) 

For unarmoured cables; FeF = 0 

G. For Aluminium conductor XLPE insulated 3.3 to 33kV power cables  

 P = Po + AlF (Al -Alo) + CCFAl (Cc – Cco) + FeF (Fe – Feo) 

 For unarmoured multicore cables (without steel armour); FeF = 0 

H. Copper conductor XLPE insulated 3.3 to 33kV power cables  

 P = Po + CuF (Cu – Cuo) + CCFCu (CC – Cco) + FeF (Fe – Feo) + AlF (AL – Alo) 

 For steel armoured cables; AlF = 0  

 For aluminium armoured cables; FeF = 0 

 For unarmoured cables; FeF, AlF = 0 

 

Note : In case of any clarifications in the above formula kindly refer the IEEMA price variation formula 

given in circular IEEMA/PVC/CABLE/2007 effective from 1
st
 January 2007, In case of any 

discrepancies the IEEMA circular mentioned shall prevail. 

 

                                                                

1.0.5 Steel Structure  

Steel structure (excluding nuts, bolts) used in fabrication work at various places in Sub-Transmission 

and Distribution network (such as lattice structure used in ST&D network/line, switchyard etc.), which 

are billable items in the Bill of quantity (BOQ) shall be covered under this head. The price adjustment 

formula for such structural steel items shall be as mentioned hereinafter. 

 

The price component of the structural steel for any shipment/ dispatch comprises of a fixed portion 

(designated as 'F' and the value of which is specified hereunder) and a variable portion linked with the 

indices for respective materials and labour (description and co-efficient as enumerated below). 

 

The amount of price adjustment towards variable portion payable/recoverable on each 

shipment/dispatch shall be computed as under: 

EC = EC1 - EC0 

 

EC1 will be computed as follows in any of appropriate manner as applicable (a or b or c): 

a) For structure using both heavy and lighter angles: 

EC1= EC0 * [F + 0.18 * (HA1/HA0) + 0.40 * (LA1/LA0) + 0.16 * (Zn1/Zn0) + 0.11 * (L1/L0)] 

b) For structure using only heavy angles: 

   EC1= EC0 * [F + 0.58 * (HA1/HA0) + 0.16 * (Zn1/Zn0) + 0.11 * (L1/L0)] 

c) For structure using  only lighter angles: 

   EC1= EC0 * [F + 0.58 * (LA1/LA0) + 0.16 * (Zn1/Zn0) + 0.11 * (L1/L0)] 

d)     Steel Pole Tower (including Bolts, Nuts & structural component etc.) 

  EC1 = EC0 [0.15 + 0.58 * (HA1/HA0) + 0.16 * (Zn1/Zn0) + 0.11 x (L1/L0)] – EC0 
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          Where 

EC  = Adjustment to Ex-Works price component payable to contractor for each 

shipment/dispatch 

EC1 = Adjusted amount of Ex-works price component of  Contract payable to Contractor for each 

shipment / dispatch. 

ECo = Ex-works price for the respective item of the Contract, Shipment/dispatch wise (quoted 

price). 

F =      Fixed portion of the ex-works/FOB component of the Con¬tract Price (F) shall be 0.15. 

  HA =  Price of Heavy angle steel, as published by IEEMA  

  LA =   Price of Lighter angle steel, as published by IEEMA 

  Zn =   Price of electrolytic high grade zinc, as published by IEEMA 

    L =  All India average Consumer Price Index Number for Industrial Workers (base 

2001=100) as published/declared by Labour Bureau, Shimla, Government of India and circulated by 

IEEMA. 

 

For the indices, subscript 'o' refers to indices as on 30 days prior to date set for opening of bids. 

Subscript '1' refers to indices as of  

(a) two months/sixty (60) days prior to the date of shipment/dispatch for labour, and 

(b) at the expiry of two third (2/3) period from the date of Notification of Award to the date of 

shipment/dispatch, for material. 

For the purpose of this clause the date of shipment/ dispatch shall mean the Schedule date of 

shipment/dispatch or actual date of shipment/dispatch, whichever is earlier. The schedule date of 

shipment/dispatch shall be as identified in line with provisions of Time Schedule in the Contract 

Agreement. 

In case of shipments/ dispatches which are delayed beyond the schedule date of shipment/dispatch for 

reasons attributable to the Contractor, the price adjustment provision shall not be applicable for the 

period of time between the schedule date of shipment/dispatch and the actual date of shipment/dispatch.  

Note: As per IEEMA Circular No. IEEMA(PVC)/TLT/(R)/02/2007-  

1) Heavy Steel Angles of size 150mm*150mm*12mm as per IS-2062 has been categorized as Heavy 

Angles (HA). 

2) Re-rolled steel angles of size 50mm*50mm*4 mm Lighter has been categorized as Lighter Angles 

(LA). 

3) Input costs for all heavy angles of size above 110m*110mm are deemed to be related to the price 

under Sr No.1. 

4) Input costs for all lighter angles of size below & including 110m*110mm are deemed to be related 

to the price under Sr No.2. 

 

 

 

1.0.6 66/11 KV & 33/11 KV Switchgear (indoor/outdoor) including 66/33/11 KV Circuit Breakers and 

Isolators: 

 

The Contract Price shall be subject to price adjustment during performance of the Contract to reflect 

changes in the cost of labour and material components in accordance with the provisions described 

below. 
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The Ex-Works price of 66/11 KV & 33/11 KV Switchgear (Indoor/Outdoor), Circuit Breakers, and 

Isolators excluding Mandatory Spares and Type Tests Charges (if any) will be subject to Price 

adjustment. The price adjustment formula for the components of the Contract Price, as mentioned above 

shall be as stipulated hereinafter. 

 

The price component of the equipment for any shipment/ dispatch comprises of a fixed portion 

(designated as 'F' and the value of which is specified hereunder) and a variable portion linked with the 

indices for various materials and labour (description and co-efficient as enumerated below). 

 

The amount of price adjustment towards variable portion payable/recoverable on each 

shipment/dispatch shall be computed as under: 

 

P = 0.01 X Po ( 20 + 28 ( IS / ISo ) + 26 ( C / Co ) + 4 ( AL / ALo ) + 9 ( ln / lno) + 13 ( W / Wo )  

 

Wherein,  

 

P = Price paybel as adjusted in accordance with the above formula 

 

Po = Price quoted/confirmed 

 

ISo = Wholesale price index number for „Manufacture of Basic Metals‟(Base: 2011-12 = 100) (as 

published by IEEMA). This price index number for the month, Three month prior to the date of 

tendering 

 

Co = Average LME settlement price of copper wire bars  (as published by IEEMA). This price is 

applicable for the month, One month prior to the date of tendering 

 

Alo = Price of busbar grade aluminium (as published by IEEMA). This price is applicable on the 1
st
 

working day of the month, One month prior to the date of tendering 

 

lno = Price of epoxy resin for indoor circuit breakers and switch gear (as published by IEEMA). This 

price is applicable on the 1
st
 working day of the month, One month prior to the date of tendering 

Or wholesale price index of insulator for outdoor circuit breakers (VBF and SDB) (as published by 

IEEMA). This index number is as applicable for the month, Three month prior to the date of tendering 

 

Wo = All India average consumer price index number for industrial workers, as published by the 

Labour bureau, Ministry of Labour, Government of India (Base : 2001 = 100) 

This index number is as applicable for the month, Four month prior to the date of tendering. (as 

published by IEEMA) 

 

 

ISo = Wholesale price index number for „Manufacture of Basic Metals‟(Base: 2011-12 = 100) (as 

published by IEEMA). This price index number for the month, Three month prior to the date of 

tendering 
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Co = Average LME settlement price of copper wire bars (as published by IEEMA). This price is 

applicable for the month, One month prior to the date of tendering 

 

Alo = Price of busbar grade aluminium (as published by IEEMA). This price is applicable on the 1
st
 

working day of the month, One month prior to the date of tendering 

 

lno = Price of epoxy resin for indoor circuit breakers and switch gear (as published by IEEMA). This 

price is applicable on the 1
st
 working day of the month, One month prior to the date of tendering 

Or wholesale price index of insulator for outdoor circuit breakers (VBF and SDB) (as published by 

IEEMA). This index number is as applicable for the month, Three month prior to the date of tendering 

 

Wo = All India average consumer price index number for industrial workers, as published by the 

Labour bureau, Ministry of Labour, Government of India (Base : 2001 = 100) (as published by 

IEEMA). This index number is as applicable for the month, Four month prior to the date of tendering 

Note : In case of any clarifications in the above formula kindly refer the IEEMA price variation formula 

given in circular IEEMA/PVC/MVSWGR/2019 (R-2) effective from 1
st
 January 2019, In case of any 

discrepancies the IEEMA circular mentioned shall prevail. 

 

 

1.0.7 Aerial Bunched Cables 

The price payable shall be subject to adjustment up or down in accordance with the formulae provided 

in this document. 

Terms used in price variation formulae: 

P = Price payable as adjusted in accordance with above appropriate formula (in Rs/Km) 

Po = Price quoted/confirmed (in Rs/Km) 

n = No. of phase conductor 

ALUMINIUM 

Alph= Aluminium factor for phase conductor (as published by IEEMA) 

 

Alm= Aluminium factor for messenger conductor (as published by IEEMA) 

 

Alsl= Aluminium factor for street light conductor (as published by IEEMA) 

 

Aln= Aluminium factor for neutral conductor (as published by IEEMA) 

 

AI = Price of LME average Cash SELLER Settlement price of Primary Aluminium in US$ per MT as 

published by London Metal Bulletin (LME) including Premium for Aluminium Ingot in US$ per MT 

converted in Rs./MT 

This price is as applicable of first working day of the month, one month prior to the date of delivery. 

 

Alo =  Price of LME average Cash SELLER Settlement price of Primary Aluminium in US$ per MT as 

published by London Metal Bulletin (LME) including Premium for Aluminium Ingot in US$ per MT 

converted in Rs./MT 

This price is as applicable on first working day of the month, one month prior to the date of tendering. 

XLPE COMPOUND 

CCFAlph = XLPE factor for phase conductor (For LV AB Cables) (as published by IEEMA) 

 

CCF1Alph= XLPE factor for phase conductor (For MV_HV AB Cables) (as published by IEEMA) 
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CCFAlm= XLPE factor for messenger conductor (as published by IEEMA) 

 

CCFAlsl= XLPE factor for street light conductor (as published by IEEMA) 

 

CCFAln= XLPE factor for neutral conductor (as published by IEEMA) 

 

Cc = Price of LV/HV XLPE Compound in Rs/MT of a representative grade applicable for LV /HV 

Aerial 

Bunch Cables respectively; as quoted by supplier/s. (as published by IEEMA) 

This price is as applicable of first working day of the month, one month prior to the date of delivery 

 

Cco = Price of LV/HV XLPE Compound in Rs/MT of a representative grade applicable for LV /HV 

Aerial 

Bunch Cables respectively; as quoted by supplier/s. 

This price is as applicable of first working day of the month, one month prior to the date of tendering 

PVC/PE Compound 

 

CCF2Alph= PVC/ PE factor for phase conductor (For MV_HV AB Cables) 

 

PVCc price of PVC compound (equivalent to CW-22 grade) in Rs/MT; as quoted by supplier/s. 

This price is as applicable on first working day of the month, one month prior to the date of delivery 

 

PVCco Price of PVC compound (Equivalent to CW-22 Grade) in Rs/MT; as quoted by supplier/s. 

This price is as applicable on first working day of the month, one month prior to the date of tendering 

Copper 

 

CuFtph= Cu tape factor for phase conductor 

 

CU = The LME price of Copper Wire Bars (in Rs./MT) is the LME average settlement price of Copper 

Wire Bars converted into Indian Rupees with average exchange rate of the month. This price is the 

landed cost, inclusive of applicable customs duty only. 

This price is as applicable of first working day of the month, one month prior to the date of delivery. 

 

CU0 = The LME price of Copper Wire Bars (in Rs./MT) is the LME average settlement price of Copper 

Wire Bars converted into Indian Rupees with average exchange rate of the month. This price is the 

landed cost, inclusive of applicable customs duty only. 

This price is as applicable of first working day of the month, one month prior to the date of tendering. 

The above prices and indices are as published by IEEMA vide Circular reference 

IEEMA(PVC)/CABLE(R-1)/--/-- prevailing as on 1st working day of the month i.e. one month prior to 

the date of tendering. 

 

Price variation formulae for ‘LV & HV Aerial Bunch Cables’ 

 

1. LV Aerial Bunched Cables with Aluminium Conductor , XLPE Insulated and Aluminium 

Magnesium-Silicon Alloy Messenger Conductor 

 

P = P0 + Alph * n* (Al-Al0) + Alm(Al-Al0) + Alsl(Al-Al0) + Aln(Al-Al0) + CCFAlph *n* (CC-

CC0)+ CFAlm(CCCC0) + CCFAlsl (CC-CC0) + CCFAln(CC-CC0) 

 

In case messenger is bare; XLPE factor CCFAlm= 0 
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2. HV Aerial Bunched Cables with Aluminium Conductor, Conductor screened, XLPE Insulated, 

insulation screened followed by copper tape and over all PVC/PE sheathe cores twisted around 

Bare Aluminium Magnesium-Silicon Alloy Messenger Conductor 

 

P = P0 + Alph *n *(Al-Al0) + Alm(Al-Al0) + CUFtph * n *(Cu-Cu0) + CCF1Alph * n* (CC-CC0) + 

CCF2Alph * n *(PVCc-PVCc0) + CCFAlm (CC-CC0) 

 

 

Note In case of any clarifications in the above formula kindly refer the IEEMA price variation formula 

given in circular IEEMA(PVC)/AB CABLE/2017  effective from 1
st
 November 2017, In case of any 

discrepancies the IEEMA circular mentioned shall prevail. 

 

 

1.0.8 Civil Works and Erection 

 

1. Price variation formula for „Concreting‟ 

 

P = 0.01 x Po ( 20 + 20  ( HSD / HSDo ) + 30 ( C / Co ) + 20 ( SC / SCo ) + 10 ( W / Wo ) ) 

 

2. Price variation formula for „Reinforced and other steel works‟ 

 

P  = 0.01 X Po ( 20 + 65 ( IS / ISo ) + 10 ( HSD / HSDo ) + 05 (W / Wo ) ) 

 

3. Price variation formula for „Erection (Excluding Reinforced and other steel works and concreting)‟ 

 

P = 0.01 X Po ( 20 + 22 (  HSD / HSDo ) + 58 (W / Wo ) ) 

 

Wherein, 

 

P = Price payable as aadjusted in accordance with the above formula 

Po = Price quoted/confirmed 

HSDo = Whole sale price index number for „High Speed Diesel Oil‟ (Base: 1993-94 = 100)  

  This index number is as applicable for the week ending 1
st
 Saturday of the month, One month 

prior to the date of tendering 

 

Co =  Whole sale price index number for „Cement‟ (Base: 1993-94 = 100) 

This index number is as applicable for the week ending 1
st
 Saturday of the month, One month prior to 

the date of tendering 

 

SCo =  Whole sale price index number for „Structural clay products‟ (Base: 1993-94 = 100) 

This index number is as applicable for the week ending 1
st
 Saturday of the month, One month prior to 

the date of tendering 

 

ISo = Whole sale price index number for „Iron & Steel‟ (Base: 1993-94 = 100) 

This index number is as applicable for the week ending 1
st
 Saturday of the month, One month prior to 

the date of tendering 
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Wo = All India average consumer price index number for industrial workers, as published by the labour 

bureau, Ministry of Labour, Govt. of India (Base 1982 = 100) 

This index number is as applicable for the week ending 1
st
 Saturday of the month, One month prior to 

the date of tendering 

 

 

HSD = Whole sale price index number for „High Speed Diesel Oil‟ (Base: 1993-94 = 100)  

 This index number is as applicable for the week ending 1
st
 Saturday of the month, One month prior to 

the date of joint inspection and completion 

 

C =  Whole sale price index number for „Cement‟ (Base: 1993-94 = 100) 

This index number is as applicable for the week ending 1
st
 Saturday of the month, One month prior to 

the date of joint inspection and completion 

 

SC =  Whole sale price index number for „Structural clay products‟ (Base: 1993-94 = 100) 

This index number is as applicable for the week ending 1
st
 Saturday of the month, One month prior to 

the date of joint inspection and completion 

 

IS = Whole sale price index number for „Iron & Steel‟ (Base: 1993-94 = 100) 

This index number is as applicable for the week ending 1
st
 Saturday of the month, One month prior to 

the date of joint inspection and completion 

 

W = All India average consumer price index number for industrial workers, as published by the labour 

bureau, Ministry of Labour, Govt. of India (Base 1982 = 100) 

This index number is as applicable for the week ending 1
st
 Saturday of the month, One month prior to 

the date of joint inspection and completion 

 

Note : In case of any clarifications in the above formula kindly refer the IEEMA price variation formula 

given in circular IEEMA(PVC)/CW-ER/2005 effective from 1
st
 April 2005, In case of any discrepancies 

the IEEMA circular mentioned shall prevail. 

 

 

1.0.9 The price adjustment amount towards the price components of materials shall be as per the price 

variation formulas mentioned in para 1.0.1 to 1.0.8 without any ceiling. 

 

1.0.10 For the purpose of price adjustment for Ex-works price component, the date of shipment for goods shall 

mean the scheduled date of shipment or actual date of shipment, whichever is earlier. Scheduled date of 

shipment will be ex-works date of dispatch, governed by the approved PERT Chart as per Appendix- 4 

Time Schedule.  

 

1.0.11 No price increase shall be allowed beyond the original delivery dates unless specifically stated in the 

Time Extension letter, if any, issued by the Employer. The Employer will, however, be entitled to any 

decrease in the Contract price which may be caused due to lower price adjustment amount in case of 

delivery beyond the original delivery dates. In such event where the time extension is agreed by the 

Employer, a revised L2 schedule is to be released by the Employer for the extended period in which 

price variation would also be allowed. 
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1.0.12 In case of non-publication of applicable indices on a particular date, which happens to be the applicable 

date for price adjustment purposes, the published indices prevailing immediately prior to the particular 

date shall be applicable. 

 

1.0.13 If the price adjustment amount works out to be positive, the same is payable to the Contractor by the 

Employer and if it works out to be negative, the same is to be recovered by the Employer from the 

Contractor without any ceiling. 

 

1.0.14 The Contractor shall promptly submit the price adjustment invoices for the supplies made and works 

executed at site, positively within three (3) months from the date of shipment/work done whether it is 

positive or negative.  

 

1.0.15 Bids shall conform to the price adjustment provisions detailed above. Bids specifying prices for items 

on variable basis run the risk of rejection. A bid submitted on a fixed price basis will not be rejected but 

the price adjustment will be treated as zero. 

 

1.0.16 In case of extension of the project beyond the scheduled date of completion, the price adjustment shall 

remain in effect till the time of scheduled completion, however for the period beyond the scheduled date 

of completion for which the contractor is liable to pay liquidated damages to the employer, the price 

adjustment shall not be applicable. 
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Appendix-3 : INSURANCE REQUIREMENTS 

 

A) Insurances to be taken out by the Contractor 

 

In accordance with the provisions of GCC Clause 34, the Contractor shall at its expense take out and maintain 

in effect, or cause to be taken out and maintained in effect, during the performance of the Contract, the 

insurances set forth below in the sums and with the deductibles and other conditions specified. The identity of 

the insurers and the form of the policies shall be subject to the approval of the Employer, such approval not to 

be unreasonably withheld. The inability of the insurers to provide insurance cover in the sums and with the 

deductibles and other conditions as set forth below, shall not absolve the Contractor of his risks and liabilities 

under the provisions of GCC Clause 34. However, in such a case the Contractor shall be required to furnish to 

the Employer documentary evidence from the insurer in support of the insurer‟s inability as aforesaid.  

 

(a) Marine Cargo Policy/Transit Insurance Policy: 

  

(I) Transit Insurance Policy for indigenous equipment 

Similarly, Transit Insurance Policy shall be taken wherein only inland transit is involved for the 

movement of Plant and Equipment supplied from within India.  The policy shall cover 

movement of Plant and Equipment from the manufacturer‟s works to the project‟s warehouse at 

final destination site. Inland Transit Clause (ITC) „A‟ along with war & Strike Riots & Civil 

Commotion (SRCC) extension cover shall be taken. 

 

Amount Deduc- 

tible 

Limits 

Parties 

insured 

From To 

120% of Ex-work Price of all the 

Plant and Equipment to be 

supplied from within India plus 

Excise Duty and Sales Tax/ GST 

etc., if additionally payable. 

Nil Contractor        

& Employer 

Mfrs ware- 

house 

Project‟s 

ware- 

house store 

at final 

destination 

 

(II) If during the execution of Contract, the Employer requests the Contractor to take any other add-

on cover(s)/ supplementary cover(s) in aforesaid insurance, in such a case, the Contractor shall 

promptly take such add-on cover(s)/ supplementary cover(s) and the charges towards such 

premium for such add-on cover(s)/ supplementary cover(s) shall be reimbursed to the Contractor 

on submission documentary evidence of payment to the Insurance company. Therefore, charges 

towards premium for such add-on cover(s)/ supplementary cover(s) are not included in the 

Contract Price. 

 

(III) The Contractor shall take the policy in the joint names of Employer and the Contractor. The 

policy shall indicate the Employer as the beneficiary. However, if the Contractor is having an 

open policy for its line of business, it should obtain an endorsement of the open cover policy 

from the insurance company indicating that the dispatches against this Contract are duly covered 



Part – 3: Conditions of Contract and Contract Forms 170 
 

under its open policy and include the name of the Employer as jointly Insured in the 

endorsements to the open policy. 

 

(b)  Erection All Risk Policy/Contractor All Risk Policy:      

 

(I) The policy should cover all physical loss or damage to the facility at site during storage, erection 

and commissioning covering all the perils as provided in the policy as a basic cover and the add 

on covers as mentioned at Sl. No. (III) below.  

 

Amount Deductible 

limits 

Parties 

insured 

From To 

105% of Ex-work 

Price of all the Plant 

and Equipment to be 

supplied from within 

India plus Excise Duty 

and Sales Tax/ GST 

etc., if additionally 

payable. 

and 

100% of erection price 

component 

 Nil Contractor   

& Employer 

Receipt at site 

of first lot of 

the Plant and 

Equipment  

Up to   

Operational 

Acceptance 

 

 

(II) The Contractor shall take the policy in the joint name of Employer and the Contractor. All these 

policies shall indicate Employer as the beneficiary. The policy shall be kept valid till the date of 

the Operational Acceptance of the project and the period of the coverage shall be determined 

with the approval of the Employer. 

 

If the work is completed earlier than the period of policy considered, the Contractor shall obtain 

the refund as per provisions of the policy and pass on the benefit to Employer. In case no refund 

is payable by the insurance company then the certificate to that effect shall be submitted to 

Employer at the completion of the project. 

 

(III) The following add-on covers shall also be taken by the Contractor: 

 

i)  Earthquake 

ii) Terrorism 

iii)  Escalation cost (approximately @10% of sum insured on annual basis) 

iv)  Extended Maintenance cover for Defect Liability Period 

v)   Design Defect  

vi)  Other add-on covers viz., 50-50 clause, 72 hours clause, loss minimization clause, waiver 

of subrogation clause (for projects of more than Rs.100 crores, cover for offsite 

storage/fabrication (over Rs.100 crores). 

 



Part – 3: Conditions of Contract and Contract Forms 170 
 

(IV) Third Party Liability cover with cross Liability within Geographical limits of India as on 

ADD-on cover to the basic EAR cover: 

 

The third party liability add-on cover shall cover bodily injury or death suffered by third parties 

(including the Employer‟s personnel) and loss of or damage to property (including the 

Employer‟s property and any parts of the Facilities which have been accepted by the Employer) 

occurring in connection with supply and installation of the Facilities. 

 

 

(V) As 

per 

GCC 

Claus

e 

30.8, 

the 

cost 

of 

insur

ance 

premi

um is 

to be 

reimb

ursed 

to the 

Contr

actor 

for 

Own

er 

Suppl

ied 

Materials (OSM) for which the insurer is to be finalized by the Contractor as detailed therein. 

Alternatively, the Contractor may take a single policy covering the entire cost of the project 

including the cost of OSM. For this purpose, the Contractor shall submit documentary evidence 

for the premium paid for the entire project to the Employer and Employer shall reimburse to the 

Contractor the proportion of premium equal to value of OSM to total sum insured. 

 

 If during the execution of Contract, the Employer requests the Contractor to take any other add-

on cover(s)/ supplementary cover(s) in aforesaid insurance, in such a case, the Contractor shall 

promptly take such add-on cover(s)/ supplementary cover(s) and the charges towards such 

premium for such add-on cover(s)/ supplementary cover(s) shall be reimbursed to the Contractor 

on submission documentary evidence of payment to the Insurance company. Therefore, charges 

towards premium for such add-on cover(s)/ supplementary cover(s) are not included in the 

Contract Price. 

Amount Deductible 

limits 

Parties 

insured 

From To 

 For projects upto Rs. 100 

crores, the third party 

liability limit shall be 10% of 

the project value for single 

occurrence/ multiple 

occurrences in aggregate 

during the entire policy 

period. 

 

  For projects from  Rs. 100 

crores to  Rs. 500 crores, the 

third party liability limit 

shall be  Rs. 10 crores for 

single occurrence/multiple 

occurrences in aggregate 

during entire policy period. 

For projects of more than   

Rs.500 crores, the third party 

liability limit shall be Rs. 25 

crores for single occurrence/ 

multiple occurrences in 

aggregate during entire 

policy period. 

Nil Contractor/ 

Sub-

contractor 

 

 

 

 

  

Receipt 

at site 

 Upto 

Defect 

Liability 

Period. 
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(c)  Automobile Liability Insurance 

 

The Contractor shall ensure that all the vehicles deployed by the Contractor or its Subcontractors 

(whether or not owned by them) in connection with the supply and installation of the Facilities in the 

project are duly insured as per RTA act. Further the Contractor or its Subcontractors may also take 

comprehensive policy (own damage plus third party liability) of each individual vehicles deployed in 

the project on their own discretion in their own name to protect their own interest. 

 

(d) Workmen Compensation Policy: 

 

(I) Workmen Compensation Policy shall be taken by the Contractor in accordance with the 

statutory requirement applicable in India. The Contractor shall ensure that all the workmen 

employed by the Contractor or its Subcontractors for the project are adequately covered under 

the policy. 

 

(II) The policy may either be project specific covering all men of the Contractor and its 

Subcontractors. The policy shall be kept valid till the date of Operational Acceptance of the 

project. 

 

Alternatively, if the Contractor has an existing „Workmen Compensation Policy‟ for all its 

employees including that of the Subcontractor(s), the Contractor must include the interest of the 

Employer for this specific Project in its existing „Workmen Compensation Policy‟. 

 

 

(III) Without relieving the Contractor of its obligations and responsibilities under this Contract, 

before commencing work the Contractor shall insure against liability for death of or injury to 

persons employed by the Contractor including liability by statute and at common law. The 

insurance cover shall be maintained until all work including remedial work is completed 

including the Defect Liability Period. The insurance shall be extended to indemnify the Principal 

for the Principal‟s statutory liability to persons employed by the Contractor. 

 

The Contractor shall also ensure that each of its Subcontractors shall effect and maintain 

insurance on the same basis as the „Workmen Compensation Policy‟ effected by the Contractor. 

 

(e)       Contractor’s Plant and Machinery (CPM) Insurance 

 

 The Employer (including without limitation any consultant, servant, agent or employee of the 

Employer) shall not in any circumstances be liable to the Contractor for any loss of or damage to 

any of the Contractor‟s Equipment or for any losses, liabilities, costs, claims, actions or demands 

which the Contractor may incur or which may be made against it as a result of or in connection 

with any such loss or damage. 

 

The Employer shall be named as co-insured under all insurance policies taken out by the Contractor pursuant to 

GCC Sub-Clause 34.2, except for the Third Party Liability, Workmen Compensation Policy Insurances, and the 
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Contractor‟s Subcontractors shall be named as co-insureds under all insurance policies taken out by the 

Contractor pursuant to GCC Sub-Clause 34.2 except for the Cargo Insurance During Transport and Workmen 

Compensation  

Policy Insurances. All insurer‟s rights of subrogation against such co-insureds for losses or claims arising out of 

the performance of the Contract shall be waived under such policies. 

 

B) Insurances to be taken out by the Employer 

 

The Employer shall at its expense take out and maintain in effect during the performance of the Contract the 

following insurances. 

 

Amount Deductible limits Parties Insured From To 

 

______ NIL _______ 

 

-- End – 
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Appendix-4 : TIME SCHEDULE 

 

1. The Project Completion Schedule shall be as follows: 
 
 

Development of Distribution Infrastructure at Dibrugarh Electrical Circle of APDCL in 

Assam under  the Revamped Reforms-based and Results-linked, Distribution Sector Scheme 

[NIT No.: CGM(PP&D)/APDCL/RDSS/ Dibrugarh/ LR/Pkg-I/01dtd. 11.05.2022 

Sl. 

No. 

Activities Duration in Months from the effective date 

of Contract 

1 Field Survey/Finalization of feeder-wise 

schedule of materials 

 

2 Submission of detailed drawings, GTPs for 

approval as per the formats in the bid 

 

3 Procurement of plant, materials and goods as 

per approved Technical Specifications 

 

4 Manufactuing of materials and equipments 

 Pre-despatch inspection at 

Manufacturer‟s facility  

 Dispatch Clearance   

 

5 Shipments & Delivery of materials to site 

 Onsite inspection before 

commencement of erection activities  

 

6 Installation/Erection of materials at site and 

tagging of assets in GIS portal 

 

7 Pre-commissioning, Functional Acceptance, 

Commissioning  

 

8 Handing Over and Taking Over by the 

Employer upon successful Completion 

 

 

  Total project duration :: 12 months 

 
1.1 The activity(ies) under the Contractor‟s programme for Project Completion shall be in 

the form a PERT chart and shall identify the various activities like engineering, vendor 

finalization, placement of orders to sub-vendors, survey, Resource mobilization, 

erection, testing & commissioning including submission of closure proposals. Format 

of PERT chart is enclosed at Annexure-A. The PERT Chart shall conform to the above 

Project Completion Schedule. 

 
This PERT Chart shall be discussed and agreed before Award in line with above, 

engineering drawing and data submission schedule shall also be discussed and 

finalised before Award. Liquidated damages for delay in successful Completion of the 

Facilities or specific part thereof (where specific parts are specified in SCC) and 

Operational Acceptance at rates specified in Clause 26 of GCC shall be applicable 

beyond the date specified above. 

 
1.2 The Employer reserves the right to request minor changes in the work schedule at the 
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time of Award of Contract to the successful Bidder. 

 
1.3 The successful Bidder shall be required to prepare detailed PERT Chart and finalise 

the same with the Employer as per the requirement, which shall from a part of the 

Contract. 
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1.4 In case of new substations the date of start of the works shall be 

counted from the date of land made available to the contractor by the 

employer. 

 
1.5 The start date of the contract will be the date of contract signing 

between the contractor and employer. In the L1 and L2 schdule all 

the milestone timelines should be from the date of start of contract. 

Appendix-5 : LIST OF APPROVED SUBCONTRACTORS 

 

 

Prior to award of Contract, the following details shall be completed indicating those sub-

contractors proposed by the Bidder by Attachment to its bid that are approved by the 

Employer for engagement by the Contractor during the performance of the contract. 

 

The following Subcontractors are approved for carrying out the item of the facilities 

indicated. Where more than one Subcontractor is listed, the Contractor is free to choose 

between them, but it must notify the Employer of its choice in good time prior to appointing 

any selected Subcontractor.  In accordance with GCC Sub-Clause 19.1, the Contractor is free 

to submit proposals for Subcontractors for additional items from time to time.  No 

Subcontracts shall be placed with any such Subcontractors for additional items until the 

Subcontractors have been approved in writing by the Employer and their names have been 

added to this list of Approved Subcontractors. 

      

Item of Facilities Approved Subcontractors Nationality 

   

   

   

   

   

   

   

 

 

Further, erection portion of the contract shall not be subcontracted without the prior 

approval of the Employer. However, such approval shall not be necessary for engaging 

labour. 
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Appendix-6 : SCOPE OF WORKS AND SUPPLY BY THE EMPLOYER 

 

The following personnel, facilities, works and supplies will be provided/supplied by the 

Employer, and the provisions of GCC 10, 20, 21 and 24 as well as Employer responsibilities 

stated in technical specifications shall apply as appropriate. 

 

All personnel, facilities, works and supplies will be provided by the Employer in good time 

so as not to delay the performance of the Contractor in accordance with the approved Time 

Schedule and Program of Performance pursuant to GCC Sub-Clause 18.2. 

 

Unless otherwise indicated, all personnel, facilities, works and supplies will be provided free 

of charge to the Contractor. 

 

Personnel       Charge to Contractor – None  

 

------------------------NIL---------------------------------------- 

 

Facilities     Charge to Contractor - None except as noted 

 

 

Electricity and Water      Charge to Contractor - as noted 

 

The Contractor shall be entitled to use for the purposes of the facilities such supplies of 

electricity and water as may be available on the Site and shall provide any apparatus 

necessary for such use. The Contractor shall pay the Employer at the applicable tariff plus 

Employer's overheads, if any, for such use. Where such supplies are not available, the 

Contractor shall make his own arrangement for provision of any supplies he may require. 

 

Works        Charge to Contractor - None 

 

------------------------NIL---------------------------------------- 

 

Supplies                                                         Charge to Contractor – None  

 

------------------------NIL---------------------------------------- 
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Appendix-7 : LIST OF DOCUMENTS FOR APPROVAL OR REVIEW 

 

Pursuant to GCC Sub-Clause 20.3.1, the Contractor shall prepare, or cause its Subcontractor 

to prepare, and present to the Project Manager in accordance with the requirements of GCC 

Sub-Clause 18.2 (Program of Performance), the following documents for: 

 

A. Approval 

 

1. 

 

2. 

 

3. 

 

 

B. Review 

 

1. 

 

2. 

 

3. 

 

Note: 

 

Bidder shall furnish the exhaustive list, which shall be discussed and finalised for 

incorporation into the Contract Agreement. 
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Appendix-8 : GUARANTEES, LIQUIDATED DAMAGES FOR NON – 

PERFORMANCE 

 

1. The equipment offered shall meet the rating and performance requirements stipulated 

in Technical Specification for various equipment or indicated in Data requirement. 

 

2. The ratings and performance figures of the below mentioned equipment are 

guaranteed as per losses given in respective Indian Standard (up to date) by bidder. 

  

Sl. 

No. 
Description 

A. 12/10/8/6.3/5/3.15/1.6 MVA 33/11kV, 3 ph. Power Transformer 

B. 1000/630/500/315/200/100/63/25/16 KVA,  11/0.433kV, 3 phase Station & 

Distribution Transformer  

C. 16/10KVA,  11/0.250kV, 1 phase Distribution Transformer 

 

 

3. If the aforementioned guarantees are not established at factory tests, then the 

Employer shall reject the equipment. 
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6. PERFORMANCE SECURITY FORM 

 

Bank Guarantee No. ……………………   Date................... 

 

Contract No..................................... 

 

 

…………..[Name of Contract]……………………. 

 

To: [Name and address of Employer] 

 

Dear Ladies and/or Gentlemen, 

 

We refer to the Contract ("the Contract") signed on ..............(insert date of the 

Contract)…..... between M/s. XXXXX (Name of Employer), having its Registered Office at 

XXXXX (Registered Address of employer) (“the Employer”/” XXXXX (Name of 

Employer)”) on behalf of XXXX (Name of owner) (hereinafter referred to as ‘XXXX 

(Short Name of Owner)’ / ’Owner’),  and M/s ................. (Name of Contractor) .................., 

having its Principal place of business at ………....(Address of Contractor) 

............................... and Registered Office at ………....(Registered address of Contractor) 

........................................................................................ ("the Contractor") concerning 

…….................….. (Indicate brief scope of work) ............................... for the complete 

execution of the …… (insert name of Package alongwith name of the Project)…….. 

[Applicable for Bank Guarantees issued by Contractor/Associate for those Contracts 

awarded to them] 

 

Or 

 

We refer to the Contract signed on ..............(insert date of the Contract)…..... between M/s. 

XXXXX (Name of Employer), having its Registered Office at XXXXX (Registered Address 

of employer) (“the Employer”/” XXXXX (Name of Employer)”) on behalf of XXXX (Name 

of owner) (hereinafter referred to as ‘XXXX (Short Name of Owner)’ / ’Owner’),  and 

M/s ................. (Name of Contractor) .................., having its Principal place of business at 

………....(Address of Contractor) ............................... and Registered Office at 

………....(Registered address of Contractor) 

........................................................................................ ("the Contractor") and the Contract 

("the Contract") signed on ..............(insert date of the Contract)…..... between XXXXX 

(Name of Employer) on behalf of Owner  and M/s ................. (Name of Associate) 

.................., having its Principal place of business at ………....(Address of Associate) 

............................... and Registered Office at ………....(Registered address of Associate) 
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........................................................................................, the Associate of the Contractor for 

executing the Facilities concerning …….................….. (Indicate brief scope of work) 

............................... for the complete execution of the …… (insert name of Package 

alongwith name of the Project)…….. [Applicable for Bank Guarantees to be issued by 

Contractor against those Contracts awarded to their Associate] 

 

By this letter we, the undersigned, ………(insert name & address of the issuing bank) 

………, a Bank (which  expression shall include its successors, administrators, executors and 

assigns) organized under the laws of .................................... and having its Registered/Head 

Office at …..…….(insert address of registered office of the bank)……..... do hereby 

irrevocably guarantee payment to the Employer up to ………………………….. i.e., Ten 

percent (10%) of the Contract Price until thirty (30) days beyond the Defect Liability Period 

i.e., upto and inclusive of ……………. (dd/mm/yy).  

 

We undertake to make payment under this Letter of Guarantee upon receipt by us of your 

first written demand signed by the Employer duly authorized officer or the authorized officer 

of Owner declaring the Contractor to be in default under the Contract and without cavil or 

argument any sum or sums within the above named limits, without your need to prove or 

show grounds or reasons for your demand and without the right of the Contractor to dispute 

or question such demand. 

 

Our liability under this Letter of Guarantee shall be to pay to the Employer whichever is the 

lesser of the sum so requested or the amount then guaranteed hereunder in respect of any 

demand duly made hereunder prior to expiry of the Letter of Guarantee, without being 

entitled to inquire whether or not this payment is lawfully demanded. 

 

This letter of Guarantee shall remain in full force and shall be valid from the date of issue 

until thirty (30) days beyond the Defect Liability Period of the Facilities i.e. upto and 

inclusive of ……………. (dd/mm/yy) and shall be extended from time to time for such period 

(not exceeding one year), as may be desired by M/s. ……………………… on whose behalf 

this Letter of Guarantee has been given. 

 

Except for the documents herein specified, no other documents or other action shall be 

required, notwithstanding any applicable law or regulation. 

 

Our liability under this Letter of Guarantee shall become null and void immediately upon its 

expiry, whether it is returned or not, and no claim may be made hereunder after such expiry 

or after the aggregate of the sums paid by us to the Employer shall equal the sums guaranteed 

hereunder, whichever is the earlier. 
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All notices to be given under shall be given by registered (airmail) posts to the addressee at 

the address herein set out or as otherwise advised by and between the parties hereto. 

 

We hereby agree that any part of the Contract may be amended, renewed, extended, 

modified, compromised, released or discharged by mutual agreement between you and the 

Contractor, and this security may be exchanged or surrendered without in any way impairing 

or affecting our liabilities hereunder without notices to us and without the necessity for any 

additional endorsement, consent or guarantee by us, provided, however, that the sum 

guaranteed shall not be increased or decreased. 

 

No action, event or condition which by any applicable law should operate to discharge us 

from liability hereunder shall have any effect and we hereby waive any right we may have to 

apply such law so that in all respects our liability hereunder shall be irrevocable and, except 

as stated herein, unconditional in all respects. 

 

For and on behalf of the Bank 

 

[Signature of the authorised signatory(ies)] 

Signature_______________________ 

 

Name_______________________ 

 

Designation_______________________ 

 

POA Number_______________________ 

 

Contact Number(s): Tel.______________Mobile______________ 

 

Fax Number_______________________ 

  

email ____________________________ 

 

Common Seal of the Bank______________________ 

Witness: 

 

Signature_______________________ 

 

Name_______________________ 

 

Address______________________________ 
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Contact Number(s): Tel.______________Mobile______________ 

 

email ____________________________ 

 

 

Note : 

 

1. For the purpose of executing the Bank Guarantee, the non-judicial stamp papers of 

appropriate value shall be purchased in the name of Bank who issues the „Bank 

Guarantee‟.  

 

2. The Bank Guarantee shall be signed on all the pages by the Bank Authorities 

indicating their POA nos. and should invariably be witnessed. 

 

3. The Bank Guarantee should be in accordance with the proforma as provided. 

However, in case the issuing bank insists for additional paragraph for limitation of 

liability, the following may be added at the end of the proforma of the Bank 

Guarantee [i.e., end paragraph of the Bank Guarantee preceding the signature(s) of 

the issuing authority(ies) of the Bank Guarantee]: 

 

Quote 

  

“Notwithstanding anything contained herein: 

 

1.  Our liability under this Bank Guarantee shall not exceed _________ (value in 

figures)____________ [_____________________ (value in 

words)____________]. 

 

2.   This Bank Guarantee shall be valid upto ________(validity date)__________. 

3.  We are liable to pay the guaranteed amount or any part thereof under this 

Bank Guarantee only & only if we receive a written claim or demand on or 

before ________ (validity date) __________.” 

 

Unquote 
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7. BANK GUARANTEE FORM FOR ADVANCE PAYMENT 

 

 

Bank Guarantee No. ……………………    Date................... 

 

Contract No..................................... 

 

 

…………..[Name of Contract]……………………. 

 

To: [Name and address of the Employer] 

 

Dear Ladies and/or Gentlemen, 

 

We refer to the Contract ("the Contract") signed on ..............(insert date of the 

Contract)…..... between you and M/s ................. (Name of Contractor) .................., having its 

Principal place of business at ………....(Address of Contractor) ............................... and 

Registered Office at ………....(Registered address of Contractor) 

........................................................................................ ("the Contractor") concerning 

…….................….. (Indicate brief scope of work) ............................... for the complete 

execution of the …… (insert name of Package alongwith name of the Project)……..  

 

Whereas, in accordance with the terms of the said Contract, the Employer has agreed to pay 

or cause to be paid to the Contractor an Advance Payment in the amount of 

………….(Amount in figures and words)……………  

 

By this letter we, the undersigned, ………(insert name & address of the issuing bank) 

………, a Bank (which  expression shall include its successors, administrators, executors and 

assigns) organized under the laws of .................................... and having its Registered/Head 

Office at …..…….(insert address of registered office of the bank)……..... do hereby 

irrevocably guarantee repayment of the said amounts upon the first demand of the Employer 

without cavil or argument in the event that the Contractor fails to commence or fulfill its 

obligations under the terms of the said Contract, and in the event of such failure, refuses to 

repay all or part (as the case may be) of the said advance payment to the Employer.  

 

Provided always that the Bank's obligation shall be limited to an amount equal to the 

outstanding balance of the advance payment, taking into account such amounts, which have 

been repaid by the Contractor from time to time in accordance with the terms of payment of 

the said Contract as evidenced by appropriate payment certificates. 
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This Guarantee shall remain in full force from the date upon which the said advance payment 

is received by the Contractor upto thirty (30) days beyond the date on which the entire 

advance so advanced alongwith the interest if any due thereon has been fully adjusted in 

terms of the Contract i.e., upto of thirty (30) days beyond the date of Completion of the 

Facilities under the Contract. This Guarantee may be extended from time to time, as may be 

desired by M/s. ……………………….. on whose behalf this Guarantee has been issued. 

 

Any claims to be made under this Guarantee must be received by the Bank during its period 

of validity, i.e. upto thirty (30) days beyond the date of Completion of the Facilities by the 

Employer i.e. upto and inclusive of ……………. (dd/mm/yy). 

 

 

For and on behalf of the Bank 

 

[Signature of the authorised signatory(ies)] 

Signature_______________________ 

 

Name_______________________ 

 

Designation_______________________ 

 

POA Number_______________________ 

 

Contact Number(s): Tel.______________Mobile______________ 

 

Fax Number_______________________ 

  

email ____________________________ 

 

Common Seal of the Bank______________________ 

Witness: 

 

Signature_______________________ 

 

Name_______________________ 

 

Address______________________________ 

 

Contact Number(s): Tel.______________Mobile______________ 
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email ____________________________ 

 

  

 

 

Note: 

 

1. For the purpose of executing the Bank Guarantee, the non-judicial stamp papers of 

appropriate value shall be purchased in the name of Bank who issues the „Bank 

Guarantee‟.  

  

2. The Bank Guarantee shall be signed on all the pages by the Bank Authorities 

indicating their POA nos. and should invariably be witnessed. 

 

3. The Bank Guarantee should be in accordance with the proforma as provided. 

However, in case the issuing bank insists for additional paragraph for limitation of 

liability, the following may be added at the end of the proforma of the Bank 

Guarantee [i.e., end paragraph of the Bank Guarantee preceding the signature(s) of 

the issuing authority(ies) of the Bank Guarantee]: 

 

Quote 

  

“Notwithstanding anything contained herein: 

 

1.  Our liability under this Bank Guarantee shall not exceed _________ (value in 

figures)____________ [_____________________ (value in 

words)____________]. 

 

2.   This Bank Guarantee shall be valid upto ________(validity date)__________. 

 

3.  We are liable to pay the guaranteed amount or any part thereof under this 

Bank Guarantee only & only if we receive a written claim or demand on or 

before ________ (validity date) __________.” 

 

Unquote 
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8. FORM OF COMPLETION CERTIFICATE 

 

Date................. 

Name of Contract.........................................  

Contract No.................................... 

 

To : 

 

(Name and address of the Contractor) 

 

Dear Ladies and/or Gentlemen, 

 

Pursuant to GCC 24.4 (Completion) of the General Conditions of the Contract entered into 

between yourselves and the Employer dated ………………… relating to the  

.............................. (insert brief description of the 

Facilities).....................................………………….. we hereby notify you that the following 

part(s) of the Facilities was (were) complete on the date specified below, and that, in 

accordance with the terms of the Contract, the Employer hereby takes over the said part(s) of 

the Facilities, together with the responsibility for care and custody and the risk of loss thereof 

on the date mentioned below : 

 

1. Description of the Facilities or part thereof ............................................................  

2. Date of Completion :........................................................ 

 

However, you are required to complete the outstanding items listed in the attachment hereto 

as soon as practicable. 

 

This letter does not relieve you of your obligation to complete the execution of the Facilities 

in accordance with the Contract nor of your obligations during the Defects Liability Period. 

 

Very truly yours, 

 

Title 

(Project Manager) 
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9. FORM OF INDEMNITY BOND TO BE EXECUTED BY THE CONTRACTOR 

FOR THE EQUIPMENT HANDED OVER IN ONE LOT BY .....(abbreviated 

name of the Employer)...... FOR PERFORMANCE OF ITS CONTRACT 

 

INDEMNITY BOND 

 

THIS INDEMNITY BOND is made this..............  day  of ......... 20.....  by 

.................................  a Company registered under  the  Companies Act,  1956/2013 (with 

amendment from time to time)/Partnership firm/ proprietary concern having  its  Registered  

Office at..…….......(hereinafter called as  'Contractor' or "Obligor"  which  expression shall 

include its  successors  and permitted  assigns) in favour of .......... (insert name of the 

Employer)......., a Company incorporated under the Companies Act, 1956/2013 (with 

amendment from time to time) having its  Registered Office at .........(insert registered 

address of the Employer) and  its  project  at .....................  (hereinafter called  

"......(abbreviated name of the Employer)........" which expression shall include its  successors  

and assigns): 

 

WHEREAS ......(abbreviated name of the Employer)........ has awarded to the Contractor a 

Contract for………... ..........vide its Notification of Award/Contract No..………......... 

dated........... and its Amendment No. ………........... (applicable  when  amendments  have  

been  issued) (hereinafter called the "Contract") in terms of which ......(abbreviated name of 

the Employer)........ is required  to  hand over various Equipment to the  Contractor  for 

execution of the Contract. 

 

And WHEREAS by virtue of Clause No.............of the said Contract, the Contractor is 

required to execute an Indemnity Bond in favour of ......(abbreviated name of the 

Employer)........ for the Equipment handed over to it by ......(abbreviated name of the 

Employer)........ for the purpose of performance of the Contract/Erection portion of the 

contract (hereinafter called the "Equipment"). 

 

AND THEREFORE, This Indemnity Bond witnesseth as follows: 

 

1.     That in consideration of various Equipment as mentioned in the Contract, valued at 

(amount in words................…………....................) handed  over to the Contractor for 

the purpose of performance  of the  Contract, the Contractor hereby undertakes to 

indemnify  and shall  keep  ......(abbreviated name of the Employer)........ indemnified, 

for the full  value of the Equipment. The Contractor hereby acknowledges receipt  of  

the Equipment as per despatch title documents handed  over  to  the Contractor  duly  

endorsed in their favour and  detailed  in  the Schedule  appended  hereto.  It is 

expressly understood by the Contractor that handing over of the despatch title 
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documents in respect of the said Equipments duly endorsed by ......(abbreviated name 

of the Employer)........ in favour of the Contractor shall be construed as handing  over  

of the Equipment purported to be covered by such title documents and the Contractor 

shall hold such Equipment in trust as a Trustee for and on behalf of ......(abbreviated 

name of the Employer)......... 

 

2.     That the Contractor is obliged and shall remain absolutely responsible for the safe 

transit/protection and custody of the Equipment at ......(abbreviated name of the 

Employer)........ project Site against all risks whatsoever till the Equipment are duly 

used/erected in accordance with the terms of the Contract and the Plant/Package duly 

erected and commissioned in accordance with the terms of the Contract, is taken over 

by ......(abbreviated name of the Employer)......... The Contractor undertakes to keep 

......(abbreviated name of the Employer)........ harmless against any loss or damage 

that may be caused to the Equipment. 

 

3.     The Contractor undertakes that the Equipment shall be  used exclusively for the 

performance/execution of the Contract strictly in accordance with its terms and 

conditions and no part of the equipment shall be utilised for any other work of 

purpose whatsoever.  it  is  clearly understood by  the  Contractor  that  non-

observance  of the obligations under this Indemnity Bond  by  the Contractor shall 

inter-alia constitute a criminal breach of trust on the part of the Contractor for all 

intents and purpose including legal/penal consequences. 

 

4.      That ......(abbreviated name of the Employer)........ is and shall remain the exclusive 

Employer of the Equipment free from all encumbrances, charges or liens of any kind, 

whatsoever.  The equipment shall at all times be open to inspection and checking by 

the Employee or Employer's Representative in this regard. Further, ......(abbreviated 

name of the Employer)........ shall always be free at all times to take possession of the 

Equipment in whatever form the equipment may be, if in its opinion, the Equipment 

are likely to be endangered,  misutilised  or converted to uses other than those 

specified in the Contract,  by any acts of omission or commission on the part of the  

Contractor or  any other person or on account of any reason  whatsoever  and the  

Contractor binds himself and undertakes to comply  with  the directions of demand of 

......(abbreviated name of the Employer)........ to return the equipment without any 

demur or reservation. 

 

5. That this indemnity Bond is irrevocable. If at any time any loss or damage occurs to 

the Equipment or the same or any part thereof is misutilised in any manner 

whatsoever,  then the  Contractor hereby agrees that the decision of the  Employer's 

Representative as to assessment  of  loss  or damage  to the Equipment shall be final 
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and binding on  the  Contractor. The Contractor binds itself and undertakes to  replace 

the  lost and/or damaged Equipment at his own cost  and/or  shall pay   the  amount  

of  loss  to ......(abbreviated name of the Employer)........  without  any   demur, 

reservation  or protest.  This is without prejudice to any  other right  or remedy that 

may be available to ......(abbreviated name of the Employer)........  against  the 

Contractor under the Contract and under this Indemnity Bond. 

 

6.      NOW THE CONDITION of this Bond is that if the Contractor shall duly and 

punctually comply with the terms and conditions of this Bond to the satisfaction of 

......(abbreviated name of the Employer)........,  THEN,  the  above  Bond shall  be 

void, but otherwise, it shall remain in full force  and virtue. 

 

IN WITNESS WHEREOF, the Contractor has hereunto set its hand through its authorized 

representative under the common seal of the Company, the day, month and year first above 

mentioned. 

SCHEDULE 

 

Particulars of the 

Equipment 

handed over 

Quantity Particulars of Despatch 

title Documents 

Value of the 

Equipment 

Signature of the 

Attorney in 

token of receipt RR/GR No.  

date of lading 

 

Carrier 

 

 

 

 

 

     

 

 For and on behalf of 

       M/s..........………........................ 

WITNESS 

 

1. Signature........................ 

  

Signature........................ 

  

 Name............................... 

 

Name............................... 

 

 Address...........................    

 

Address...........................    

 

2. Signature........................ 

  

Authorised representative 

 Name............................... (Common Seal) 
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 Address...........................    

 

(In case of Company) 

 

Indemnity Bonds are to be executed by the authorised  person and  (i) in case of contracting 

Company under common seal of  the Company or (ii) having the power of attorney issued 

under  common seal  of the company with authority to execute  Indemnity  Bonds, (iii)  In 

case of (ii), the original Power of Attorney if  it  is specifically  for this Contract or a 

Photostat copy of the  Power of Attorney if it is General Power of Attorney and such 

documents should be attached to Indemnity Bond. 
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10. FORM OF INDEMNITY BOND TO BE EXECUTED BY THE CONTRACTOR 

FOR THE EQUIPMENT HANDED OVER IN INSTALLMENTS BY 

......(abbreviated name of the Employer)........ FOR PERFORMANCE OF ITS 

CONTRACT 

 

INDEMNITY BOND 

 

THIS INDEMNITY BOND is made this ……….………...... day of ….……..... 20...... by 

………….………………… a Company registered  under the  Companies Act, 1956/2013 

(with amendment from time to time)/Partnership firm/proprietary concern having its 

Registered Office at ………….................(hereinafter called as „Contractor' or 'Obligor' which 

expression shall include its successors and permitted assigns) in favour of ......(insert name of 

the Employer)........,  a company  incorporated  under the Companies Act, 1956/2013 (with 

amendment from time to time)  having  its Registered  Office  at ......(insert registered 

address of the Employer)........ and its project  at .……………….…...... (hereinafter  called 

"......(abbreviated name of the Employer)........"  which  expression shall include its  

successors  and assigns): 

 

WHEREAS ......(abbreviated name of the Employer)........ has awarded to the Contractor a 

Contract for .................vide    its    Notification of  Award/Contract No. ……..……….... 

dated ....…………..and Amendment No. ..................... (applicable when amendments have 

been issued) (hereinafter called the "Contract") in terms of which ......(abbreviated name of 

the Employer)........ is required to  handover  various  Equipment to the Contractor for 

execution  of  the Contract. 

 

AND WHEREAS by virtue of Clause No...........of the said Contract, the Contractor is 

required to execute an Indemnity Bond in favour of ......(abbreviated name of the 

Employer)........ for the Equipment handed over to it by ......(abbreviated name of the 

Employer)........ for the purpose of performance of the contract/Erection portion of the 

Contract (hereinafter called the "Equipment".) 

 

NOW THEREFORE, This Indemnity Bond witnesseth as follows: 

 

1.    That in consideration of various Equipments as mentioned in the Contract, valued at  

(amount in words ____________________) to  be handed over to the Contractor in 

installments from time  to time for the purpose of performance of the contract, the 

Contractor  hereby  undertakes  to indemnify and  shall  keep  ......(abbreviated name 

of the Employer)........ indemnified,  for  the full value of Equipment. The Contractor 

hereby acknowledges receipt of the initial installment of the equipment per details in 

the schedule appended hereto.   Further, the Contractor agrees to acknowledge receipt 
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of the subsequent installments of the Equipment as required by ......(abbreviated name 

of the Employer)........ in the form of Schedules consecutively numbered which shall 

be attached to this Indemnity bond so as to form integral parts of this Bond. It is 

expressly understood by the Contractor that handing over the despatch title 

documents in respect of the said Equipments duly endorsed by ......(abbreviated name 

of the Employer)........ in favour of the Contractor shall be construed as handing over 

the Equipment purported to be covered by such title documents and the Contractor 

shall hold such Equipments in trust as a Trustee for and on behalf of ......(abbreviated 

name of the Employer)......... 

 

2.     That the Contractor is obliged and shall remain absolutely responsible for the safe 

transit/protection and custody of the Equipment at ......(abbreviated name of the 

Employer)........ project Site against all risks whatsoever till the Equipment are duly 

used/erected in accordance with the terms of the Contract and the Plant/Package duly 

erected and commissioned in accordance with the terms of the Contract, is taken over 

by ......(abbreviated name of the Employer)......... The Contractor undertakes to keep 

......(abbreviated name of the Employer)........ harmless against any loss or damage 

that may be caused to the Equipment. 

 

3.     The Contractor undertakes that the Equipment shall be used exclusively for the 

performance/execution of the Contract strictly in accordance with its terms and 

conditions and no part of the equipment shall be utilised for any other work or 

purpose whatsoever. It is clearly understood by the Contractor that non-observance of 

the obligations under this Indemnity Bond by the Contractor shall inter-alia constitute 

a criminal breach of trust on the part of the Contractor for all intents and purpose 

including legal/penal consequences. 

 

4.      That ......(abbreviated name of the Employer)........ is and shall remain the exclusive 

Employer of the Equipment free from all encumbrances, charges or liens of any kind, 

whatsoever.  The equipment shall at all times be open to inspection and checking by 

the Employer or Employer's Representative in this regard. Further, ......(abbreviated 

name of the Employer)........ shall always be free at all times to take possession of the 

Equipment in whatever form the Equipment may be, if in its opinion, the Equipment 

are likely to be endangered,  misutilised or converted to uses other than those 

specified in the Contract,  by any acts of omission or commission on the part of the  

Contractor or  any other person or on account of any reason  whatsoever  and the  

Contractor binds himself and undertakes to comply  with  the directions of demand of 

......(abbreviated name of the Employer)........ to return the equipment without any 

demur or reservation. 
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5.  That this indemnity Bond is irrevocable.  If at any time any loss or damage occurs to 

the Equipment or the same or any part thereof is misutilised in any manner 

whatsoever, then the Contractor hereby agrees that the decision of the Employer‟s 

Representative as to assessment of loss or damage to the Equipment shall be final and 

binding on the Contractor. The Contractor binds itself and undertakes to replace the 

lost and/or damaged Equipment at its own cost and/or shall pay the amount of loss to 

......(abbreviated name of the Employer)........ without any demur, reservation or 

protest. This is without prejudice to any other right or remedy that may be available to 

......(abbreviated name of the Employer)........ against the Contractor under the 

Contract and under this Indemnity Bond. 

 

6.      NOW THE CONDITION of this Bond is that if the Contractor shall duly and 

punctually comply with the terms and conditions of this Bond to the satisfaction of 

......(abbreviated name of the Employer)........, THEN, the above Bond shall be void, 

but otherwise, it shall remain in full force and virtue. 

 

IN WITNESS WHEREOF, the Contractor has hereunto set its hand through its authorised 

representative under the common seal of the Company, the day, month and year first above 

mentioned. 

SCHEDULE No. 1 

 

Particulars of the 

Equipment 

handed over 

Quantity Particulars of Despatch title 

Documents 

Value of the 

Equipment 

Signature of 

the Attorney 

in token of 

receipt 

RR/GR No.  

date of lading 

 

Carrier 

 

 

 

 

 

     

 

    For and on behalf of 

       M/s..........………........................ 

WITNESS 

 

1. Signature........................ 

  

Signature........................ 

  

 Name............................... 

 

Name............................... 

 

 Address...........................    Address...........................    
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2. Signature........................ 

  

Authorised representative 

 Name............................... 

 

(Common Seal) 

 Address...........................    

 

(In case of Company) 

 

 Indemnity Bonds are to be executed by the authorised  person and  (i) in case of contracting 

Company under common seal of  the Company or (ii) having the power of attorney issued 

under  common seal  of the company with authority to execute  Indemnity  Bonds, (iii)  In 

case of (ii), the original Power of Attorney if  it  is specifically  for this Contract or a 

photostat copy of the  Power of Attorney if it is General Power of Attorney and such 

documents should be attached to Indemnity Bond. 
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11. FORM OF AUTHORISATION LETTER 

 

Ref. No: 

 

Date : 

 

To 

 

M/s.................................................... 

.......................................................... 

.......................................................... 

 

REF.: Contract No. …………………….. dated ................... for ........……......................... 

awarded by ....(insert name of the Employer).........  

 

Dear Sir, 

 

Kindly refer to Contract No. ………………………………. dated …….................. for 

........................... You are hereby authorised on behalf of ...................... (Name of 

Employer).................... a company incorporated under the laws of Companies Act 1956/2013 

(with amendment from time to time) and having its Registered Office at ………(registered 

address of the Employer) ………………… and  its Project   at ................ to   take   physical   

delivery    of materials/equipments covered under Despatch  Document/Consignment Note 

No. ……….*........... dated .................and as detailed in  the enclosed schedule for the sole 

purpose of successful  performance of the aforesaid contract and for no other purpose, 

whatsoever. 

      (Signature of Project Authority)** 

 

Designation…........................ 

Date.........…….. 

 

Encl: As Above. 

 

 

** To be signed not below the rank of Manager. 

 

*  Mention LR/RR No.  

 

 



Part – 3: Conditions of Contract and Contract Forms 170 
 

Schedule of Material/Equipment covered under Despatch Title Document (RR No./LR No. 

.................) 

 

Sl. 

No. 

 

Contract 

Name 

NOA No./ 

CA No. 

Description of 

Materials/ 

Equipments 

Spec. 

No. 

Qty. Value Remarks 

 

 

 

       

                                                                                                                                                           

 

(Signature of the Project Authority) 

 

(Designation) ................................... 

 

(Date) ............................... 
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12. FORM OF TRUST RECEIPT FOR PLANT, EQUIPMENT AND MATERIALS 

RECEIVED 

 

We M/s. …………….(insert name of the Contractor) .................. having our Principal place 

of business at ................................. having been awarded a Contract No. ........................... 

dated ........................ for ……… (insert Package name alongwith name of the 

Project)........................................ by ………(insert name of the Employer) .....................  

 

We do hereby acknowledge the receipt of the Plant, Equipment and Materials as are fully 

described and mentioned under Documents of Title/RR/LR etc. and in the schedule annexed 

hereto, which shall form an integral part of this receipt as "Trustee" of ................ (insert 

name of the Employer)……….. The aforesaid materials etc. so received by us shall be 

exclusively used in the successful performance of the aforesaid Contract and for no other 

purpose whatsoever.  We undertake not to create any charge, lien or encumbrance over the 

aforesaid materials etc, in favour of any other person/institution(s)/Banks. 

 

For M/s ...................................................... 

                (Contractor's Name) 

Dated  :  ...........................     

(AUTHORISED SIGNATORY) 

Place  :  ........................... 

     SEAL OF COMPANY 
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13. FORM OF EXTENSION OF BANK GUARANTEE 

 

 

Ref. No................................    Dated:................. 

 

To: [Name and address of the Employer] 

 

Dear Sirs, 

 

Sub.: Extension of Bank Guarantee No. …… …………… dated ………… for 

…………….., issued to you on behalf of M/s. ………(insert name of the Contractor) 

…………... in respect of Contract No. ……………. dated …………….. for …….. 

(insert name of the Package alongwith the Project name) ………. (hereinafter called 

original Bank Guarantee). 

 

At the request of M/s.………… (insert name of the Contractor) …............, We 

………(insert name & address of the issuing bank) ………, a Bank organized under the laws 

of ........................... and having its Registered/Head Office at …..…….(insert address of 

registered office of the bank)……......……… do hereby extend our liability under the above-

mentioned Guarantee No. ………………............. Dated ...………... for a further period of 

.............. Years/Months from ................ to expire on  .................. Except as  provided  above, 

all other terms and conditions  of  the original Bank Guarantee No. ....……………..... dated 

........... shall remain unaltered and binding. 

 

Please treat this as an integral part of the original Guarantee to which it would be attached. 

 

     For and on behalf of the Bank 

 

[Signature of the authorised signatory(ies)] 

Signature_______________________ 

 

Name_______________________ 

 

Designation_______________________ 

 

POA Number_______________________ 

 

Contact Number(s): Tel.______________Mobile______________ 
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Fax Number_______________________ 

  

email ____________________________ 

 

Common Seal of the Bank______________________ 

 

Witness: 

 

Signature_______________________ 

 

Name_______________________ 

 

Address______________________________ 

 

Contact Number(s): Tel.______________Mobile______________ 

 

email ____________________________ 

 

 

Note: 

1. For the purpose of executing the Bank Guarantee, the non-judicial stamp papers of 

appropriate value shall be purchased in the name of Bank who issues the „Bank 

Guarantee‟.  

 

2. The Bank Guarantee shall be signed on all the pages by the Bank Authorities indicating 

their POA nos. and should invariably be witnessed. 
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14. FORM OF POWER OF ATTORNEY FOR JOINT VENTURE 

 

KNOW ALL MEN BY THESE PRESENTS THAT WE , the  Partners  whose  details  are  

given hereunder ................................................................................. have formed a Joint 

Venture under the  laws of  ............................................ and having our Registered 

Office(s)/Head Office(s)  at ............................................... (hereinafter called the 'Joint 

Venture' which expression shall unless repugnant to the context or meaning thereof, include 

its successors, administrators and assigns) acting through M/s 

................................................................................. being the Partner in-charge do hereby 

constitute, nominate and appoint M/s................................................... a Company 

incorporated under the laws of .............................…………………….... and having its 

Registered/Head Office at ........................................... as our duly constituted lawful Attorney 

(hereinafter called "Attorney" or "Authorised Representative" or "Partner In-charge") to 

exercise all or any of the powers for and on behalf of the Joint Venture in regard to 

Specification No............................ Package ............................ the bids for which have been 

invited by ……… (insert name of the Employer alongwith address) ………… (hereinafter 

called the 'Employer') to undertake the following acts : 

 

i)   To submit proposal and participate in the aforesaid Bid Specification of the Employer 

on behalf of the "Joint Venture". 

 

ii)   To negotiate with the Employer the terms and conditions for award of the Contract 

pursuant to the aforesaid Bid and to sign the Contract with the Employer for and on 

behalf of the "Joint Venture". 

 

iii)  To do any other act or submit any document related to the above.  

 

iv)  To receive, accept and execute the Contract for and on behalf of the "Joint Venture". 

 

It is clearly understood that the Partner In-charge (Lead Partner) shall ensure 

performance of the Contract(s) and if one or more Partner fail to perform their 

respective portions of the Contract(s), the same shall be deemed to be a default by all 

the Partners. 

 

It is expressly understood that this Power of Attorney shall remain valid binding and  

irrevocable till completion of the Defect Liability Period in terms of the  Contract. 

 

The Joint Venture hereby agrees and undertakes to ratify and confirm all the 

whatsoever the said Attorney/Authorised Representatives/Partner in-charge quotes in 

the bid, negotiates and signs the Contract with the Employer and/or proposes to act on 
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behalf of the Joint Venture by virtue of this Power of Attorney and the same shall 

bind the Joint Venture as if done by itself. 

 

IN WITNESS THEREOF the Partners Constituting the Joint Venture as aforesaid 

have executed these presents on this  ...........  day of  …………........... under the 

Common Seal(s) of their Companies. 

 

 for and on behalf of the  

 Partners of Joint Venture 

 

 ............................................. 

 

 ............................................. 

 

 ............................................. 

         

 The Common Seal of the above Partners of the Joint Venture: 

 

The Common Seal has been affixed there unto in the presence of: 

 

WITNESS 

 

1.    Signature...................................................... 

 

 Name ............................................…........... 

 

 Designation ...................................….......... 

 

 Occupation ......................................…........ 

 

2.    Signature.................................................…. 

 

 Name ..................................................…..... 

 

 Designation ........................................….... 

 

 Occupation ...............….............................. 

 

Note: 
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1. For the purpose of executing the Agreement, the non-judicial stamp papers of 

appropriate value shall be purchased in the name of Joint Venture. 

  

2. The Agreement shall be signed on all the pages by the authorised representatives of 

each of the partners and should invariably be witnessed. 
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15. FORM OF UNDERTAKING BY THE JOINT VENTURE PARTNERS  

 

THIS JOINT DEED OF UNDERTAKING executed on this………. day of………..  Two 

Thousand and………....... by …………………………………………….. a company 

incorporated   under   the laws of   ………………… and   having its Registered Office at 

........................(hereinafter called the "Party No.1" which expression shall include its 

successors, executors and permitted assigns) and M/s……………a company incorporated

 under the laws of ………..…………… and having its Registered Office at 

………..………… (hereinafter called the "Party No.2" which expression shall include its 

successors, executors and permitted assigns ) and M/s.. .. .. .. . .. . . . . .. . .. .. .... .. a Company 

incorporated under the laws of ……………….. and having its Registered Office at 

……………. (hereinafter called the "Party No.3" which expression shall include its 

successors, executors and permitted assigns) for the purpose of making a bid and entering 

into a contract [hereinafter called the "Contract" {in case of award)] against the Specification 

No……..…………. for …… (insert name of the package alongwith project name) 

…………… of …….. (insert names of the Employer) …………….., a Company 

incorporated under the Companies Act of 1956/2013 (with amendment from time to time) 

having its registered office at …………….(insert registered address of the 

Employer)…………… (hereinafter called the "Employer"). 

 

WHEREAS the Party No.1, Party No.2 and Party No.3 have entered into an Agreement 

dated................ 

 

AND WHEREAS the Employer invited bids as per the above mentioned Specification for the 

design, manufacture, supply, erection, testing and commissioning of Equipment/ Materials 

stipulated in the Bidding Documents under …… (insert name of the package alongwith 

project name) ……………  

 

AND WHEREAS Clause 10.2, Section 3 of Part 1 and Section 2 (Eligibility and qualification 

requirements) of Part-1  forming part of the Bidding Documents, inter-alia stipulates that an 

Undertaking of two or more qualified manufacturers as partners, meeting the requirements of 

Section 2, as applicable may bid, provided, the Joint Venture fulfills all other requirements 

under Section 2 and in such a case, the Bid Forms shall be signed by all the partners so as to 

legally bind all the Partners of the Joint Venture, who will be jointly and severally liable to 

perform the Contract and all obligations hereunder. 

 

The above clause further states that this Undertaking shall be attached to the bid and the 

Contract performance guarantee will be as per the format enclosed with the Bidding 

Documents without any restrictions or liability for either party. 
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AND WHEREAS the bid is being submitted to the Employer vide proposal 

No…………………..dated ……..... by Party No.1 based on this Undertaking between all the 

parties; under these presents and the bid in accordance with the requirements of Clause 10.2, 

Section 3 of Part 1 and Section 2 (Eligibility and qualification requirements) of Part-1, has 

been signed by all the parties. 

 

NOW THIS UNDERTAKING WITNESSETH AS UNDER: 

 

In consideration of the above premises and agreements all the parties of this Deed of 

Undertaking do hereby declare and undertake: 

 

1. In requirement of the award of the Contract by the Employer to the Joint Venture 

Partners, we, the Parties do hereby undertake that  M/s……… the Party No.1, shall 

act as Lead Partner and further declare and confirm that we the parties to the Joint 

Venture shall jointly and severally be bound unto the Employer for the successful 

performance of the Contract and shall be fully responsible for the design, 

manufacture, supply and successful performance of the equipment in accordance with 

the Contract: 

 

2. In case of any breach or default of the said Contract by any of the parties to the Joint 

Venture, the party(s)  do hereby undertake to be fully responsible for the successful 

performance of the  Contract and to carry out all the obligations and responsibilities 

under the Contract in accordance with the requirements of the Contract. 

 

3.  Further, if the Employer suffers any loss or damage on account of any breach in the 

Contract or any shortfall in the performance of the equipment in meeting the 

performances guaranteed as per the specification in terms of the Contract, the Party(s) 

of these presents undertake to promptly make good such loss or damages caused to 

the Employer, on its demand without any demur. It shall not be necessary or 

obligatory for the Employer to proceed against Lead Partner to these presents before 

proceeding against or dealing with the other Party(s), the Employer can proceed 

against any of the parties who shall be jointly and severally liable for the performance 

and all other liabilities/obligations under the Contract to the Employer. 

 

4.  The financial liability of the Parties of this Deed of Undertaking to the Employer, 

with respect to any of the claims rising out of the performance or non-performance of 

the obligations set forth in this Deed of Undertaking, read in conjunction with the 

relevant conditions of the Contract shall, however not be limited in any way so as to 

restrict or limit the liabilities or obligations of any of the Parties of this Deed of 

Undertaking. 
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5.  It is expressly understood and agreed between the Parties to this Undertaking that the 

responsibilities and obligations of each of the Parties shall be as delineated in 

Appendix – I (to be suitably appended by the Parties alongwith this Undertaking in 

its bid) to this Deed of Undertaking. It is further undertaken by the parties that the 

above sharing of responsibilities and obligations shall not in any way be a limitation 

of joint and several responsibilities of the Parties under the Contract.  

 

6.   It is also understood that this Undertaking is provided for the purposes of undertaking 

joint and several liabilities of the partners to the Joint Venture for submission of the 

bid and performance of the Contract and that this Undertaking shall not be deemed to 

give rise to any additional liabilities or obligations, in any manner or any law, on any 

of the Parties to this Undertaking or on the Joint Venture, other than the express 

provisions of the Contract.  

 

7.    This Undertaking shall be construed and interpreted in accordance with the provisions 

of the Contract. 

 

8.     In case of an award of a Contract, we the parties to this Deed of Undertaking do 

hereby agree that we shall be jointly and severally responsible for furnishing a 

Contract performance security from a bank in favour of the Employer in the 

currency/currencies of the Contract. 

 

9.    It is further agreed that this Deed of Undertaking shall be irrevocable and shall form 

an integral part of the bid and shall continue to be enforceable till the Employer 

discharges the same or upon the completion of the Contract in accordance with its 

provisions, whichever is earlier. It shall be effective from the date first mentioned 

above for all purposes and intents. 

 

IN WITNESS WHEREOF, the Parties to this Deed of Undertaking have through their 

authorised representatives executed these presents and affixed Common Seals of their 

companies, on the day, month and year first mentioned above. 

 

Common Seal of ………………………. 

has been affixed in my/ our  

presence pursuant to Board of  

Director‟s Resolution dated ……………. 

 

Name ……………………….. 

 

For Lead Partner (Party No.-1) 

For and on behalf of M/s 

…………………..  
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Designation …………………. 

 

Signature ……………………. 

 

 

WITNESS : 

 

I. ……………………………… 

 

 

II. ……………………………… 

 

 

 

(Signature of the authorized 

representative) 

Common Seal of ………………………. 

has been affixed in my/ our  

presence pursuant to Board of  

Director‟s Resolution dated ……………. 

 

Name ……………………….. 

 

Designation …………………. 

 

Signature ……………………. 

 

WITNESS : 

 

I. ……………………………… 

 

 

II. ……………………………… 

 

For Party No.-2 

For and on behalf of 

M/s………………….. 

 

 

(Signature of the authorized 

 representative) 

Common Seal of ………………………. 

has been affixed in my/ our  

presence pursuant to Board of  

Director‟s Resolution dated ……………. 

 

Name ……………………….. 

 

Designation …………………. 

 

For Party No.-3 

For and on behalf of M/s. 

…………………..  

 

 

 

 

 

(Signature of the authorized 
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Signature ……………………. 

 

WITNESS : 

 

I. ……………………………… 

 

 

II. ……………………………… 

representative) 

 

Note: 

1. For the purpose of executing the Joint Deed of Undertaking, the non-judicial stamp 

papers of appropriate value shall be purchased in the name of Joint Venture. 

  

2. The Undertaking shall be signed on all the pages by the authorised representatives of 

each of the partners and should invariably be witnessed. 
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16. FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OF 

CREDIT/FACILITIES 

 

BANK CERTIFICATE 

 

This is to certify that M/s. ___________________ (insert Name & Address of the 

Contractor) _________ who have submitted their bid to …………..(insert name of the 

Employer)……………… against their tender specification Vide ref. No. 

……………………… for ………… (insert name of the package alongwith the project 

name) ………….  is our customer for the past …………………  years. 

 

Their financial transaction with our Bank have been satisfactory. They enjoy the following 

fund based and non fund based limits including for guarantees, L/C and other credit facilities 

with us against which the extent of utilization as on date is also indicated below: 

 

Sl. 

No. 

Type of Facility Sanctioned Limit as on 

Date 

Utilisation as on Date 

    

    

 

This letter is issued at the request of M/s. ______________. 

 

   Signature ______________________ 

 

   Name of Bank __________________ 

 

                      Name of Authorised Signatory            _________________ 

 

   Designation _____________________ 

 

   Phone No. _______________________ 

   Address _________________________ 

 

SEAL OF THE BANK 
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17. FORM OF OPERATIONAL ACCEPTANCE 

 

Date................. 

 

Name of Contract.........................................  

 

Contract No.................................... 

 

To : 

 

(Name and address of the Contractor) 

 

Dear Ladies and/or Gentlemen, 

 

Pursuant to GCC 24.4 (Completion) of the General Conditions of the Contract entered into 

between yourselves and the Employer dated ………………… relating to the  

.............................. (insert brief description of the 

Facilities).....................................………………….. we hereby notify you that the we System 

tests and Acceptance tests of the following part(s) of the Facilities were satisfactorily 

completed on the date specified below : 

 

 

1. Description of the Facilities or part thereof ............................................................ 

.…….......................................................................................................... 

 

2. Date of Operational Acceptance:........................................................ 

 

This letter does not relieve you of your obligation during the Defects Liability Period and 

Latent Defect warranty. 

 

Very truly yours, 

 

Title 

(Project Manager) 
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18. FORM OF SAFETY PLAN TO BE SUBMITTED BY THE CONTRACTOR 

WITHIN SIXTY DAYS OF AWARD OF CONTRACT  

 

[TO BE EXECUTED ON A NON JUDICIAL STAMP PAPER WORTH RS. TWENTY 

ONLY] 

 

SAFETY PLAN 

 

THIS SAFETY PLAN is made this ……….………...... day of ….……..... 20...... by 

………….………………… a Company registered  under the  Companies Act, 1956/2013 

(with amendment from time to time)/Partnership firm/proprietary concern having its 

Registered Office at ………….................[to be modified suitably for JV Contractor] 

(hereinafter called as „Contractor' which expression shall include its successors and permitted 

assigns) for approval of ......(insert name of the Employer)........,  a company  incorporated  

under the Companies Act, 1956/2013 (with amendment from time to time)  having  its 

Registered  Office  at ......(insert registered address of the Employer)........  for its Contract 

for .……………….…...... ......(insert package name, project name alongwith Specification 

number of the Contract)......... 

 

WHEREAS ......(abbreviated name of the Employer)........ has awarded to the Contractor the 

aforesaid Contract vide    its    Notification of  Award/Contract No. ……..……….... dated 

....…………..and Amendment No. ..................... (applicable when amendments have been 

issued) (hereinafter called the "Contract") in terms of which the Contractor is required to  

submit „Safety Plan‟ alongwith certain documents to the Engineer In-Charge/Project 

Manager of the Employer within Sixty (60) days of Notification of Award for its approval. 

 

NOW THEREFORE, the Contractor undertakes to execute the Contract as per the safety plan 

as follows: 

 

1. THAT the Contractor shall execute the works as per provisions of Bidding Documents 

including those in regard to Safety Precautions / provisions as per statutory 

requirements.  

 

2. THAT the Contractor shall execute the works in a well planned manner from the 

commencement of Contract as per agreed mile stones of work completion schedule so 

that planning and execution of construction works goes smoothly and consistently 

through out the contract duration without handling pressure in last quarter of the 

financial year/last months of the Contract and the shall be finalized in association with 

XXXX (Name of Employer) Engineer In-charge/Project Manager from time to time as 

required. 
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3. THAT the Contractor has prepared the safe work procedure for each activity i.e. 

foundation works including civil works, erection, stringing (as applicable), testing & 

commissioning, disposal of materials at site / store etc. to be executed at site, which is 

enclosed at Annexure – 1A (SP) for acceptance and approval of Engineer In-

charge/Project Manager.  The Contractor shall ensure that on approval of the same 

from Engineer In-charge/Project Manager , the approved copies will be circulated to 

Employer‟s personnel at site [Supervisor(s)/Executive(s)] and Contractor‟s personnel at 

site [Gang leader, supervisor(s) etc.] in their local language / language understood by 

gang.  

  

 THAT the Contractor has prepared minimum manpower deployment plan, activity wise 

as stated above, which is enclosed at Annexure – 1B (SP) for approval of Engineer In-

charge/Project Manager.   

 

4. THAT the Contractor shall ensure while executing works that they will deploy 

minimum 25% of their own experienced work force who are on the permanent roll of 

the company and balance 75% can be a suitable mixed with the hired gangs / local 

workers / casual workers if required. The above balance 75% work force should be 

provided with at least 10 days training by the construction agencies at sites and shall be 

issued with a certificate. No worker shall be engaged without a valid certificate. Hired 

gang workers shall also follow safe working procedures and safety norms as is being 

followed by company‟s workmen. It should also be ensured by the contractor that 

certified workers fitters who are climbing towers / doing stringing operations can be 

easily identifiable with a system like issue of Badge / Identification cards (ID cards) 

etc. Colour identification batches should be worn by the workers. Contractor has to 

ensure that inexperience workers / unskilled workers should not be deployed for skilled 

job.   

 

5. THAT the Contractor‟s Gang leader / Supervisor / Senior most member available at 

every construction site shall brief to each worker daily before start of work about safety 

requirement and warn about imminent dangers and precautions to be taken against the 

imminent dangers (Daily Safety Drill). This is to be ensured without fail by Contractor 

and maintain record of each gang about daily safety instructions issued to workers and 

put up to XXXX(Name of Employer) site In-charge for his review and record.   

 

6. THAT the Contractor shall ensure that working Gangs at site should not be left at the 

discretion of their Gang Leaders who are generally hired and having little knowledge 

about safety. Gang leader should be experienced and well versed with the safe working 

procedures applicable for transmission line/ Sub Station works. In case gang is having 
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Gang leader not on permanent roll of the company then additional Supervisor from 

company‟s own roll having thorough knowledge about the works would be deployed so 

as to percolate safety instructions upto the grass root level in healthy spirits. Contractor 

has to ensure close supervision while executing critical locations of transmission lines / 

sub stations and ensures that all safety instructions are in place and are being followed. 

 

 

7. THAT the Contractor shall maintain in healthy and working condition all kind of 

Equipments / Machineries /  Lifting tools / Lifting tackles / Lifting gears / All kind of 

Ropes including wire ropes / Polypropylene ropes etc. used for Lifting purpose during 

execution of the project and get them periodically examined and load tested for safe 

working load in accordance with  relevant provisions and requirement of Building & 

other construction workers Regulation of Employment and Conditions of Services Act 

and Central Rule 1998 or latest, Factories Act 1948 or latest, Indian Electricity Act 

2003 before start of the project.  A register of such examinations and tests shall be 

properly maintained by the contractor and will be promptly produced as and when 

desired by the Engineer In-charge/Project Manager or by the person authorised by him.  

The Contractor has to ensure to give special attention on the formation / condition of 

eye splices of wire rope slings as per requirement of IS 2762 Specification for wire 

rope slings and sling legs.   

  

 THAT the Contractor has prepared a list of all Lifting machines, lifting Tools / Lifting 

Tackles / Lifting Gears etc. / All types of ropes and Slings which are subject to safe 

working load  is enclosed at Annexure – 2 (SP) for review and approval of Engineer 

In-charge/Project Manager.  

 

8. THAT the Contractor has to procure sufficient quantity of Personal Protective 

Equipment  (PPE)conforming to Indian / International standards and provide these 

equipment to every workman at site as per need and to the satisfaction of Engineer-in-

charge/Project Manager of XXXX (Name of the Employer). The Contractor‟s Site 

Supervisor/ Project Manager has to ensure that all workmen must use Personal 

Protective Equipment at site. The Contractor shall also ensure that Industrial Safety 

helmets are being used by all workmen at site irrespective of their working (at height or 

on ground). The Contractor shall further ensure use of safety shoes by all ground level 

workers and canvas shoes for all workers working at height, Rubber Gum Boots for 

workers working in rainy season and concreting job, Use of Twin Lanyard Full body 

Safety Harness with attachment of light weight such as aluminium alloy etc. and 

having features of automatic locking arrangement of snap hook, by all workers working 

at height for more than three meters and also for horizontal movement on tower shall 

be ensured by contractor. The Contractor shall not use ordinary half body safety 
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harness at site. The Contractor has to ensure use of Retractable type fall arrestors by 

workers for ascending / descending on suspension insulator string and other similar 

works etc., Use of Mobile fall arrestor for ascending / descending from tower by all 

workers. The contractor has to provide cotton / leather hand gloves as per requirement, 

Electrical Resistance Hand gloves for operating electrical installations / switches, Face 

shield for protecting eyes while doing welding works and Dust masks to workers as per 

requirement.  The Contractor will have to take action against the workers not using 

Personal Protective Equipment at site and those workers shall be asked to rest for that 

day and also their Salary be deducted for that day.  XXXX (Name of the Employer) 

may issue warning letter to Project Manager of contractor in violation of above norms. 

 

 THAT the Contractor shall  prepare a detailed list of PPEs, activity wise, to 

commensurate with manpower deployed, which is enclosed at Annexure – 3 (SP) for 

review and approval of Engineer In-charge/Project Manager. It shall also be ensured 

that the sample of these equipment shall be got approved from XXXX (Name of the 

Employer) supervisory staff before being distributed to workers. The contractor shall 

submit relevant test certificates as per IS / International Standard as applicable to PPEs 

used during execution of work. All the PPE‟s to be distributed to the workers shall be 

checked by XXXX (Name of the Employer) supervisory staff before its usage. 

 

 The Contractor also agrees for addition / modification to the list of PPE, if any, as 

advised by Engineer In-Charge/Project Manager. 

 

9. THAT the Contractor shall procure, if required sufficient quantity of Earthing 

Equipment / Earthing Devices complying with requirements of relevant IEC standards 

(Generally IECs standards for Earthing Equipments / Earthing Devices are – 855, 1230, 

1235 etc.) and to the satisfaction of Engineer In-Charge/ Project Manager and 

contractor to ensures to maintained them in healthy condition. 

  

 THAT the Contractor has prepared / worked out  minimum number of healthy Earthing 

Equipments with Earthing lead confirming to relevant IS / European standards per gang 

wise during stringing activity/as per requirement, which is enclosed herewith at  

Annexure – 4 (SP) for review and acceptance of Engineer In-Charge/ Project Manager 

prior to execution of work. 

 

10. THAT the Contractor shall provide communication facilities i.e. Walky – Talkie / 

Mobile Phone, Display of Flags / whistles for easy communication among workers 

during Tower erection / stringing activity, as per requirement. 
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11. THAT the Contractor undertakes to deploy qualified safety personnel responsible for 

safety as per requirements of Employer/Statutory Authorities.  

  

 THAT the Contractor employing more than 250 workmen whether temporary, casual, 

probationer, regular or permanent or on contract, shall employ at least one full time 

officer exclusively as qualified safety officer having diploma in safety to supervise 

safety aspects of the equipment and workmen who will coordinate with Engineer In-

charge /Project Manager/Safety Co-ordinator of the Employer. In case of work being 

carried out through sub contractors the sub – contractor‟s workmen / employees will 

also be considered as the contractor‟s employees / workmen for the above purpose. If 

the number of workers are less than 250 then one qualified safety officer is to be 

deployed for each contract. He will report directly to his head of organization and not 

the Project Manager of contractor He shall also not be assigned any other work except 

assigning the work of safety. The curriculum vitae of such person shall be got cleared 

from XXXX (Name of the Employer) Project Manager / Construction staff. 

  

 The name and address of such safety officers of contractor will be promptly informed 

in writing to Engineer In-charge with a copy to safety officer - In-charge before start of 

work or immediately after any change of the incumbent is made during the currency of 

the contract. The list is enclosed at Annexure – 5A (SP). 

 

 THAT the Contractor has also prepared a list including details of Explosive Operator 

(if required), Safety officer / Safety supervisor / nominated person for safety for each 

erection / stringing gang, list of personnel trained in First Aid Techniques as well as 

copy of organisation structure of the Contractor in regard to safety. The list is enclosed 

at Annexure – 5B (SP). 

 

12. The Project Manager shall have the right at his sole discretion to stop the work, if in his 

opinion the work is being carried out in such a way that it may cause accidents and 

endanger the safety of the persons and/or property, and/or equipment. In such cases, the 

Contractor shall be informed in writing about the nature of hazards and possible 

injury/accident and he shall comply to remove shortcomings promptly. The Contractor 

after stopping the specific work can, if felt necessary, appeal against the order of 

stoppage of work to the Project Manager within 3 days of such stoppage of work and 

decision of the Project Manager in this respect shall be conclusive and binding on the 

Contractor. 

 

13. THAT, if, any Employer‟s Engineer/ supervisor at site observes that the Contractor is 

failing to provide safe working environment at site as per agreed Safety Plan / XXXX 

(Name of the Employer) Safety Rule/ Safety Instructions / Statutory safety requirement  
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and creates hazardous conditions at site and there is possibility of an accident to 

workmen or workmen of the other contractor or public or the work is being carried out 

in an un safe manner or he continues to work even after being instructed to stop the 

work by Engineer / Supervisor at site / RHQ  / Corp. Centre, the Contractor shall be 

bound to pay a penalty of Rs. 10,000/ - per incident per day till the instructions are 

complied and as certified by Engineer / Supervisor of Employer at site. The work will 

remain suspended and no activity will take place without compliance and obtaining 

clearance / certification of the Site Engineer / Supervisor of the Employer to start the 

work.  

 

14. THAT, if the investigation committee of Employer observes any accident or the 

Engineer In-charge/Project Manager of the Employer based on the report of the 

Engineer/Supervisor of the Employer at site observes any failure on the Contractor‟s 

part to comply with safety requirement / safety rules/ safety standards/ safety 

instruction as prescribed by the Employer or as prescribed under the applicable law for 

the safety of the equipment, plant and personnel and the Contractor does not take 

adequate steps to prevent hazardous conditions which may cause injury to its own 

Contractor‟s employees or employee of any other Contractors or Employer or any other 

person at site or adjacent thereto, or public involvement because of the Contractor‟s 

negligence of safety norms, the Contractor shall be liable to pay a compensation of Rs. 

10,00,000/- (Rupees Ten Lakh  only) per person affected causing death and Rs. 

1,00,000/- (Rupees One Lakh only) per person for serious injuries / 25% or more 

permanent disability to the Employer for further disbursement to the deceased family/ 

Injured persons. The permanent disability has the same meaning as indicated in 

Workmen‟s Compensation Act 1923 or latest. The above stipulations is in addition to 

all other compensation payable to sufferer as per workmen compensation Act / Rules 

  

 THAT as per the Employer‟s instructions, the Contractor agrees that this amount shall 

be deducted from their running bill(s) immediately after the accident, That the 

Contractor understands that this amount shall be over and above the compensation 

amount liable to be paid as per the Workmen‟s Compensation Act /other statutory 

requirement/ provisions of the Bidding Documents.   

 

15. THAT the Contractor shall submit Near-Miss-Accident report alongwith action plan 

for avoidance such incidence /accidents to Engineer – In-charge/ Project Manager. 

Contractor shall also submit Monthly Safety Activities report to Engineer – In-charge/ 

Project Manager and copy of the Monthly Safety Activities report also to be sent to 

Safety In-charge at RHQ of the Employer for his review record and instructions. 
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16. THAT the Contractor is submitting a copy of Safety Policy/ Safety Documents of its 

Company which is enclosed at Annexure – 6 (SP) and ensure that the safety Policy 

and safety documents are implemented in healthy spirit. 

 

17. THAT the Contractor shall make available of First Aid Box [Contents of which shall 

be as per Building & other construction workers (Regulation of Employment and 

Conditions of Services Act and Central Rule 1998 or latest / XXXX (Name of the 

Employer) Guidelines)] to the satisfaction of Engineer In-Charge/ Project Manager 

with each gang at site and not at camp and ensures that trained persons in First Aid 

Techniques with each gang before execution of work. 

 

18. THAT the Contractor shall submit an „Emergency Preparedness Plan‟ for different 

incidences i.e. Fall from height, Electrocution, Sun Stroke, Collapse of pit,  Collapse of 

Tower, Snake bite, Fire in camp / Store, Flood, Storm, Earthquake, Militancy etc. while 

carrying out different activities under execution i.e.  foundation works including civil 

works, erection, stringing (as applicable), testing & commissioning, disposal of 

materials at site / store etc. which is enclosed at Annexure – 7 (SP) for approval of the 

Engineer In-Charge/ Project Manager before start of work. 

 

19. THAT the Contractor shall organise Safety Training Programs on Safety, Health and 

Environment and for safe execution of different activities of works i.e. foundation 

works including civil works, erection, stringing (as applicable), testing & 

commissioning, disposal of materials at site / store etc. for their own employees 

including sub-contractor workers on regular basis.  

  

 The Contractor, therefore, submits copy of the module of training program, enclosed at 

Annexure – 9 (SP), to Engineer In-charge/Project Manager for its acceptance and 

approval and records maintained.   

 

20. THAT the Contractor shall conduct safety audit, as per Safety Audit Check Lists 

enclosed at Annexure – 8 (SP), by his Safety Officer(s) every month during 

construction of Transmission Lines / Sub Stations / any other work and copy of the 

safety audit report will be forwarded to the Employer‟s Engineer In-charge / Site In-

charge/Project Manager for his comments and feedback.  During safety audit, 

healthiness of all Personal Protective Equipment (PPEs) shall be checked individually 

by safety officer of contractor and issue a certificate of its healthiness or rejection of 

faulty PPEs and contractor has to ensure that all faulty PPEs and all faulty lifting tools 

and tackles should be destroyed in the presence of XXXX (Name of the Employer) 

construction staff. Contractor has to ensure that each gang be safety audited at least 

once in two months.  During safety audit by the contractor, Safety officer‟s feedback 
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from XXXX (Name of the Employer) concerned shall be taken and recorded. The 

Employer‟s site officials shall also conduct safety audit at their own from time to time 

when construction activities are under progress. Apart from above, the Employer may 

also conduct surveillance safety audits. The Employer may take action against the 

person / persons as deemed fit under various statutory acts/provisions under the 

Contract for any violation of safety norms / safety standards. 

 

21. THAT the Contractor shall develop and display Safety Posters of construction activity 

at site and also at camp where workers are generally residing. 

 

22. THAT the Contractor shall ensure to provide potable and safe drinking water for 

workers at site / at camp. 

 

23. THAT the Contractor shall do health check up of all workers from competent agencies 

and reports will be submitted to Engineer In-Charge within fifteen (15) days of health 

check up of workers as per statutory requirement. 

 

24. THAT the Contractor shall submit information alongwith documentary evidences in 

regard to compliance to various statutory requirements as applicable which are 

enclosed at Annexure – 10A (SP). 

 

 The Contractor shall also submit details of Insurance Policies taken by the Contractor 

for insurance coverage against accident for all employees are enclosed at Annexure – 

10B (SP).  

 

25. THAT a check-list in respect of aforesaid enclosures alongwith the Contractor‟s 

remarks, wherever required, is attached as Annexure – Check List herewith. 

 

 

THE CONTRACTOR shall incorporate modifications/changes in this „Safety Plan‟ 

necessitated on the basis of review/comments of the Engineer In-Charge/Project Manager 

within fourteen (14) days of receipt of review/comments and on final approval of the 

Engineer In-Charge/Project Manager of this „Safety Plan‟, the Contractor shall execute the 

works under the Contract as per approved „Safety Plan‟. Further, the Contractor has also 

noted that the first progressive payment towards Services Contract shall be made on 

submission of „Safety Plan‟ alongwith all requisite documents and approval of the same by 

the Engineer In-Charge/Project Manager.   
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IN WITNESS WHEREOF, the Contractor has hereunto set its hand through its authorised 

representative under the common seal of the Company, the day, month and year first above 

mentioned. 

 

 

    For and on behalf of 

     

 

   M/s..........………........................ 

 

WITNESS 

1. Signature........................ 

  

Signature........................ 

  

 Name............................... 

 

Name............................... 

 

 Address...........................    Address........................... 

2. Signature........................ 

  

Authorised representative 

 Name............................... 

 

(Common Seal) 

 Address...........................    

 

(In case of Company) 

 

Note: 

All the annexure referred to in this “Safety Plan“ are required to be enclosed by the 

contractor as per the attached “ Check List “ 

 

1. Safety Plan is to be executed by the authorised  person and  (i) in case of contracting 

Company under common seal of  the Company or (ii) having the power of attorney 

issued under  common seal  of the company with authority to execute  such contract 

documents etc., (iii)  In case of (ii), the original Power of Attorney if  it  is specifically  

for this Contract or a Photostat copy of the  Power of Attorney if it is General Power of 

Attorney and such documents should be attached to this Safety Plan.  

 

2. For all safety monitoring/ documentation, Engineer In-charge / Regional In-charge of 

safety at RHQ will be the nodal Officers for communication. 
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CHECK LIST FOR SAFETY PLAN 

 

S. N. Details of Enclosure Status  

of Submission 

of information/ 

documents 

Remarks 

1.  Annexure – 1A (SP) 

 

Safe work procedure for each activity i.e. 

foundation works including civil works, 

erection, stringing (as applicable), testing & 

commissioning, disposal of materials at site / 

store etc. to be executed at site. 

 

Yes/No 

 

2.  Annexure – 1B (SP) 

 

Manpower deployment plan, activity wise 

foundation works including civil works, 

erection, stringing (as applicable), testing & 

commissioning, disposal of materials at site / 

store etc. 

 

Yes/No 

 

3.  Annexure – 2 (SP) 

 

List of Lifting Machines i.e. Crane, Hoist, 

Triffor, Chain Pulley Blocks etc. and Lifting 

Tools and Tackles i.e. D shackle, Pulleys, come 

along clamps, wire rope slings etc. and all types 

of ropes i.e. Wire ropes, Poly propylene Rope 

etc. used for lifting purposes along with test 

certificates.  

 

Yes/No 

 

4.  Annexure – 3 (SP) 

 

List of Personal Protective Equipment (PPE), 

activity wise including the following along 

with test certificate of each as applicable: 

 

A. Industrial Safety Helmet to all workmen at 

site. (EN 397 / IS 2925) with chin strap 

and back stay arrangement. 

B. Safety shoes without steel toe to all 

ground level workers and canvas shoes for 

 

Yes/No 
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S. N. Details of Enclosure Status  

of Submission 

of information/ 

documents 

Remarks 

workers working on tower.  

 

C. Rubber Gum Boot to workers working in 

rainy season / concreting job.  

D. Twin lanyard Full Body Safety harness 

with shock absorber and leg strap 

arrangement for all workers working at 

height for more than three meters. Safety 

Harness should be with attachments of 

light weight such as of aluminium alloy 

etc. and having a feature of automatic 

locking arrangement of snap hook and 

comply with EN 361 / IS 3521 standards.  

E. Mobile fall arrestors for safety of workers 

during their ascending / descending from 

tower / on tower. EN 353 -2 (Guided type 

fall arresters on a flexible anchorage line.) 

F. Retractable type fall arrestor (EN360: 

2002) for ascending / descending on 

suspension insulator string etc.  

G. Providing of good quality cotton hand 

gloves / leather hand gloves for workers 

engaged in handling of tower parts or as 

per requirement at site. 

H. Electrical Resistance hand gloves to 

workers for handling electrical equipment 

/ Electrical connections.  IS : 4770 

I. Dust masks to workers handling cement as 

per requirement. 

J. Face shield for welder and Grinders.          

IS : 1179 / IS : 2553 

K. Other PPEs, if any, as per requirement etc.  

5.  Annexure – 4 (SP) 

 

List of Earthing Equipment / Earthing devices 

with Earthing lead conforming to IECs for 

 

Yes/No 
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S. N. Details of Enclosure Status  

of Submission 

of information/ 

documents 

Remarks 

earthing equipment are – (855, 1230, 1235 etc.) 

gang wise for stringing activity/as per 

requirement  

6.  Annexure – 5A (SP) 

 

List of Qualified Safety Officer(s) alongwith 

their contact details 

 

 

Yes/No 

 

7.  Annexure – 5B (SP) 

 

Details of Explosive Operator (if required), 

Safety officer / Safety supervisor for every 

erection / stinging gang, any other person 

nominated for safety, list of personnel trained 

in First Aid as well as brief information about 

safety set up by the Contractor alongwith copy 

of organisation of the Contractor in regard to 

safety 

 

 

Yes/No 

 

8.  Annexure – 6 (SP) 

Copy of Safety Policy/ Safety Document of the 

Contractor‟s company 

 

 

Yes/No 

 

9.  Annexure – 7 (SP) 

 

„Emergency Preparedness Plan‟ for different  

incidences i.e. Fall from height, Electrocution, 

Sun Stroke, Collapse of pit,  Collapse of 

Tower, Snake bite, Fire in camp / Store, Flood, 

Storm, Earthquake, Militancy etc. while 

carrying out different activities under execution 

i.e.  foundation works including civil works, 

erection, stringing (as applicable), testing & 

commissioning, disposal of materials at site / 

store etc.  

 

 

Yes/No 
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S. N. Details of Enclosure Status  

of Submission 

of information/ 

documents 

Remarks 

10.  Annexure – 8 (SP) 

 

Safety Audit Check Lists ( Formats to be 

enclosed) 

 

Yes/No  

11.  Annexure – 9 (SP) 

 

Copy of the module of Safety Training 

Programs on Safety, Health and Environment, 

safe execution of different activities of works 

for Contractor‟s own employees on regular 

basis and sub-contractor employees. 

 

Yes/No  

12.  Annexure – 10A (SP) 

 

Information alongwith documentary evidences 

in regard to the Contractor‟s compliance to 

various statutory requirements including the 

following: 

 

  

(i) Electricity Act 2003 

 

______________________________________

_ 

[Name of Documentary evidence in support of 

compliance] 

 

Yes/No  

(ii) Factories Act 1948 or latest 

 

______________________________________

_ 

[Name of Documentary evidence in support of 

compliance] 

 

Yes/No  

(iii) Building & other construction workers 

(Regulation of Employment and Conditions of 

Yes/No  



Part – 3: Conditions of Contract and Contract Forms 170 
 

S. N. Details of Enclosure Status  

of Submission 

of information/ 

documents 

Remarks 

Services Act and Central Act 1996 or latest) 

and Welfare Cess Act 1996 or latest with 

Rules. 

______________________________________

_ 

[Name of Documentary evidence in support of 

compliance] 

 

(iv) Workmen Compensation Act 1923 or latest and 

Rules. 

 

______________________________________

_ 

[Name of Documentary evidence in support of 

compliance] 

 

 

 

Yes/No  

(v) Public Insurance Liabilities Act 1991 or latest 

and Rules. 

 

______________________________________

_ 

[Name of Documentary evidence in support of 

compliance] 

 

Yes/No  

(vi) Indian Explosive Act 1948 or latest and Rules. 

 

______________________________________

_ 

[Name of Documentary evidence in support of 

compliance] 

 

Yes/No  

(vii) Indian Petroleum Act 1934 or latest and Rules. 

 

______________________________________

Yes/No  
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S. N. Details of Enclosure Status  

of Submission 

of information/ 

documents 

Remarks 

_ 

[Name of Documentary evidence in support of 

compliance] 

 

(viii) License under the contract Labour (Regulation 

& Abolition) Act 1970 or latest and Rules. 

 

______________________________________

_ 

[Name of Documentary evidence in support of 

compliance] 

 

Yes/No  

(ix) Indian Electricity Rule 2003 and amendments 

if any, from time to time. 

 

______________________________________

_ 

[Name of Documentary evidence in support of 

compliance] 

 

 

 

 

Yes/No  

(x) The Environment (Protection) Act 1986 or 

latest and Rules. 

 

______________________________________

_ 

[Name of Documentary evidence in support of 

compliance] 

 

Yes/No  

(xi) Child Labour (Prohibition & Regulation) Act 

1986 or latest. 

 

______________________________________

_ 

Yes/No  
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S. N. Details of Enclosure Status  

of Submission 

of information/ 

documents 

Remarks 

[Name of Documentary evidence in support of 

compliance] 

 

(xii) National Building Code of India 2005 or latest 

(NBC 2005). 

 

______________________________________

_ 

[Name of Documentary evidence in support of 

compliance] 

 

Yes/No  

(xiii) Indian standards for construction of Low/ 

Medium/ High/ Extra  High Voltage Transmission Line 

 

______________________________________

_ 

[Name of Documentary evidence in support of 

compliance] 

 

Yes/No  

(iv) Any other statutory requirement(s) 

[please specify] 

 

______________________________________

_ 

[Name of Documentary evidence in support of 

compliance] 

 

Yes/No  

13.  Annexure – 10B (SP) 

 

Details of Insurance Policies alongwith 

documentary evidences taken by the Contractor 

for the insurance coverage against accident for 

all employees as below:  

 

  

(i) Under Workmen Compensation Act 1923 or 

latest and Rules. 

Yes/No  
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S. N. Details of Enclosure Status  

of Submission 

of information/ 

documents 

Remarks 

 

______________________________________

_ 

[Name of Documentary evidence in support of 

insurance taken] 

 

(ii) Public Insurance Liabilities Act 1991 or latest 

 

______________________________________

_ 

[Name of Documentary evidence in support of 

insurance taken] 

 

Yes/No  

(iii) Any Other Insurance Policies 

 

______________________________________

_ 

[Name of Documentary evidence in support of 

insurance taken] 

Yes/No  

 

____ 
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19. FORM OF JOINT DEED OF UNDERTAKING BY THE SUB-CONTRACTOR 

ALONGWITH THE BIDDER/CONTRACTOR 

 

THIS DEED OF UNDERTAKING executed this ……………. day of ………………….. 

Two Thousand and ………… by M/s. ……….…………….., a Company incorporated under 

the laws of …………………… and having its Registered Office at 

……………………………….. (hereinafter called the “Sub-contractor” which expression 

shall include its successors, executors and permitted assigns), and M/s. ……..……………., a 

Company incorporated under the laws of …………………. having its Registered Office at 

…………………. (hereinafter called the “Bidder”/”Contractor” which expression shall 

include its successors, executors and permitted assigns) in favour of XXXX (Name of the 

Employer) a Company incorporated under the Companies Act of 1956/2013 (with 

amendment from time to time) having its registered office at XXXX (Registered Address of 

the Employer) (hereinafter called the “Employer” which expression shall include its 

successors, executors and permitted assigns) 

 

WHEREAS the “Employer” invited Bid as per its Specification No……………….for RDSS 

works of ……………….…. including installation of Sub-stations, lines, bays, DTs and 

providing service connections etc. 

 

AND WHEREAS Clause No. ………….., Section …………, of ………………, Part… 

forming part of the Bid Documents inter-alia stipulates that the Bidder and/or Sub-contractor 

must fulfill the Qualifying Requirements and be jointly and severally bound and responsible 

for the quality and timely execution of RDSS works in the event the Bid submitted by the 

Bidder is accepted by the Employer resulting in a Contract. 

 

AND WHEREAS the Bidder has submitted its Bid to the Employer vide Proposal No. 

………..….……. dated ………. based on tie-up with the Sub-contractor for execution of 

aforesaid RDSS works. 

 

NOW THEREFORE THIS UNDERTAKING WITNESSETH as under: 

 

0.1  In consideration of the award of Contract by the Employer to the Bidder (hereinafter 

referred to as the “Contract”) we, the Sub-contractor and the Bidder/Contractor do 

hereby declare that we shall be jointly and severally bound unto the XXXX (Name of 

the Employer), for execution of RDSS works in accordance with the Contract 

Specifications.  

 

0.1 Without in any way affecting the generality and total responsibility in terms of this 

Deed of Undertaking, the Sub-contractor hereby agrees to depute their 
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representatives from time to time to the Employer‟s Project site as mutually 

considered necessary by the Employer, Bidder/Contractor and the Sub-contractor to 

ensure proper quality, manufacture, testing and supply on FOR destination delivery at 

site basis and successful performance of RDSS works in accordance with Contract 

Specifications.  Further, if the Employer suffers any loss or damage on account of 

non-performance of the material fully meeting the performance guaranteed as per Bid 

Specification in terms of the contract.  We the Sub-contractor and the Contractor 

jointly and severally undertake to pay such loss or damages to the Employer on its 

demand without any demur. 

 

0.1   This Deed of Undertaking shall be construed and interpreted in accordance with the 

laws of India and the Courts in xxxxx (Headquarter of Employer) shall have 

exclusive jurisdiction in all matters arising under the Undertaking. 

 

0.1   We, the Bidder/Contractor and Sub-contractor agree that this Undertaking shall be 

irrevocable and shall form an integral part of the Contract and further agree that this 

Undertaking shall continue to be enforceable till the Employer discharges it. It shall 

become operative from the effective date of Contract. 

 

IN WITNESS WHEREOF the Sub-contractor and/or the Bidder/Contractor have through 

their Authorised Representatives executed these presents and affixed Common seals of their 

respective Companies, on the day, month and year first above mentioned. 

 

 

 

 

WITNESS 

 

Signature ……………………. 

 

Name ……………………….. 

 

Office Address ………………. 

 

 

 

(For Sub-contractor)  

 

 

(Signature of the authorized 

representative)  

 

Name …………………….. 

 

Common Seal of Company 

…...……………. 

 

WITNESS 

 

Signature ……………………. 

(For Bidder)  
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Name ……………………….. 

 

Office Address ………………. 

 

 

 

(Signature of the authorized 

representative)  

 

Name …………………….. 

 

Common Seal of Company 

…...……………. 

 

 

 

 

Note:  

1. For the purpose of executing the Deed of Joint Undertaking, the non-judicial stamp 

papers of appropriate value shall be purchased in the name of executant(s). 

 

2. The Undertaking shall be signed on all the pages by the authorised representatives of 

each of the partners and should invariably be witnessed. 

 

3. This Deed of Joint Undertaking duly attested by Notary Public of the place(s) of the 

respective executant(s), shall be submitted alongwith the bid.  

 

4. In case the bid is submitted by a Joint Venture (JV) of two or more firms as partners, 

then the Joint deed of undertaking shall be modified accordingly. 
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20.  FORM OF CERTIFICATE OF FINANCIAL PARAMETERS FOR QR 

(as per clause ref. no. 2 of Section 2 of Part 1)) 

(Rupees in Lakhs) 

S. 

No. 

Financial parameters 2014-15 2013-14 2012-13 2011-12 2010-11 

1. Net Worth      

a) Paid up Capital      

b) Free Reserves and 

Surplus* 

     

c) Misc expenses to the 

extent not written off 

     

 Net Worth (a+b-c)      

       

2. Annual Turnover **       

       

3. Liquid Asset (Total 

Current Asset – 

Inventories)  

     

 

*  Free Reserve and Surplus should be Exclusive of Revaluation Reserve, written back of 

Depreciation Provision and Amalgamation. 

** Annual total Income/ turnover as incorporated in the Profit and Loss Account excluding non 

recurring income, i.e. sale of fixed asset etc. 

 

It is certified that all the figures are based on audited accounts read with auditors report and Notes 

to Accounts etc. 

Date           Certified By 

Place 

(Chartered Accountants) 

Membership No. 

Seal 


